[ 13- JAN- 04 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 1 of 72
[ CONSTRUCTI ON_REPORT | NCVBRO09
’Dlstnct 1-Missoula |
‘PrOJECt Mgr.‘ 185 ‘ ‘BENEDIK, TOM Work Phone: - Cell Phone: m Email: tbenedik@state.mt.us
Project Id Contractor Name System|Route Award Date ngineer Award Amt.  Days
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 7-1(95)47 MONTANALINES, INC P 00007 04711702 $ 35,737 30
SIGNAL UPGRADE - HAMILTON SIGNAL UPGRADE,SIGNING & PAVEM 47.333 08/14/02 $@ $ 0 0 2,859
4268 095 000 04302 @ ENT MARKING [ ] M 09/05/02 $ 35,737 30 11,423
410 County: RAVALLI |:| KM TBD $@ $ 0 0 94 % 400 % 63 % 34.1%
Claim Status: NONE
NH 7-1(96)67 MONTANA LINES, TNC P 00007 04711702 $ 50,134 30
SIGNAL - NW OF STEVENSVILLE SIGNAL UPGRADE,SIGNING & PAVEM 66.762 08/14/02 $[  52219$ 0 0 4,011
4586 096 000 04302 ENT MARKING [ ] M 090502 $ 50,134 30 17,693
410 County: RAVALLI l:| KM TBD $@ $ 60,708 18,239 85% 97% 63% 34.3%
Claim Status: NONE
Contract Totals for | TOZBTTZT . z\ 8871 [ 3 .
Proj. Count: [ 2] c S ! ‘ 9 9 6879
ontract Total Length: $ 881 [ 3¢ $[ 29118
— S| ssio]s[ o4 S[_ZL098 | [89 % [133% [ 69% [393%
STPS 471-1(7)0 RIVERSIDE CONTRACTING, INC. S 00471 07707703 $ 963,674 60
THOMPSON FALLS - SOUTHWEST OVERLAY,SEAL & COVER 0 09/08/03 $[ 1043343 8 0 0 77,094
4859 007 000 06303 @ MI TBD $ 963,674 60 67,463
181 County: SANDERS @ KM TBD $@ $ 0 0 94% 88% 93% 74%
Claim Status: NONE 9.954
CM45(32) RIVERSIDE CONTRACTING, INC. M 07633 07707703 $ 191,487 60
PAVING - THOMPSON FALLS PLANT MIX PAVING OF THE STREET 0 09/08/03 $@ $ 0 0 15,319
4560 032 000 06303 @ S AND ALLEYS @ Ml TBD $ 191,487 60 13,144
181 County: SANDERS [ 04KkMm TBD $@ $ 0 0| 77% 86% 93% 89 %
Claim Status: NONE .025
Contract Totals for : ‘ r@@@@ﬂ s j i s
Proj. Count: [ 2] c [ e m i ‘ 9 9 92413
ontract Total Length: $[ 115181 [ 60 $[ 80607
L= S[_T0521§ S| L1556 S 92413 | [99% [87% [59% [ 7§ %
STPHS 0002(628) UNITED RENTALS HWY TECH INC S 11/07/02 $ 38,030 30
1998-D1-SIGNING & ELECTRICAL 1998-D1-SIGNING & ELECTRICAL 04/24/03 $m $ 0 0 $ 5,704
4425 628 000 06B02 [ | ™ 052103 $ 38,030 30 $ 9,790
DUSEK-DON 444-6217 310 County: LAKE,RAVALLI [ ]Xm TBD $[ 384778 39,840 $ 13,317 | 96 % 74% 27% 255 %
Claim Status: NONE

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘PrOJECt Mgr.‘ 185 ‘ ‘BENEDIK, TOM Work Phone: - Cell Phone: m Email: tbenedik@state.mt.us
Project Id Contractor Name System|Route Award Date ngineer Award Amt.  Days
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SMP 2099(03) BLAHNIK CONSTRUCTION, INC. 07/18/02 $ 499,917 0
MISSOULA AND BUTTE DISTRICTS - CRUSH & STOCKPILES 0 08/20/02 $@ $ 0 0 $ 49,992
4967 003 000 12602 [ 9™ 102302 $ 499,917 0 $ 0
999 County: BEAVERHEAD,GRAM E KM TBD $@ $ 0 0| 101 % 0% N/A N/A
Claim Status: NONE 0
NH 41(24) D.H. BLATTNER & SONS, INC. C 07713701 $ 1,050,419 250
CAMP CREEK RESTORATION GR,GRVL,PL.MIX SURF,SEAL & COV 08/15/01 $[ 1,295,057 $ 0 0 105,042
1285 024 000 14401 ER,PRESTRESSED CONCRETE BRIDGE [ ™ 1118003 $ 1,050,419 250 60,544
510 County: RAVALLI l:| KM TBD $@ $ 0 0 97 % 58% 114 % 5.9 %
Claim Status: ACTIVE
NH 7-1(58)9 F D.H. BLATTNER & SONS, INC. P 00007 07713701 $ 9,672,592 250
SULA N&S WETLAND MITIGATION,STREAM PROT 8.87 08/15/01 $[ 11086193 $ 1,182,821 37 967,259
1285 058 000 14401 ECTION @ Ml 11/18/03 $ 10,855,413 287 1,490,574
County: RAVALLI @ KM TBD $@ $ 11,305,987 1,580,307 | 100% 94% 99 % 13.2 %
Claim Status: ACTIVE 16.199
Contract Totals for : ‘ ‘ 14401 ‘ s ? 10.723.01 i
[[12382.250] $[ 118282} [ 3 [ 107230}
Proj. Count: [ 2| Contract Total Length: | 29 ! [ ILOUS83 [ 28] $[ LSSLII
——h S 12276,089 5| _12.355.405 S 168534 | [99% [93% [ 9% [125%
NH 7-1(97)45 BLAHNIK CONSTRUCTION, INC. 06707702 $ 992,437 120
US 93 - HAMILTON MILLING,PMS OVERLAY,SEAL & COV 07/29/02 $@ $ 0 0 79,395
4269 097 000 18502 @ ER l:| Ml 09/04/03 $ 992,437 120 80,673
181 County: RAVALLI [ ]xM TBD $[ 980557 $ 990,397 79232 | 99% 102% 94% 82 %
Claim Status: NONE
SFCS 203-1(10)0 BLAHNIK CONSTRUCTION, INC. S 00203 06707702 k3 189,720 120
STEVENSVILLE - NORTH CRACK SEALING,SEAL & COVER 0 07/29/02 $@ $ 0 0 15,178
4279 010 000 18502 @ [ 11904 MI  09/04/03 $ 189,720 120 12,113
SQUIRES-BILL 444-6228 183 County: RAVALLI [ 193 KmM TBD $[ 204331 % 0 0| 108% 80% 94% 59 %
Claim Status: NONE 11.904

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 13- JAN- 04 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 3 of 72
| CONSTRUCTI ON REPORT | MCMSR0O09
’Dlstnct 1-Missoula |
‘PrOJECt Mgr.‘ 185 ‘ ‘BENEDIK, TOM Work Phone: - Cell Phone: m Email: tbenedik@state.mt.us
Project Id Contractor Name System|Route Award Date ngineer Award Amt.  Days
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCX 81024(3) BLAHNIK CONSTRUCTION, INC. S 81024 06/07702 $ 941,521 120
SKALKAHO ROAD LEVELING,PMS OVERLAY,SEAL & CO 6.3 07/29/02 $@ $ 0 0 75,322
4289 003 000 18502 @ VER [ 1094 MI 09/04/03 $ 941,521 120 51,422
SQUIRES-BILL 444-6228 181 County: RAVALLI [ 17845 KM TBD $[ 980510 $ 0 0| 104% 68% 94% 52%
Claim Status: NONE 17.24
NH 93-1(I5)0 BLAHNIK CONSTRUCTION, TNC. P 00093 06/07/02 $ 1,244,113 120
LOLO PASS - EAST LEVEL,PMS OVERLAY,SEAL & COVER .263 07/29/02 $[ 1018222 $ 0 0 99,529
4270 015 000 18502 [ T4T54 MI 09/04/03 $ 1,244,113 120 78,261
181 County: MISSOULA @ KM TBD $@ $ PENDING 96,347 | 109% 81 % 94 % 5.8 %
Claim Status: NONE 14.417
Contract Totals for : ‘ TIESUZT s z‘ RAUALL s
Proj. Count: [ 4] c . [ 3699 ™ i ‘ 9 9 269,424
ontract Total Length: $[ 3367791 [ 120 $[ 222489
L= S[ 3522790 [ 2121633 S 266073 | [166% [ 8% [ 54% [ 63%
SMP 3299(04) MT MAT'LS, INC.(DBA)LS JENSEN 05/05/03 $ 502,700 0
MISSOULA DISTRICT CRUSH AND ST CRUSH & STOCKPILE 0 07/07/03 $[ 466400 $ 0 0 $ 50,270
5246 004 000 21403 E Ml 11/01/03 $ 502,700 0 0
County: MINERAL,MISSOUL/ E KM TBD $@ $ 0 0 93 % 0% N/A N/A
Claim Status: NONE 0
Project Mgr. Totals for :|[ 185 | [BENEDIK, TOM | . S__18Sr2ARy [ 4%
[ 17545159 $ 118282 [ 37 $[ 1546974
Proj. Count: Project Mgr. Total Length: | >34 M! $[ 17555307 527 S|  LBY3I00
“ [ 17949937 S| 16.772.107 S[__ 2178519 | [1079% [87% 9% [T0g%
mﬁgﬂ ‘CYR, MARK Work Phone: Q@ Cell Phone: g Email: mcyr@state.mt.us
Project Id Contractor Name System|Route Award Date [ Engineer Award Amt. Days PERCENTAGE
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘PrOJECt Mgr.‘ 193 ‘ ‘CYR, MARK

Work Phone:

751-??4? Cell Phone: m Email: mcyr@state.mt.us
ward Date ngineer Award Amt. ay's

Project Id Contractor Name System|Route

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

NH 5-2(117)61 JTL GROUP, INC. - KALISPELL P 00005 05/14/02 $ 622,863 60

POLSON - NORTH PLANT MIX OVERLAY,SEAL & COVER 61.331 07/10/02 $[ 739737 % 0 0 49,829

4264 117 000 01102 [ 6051 Ml 07/15/03 $ 622,863 60 57,156

SQUIRES-BILL 444-6228 181 County: LAKE [ 979 KM TBD $ 576244 622,863 62,286 | 93% 92% 130% 9.9 %
Claim Status: NONE 67.382

SFCS 548-1(7)0 JTL GROUP, INC. - KALISPELL S 00548 05714702 3 108,663 60

WEST RESERVE DR.- KALISPELL SEAL & COVER 0 07/10/02 $[ 125891 % 0 0 8,693

4286 007 000 01102 [ 3899 Ml 07/15/03 $ 108,663 60 10,378

SQUIRES-BILL 444-6228 181 County: FLATHEAD @ KM TBD $@ $ 0 0| 107 % 119 % 130 % 9 %
Claim Status: NONE 3.899

STPP 52-1(24)3 JTL GROUP, INC. - KALTSPELL P 00052 05714702 $ 73,716 60

5 KM E. OF POLSON-EAST PLANT MIX OVERLAY,SEAL & COVER 2.81 07/10/02 $[ BTEEH S 0 0 5,897

4857 024 000 01102 E Ml 07/15/03 $ 73,716 60 13,324

SQUIRES-BILL 444-6228 181 County: LAKE @ KM TBD $@ $ PENDING 19,388 | 112% 69 % 130 % 16.2 %
Claim Status: NONE 3.583

STPP 36-1(20)16 JTC GROUP, INC. - KALTSPELL P 00036 05714702 $ 137,915 60

HOT SPRINGS N. & S. PLANT MIX OVERLAY,SEAL & COVER 16.265 07/10/02 $@ $ 0 0 11,033

4275 020 000 01102 @ Ml 07/15/03 $ 137,915 60 13,086
183 County: SANDERS @ KM TBD $@ $ 0 0 83% 119% 130% 11.4%
Claim Status: NONE 26.099

STPP 33-1(33)10 JTL GROUP, INC. - KALISPELL P 00033 05/14702 3 334,874 60

LIBBY - DAM N. & S. SEAL & COVER 9.607 07/10/02 $@ $ 0 0 26,790

4274 033 000 01102 [ 20128 MI 07/15/03 $ 334,874 60 24,019
183 County: LINCOLN @ KM TBD $@ $ 0 0 80% 90% 130 % 9 %
Claim Status: NONE 29.735

STPS 424-1(6)0 JTL GROUP, INC. - KALISPELL S 00424 05714702 3 388,016 60

KALISPELL - NORTH PLANT MIX OVERLAY,SEAL & COVER 0 07/10/02 $[ 420900 $ 0 0 31,041

4283 006 000 01102 [ 8389 Ml 07/15/03 $ 388,016 60 43,723

SQUIRES-BILL 444-6228 181 County: FLATHEAD @ KM TBD $@ $ 433,167 51,980 95 % 84% 130% 10.6 %
Claim Status: NONE 8.389

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘PrOJECt Mgr.‘ 193 ‘ ‘CYR, MARK Work Phone: m Cell Phone: m Email: mcyr@state.mt.us
Project Id Contractor Name System|Route Award Date ngineer Award Amt.  Days
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 33-1(32)0 JTL GROUP, INC. - KALISPELL P 00033 05/14/02 $ 21,745 60
CALIFORNIA STREET - LIBBY SEAL & COVER 0 07/10/02 $@ $ 0 0 $ 1,740
4273 032 000 01102 @ [ 439 Ml 07/15/03 $ 21,745 60 $ 7,114
183 County: LINCOLN [ 708 KM TBD $[ 17,010 $ PENDING $ 10,873 | 78% 65% 130 % 41.8 %
Claim Status: NONE 439
Contract Totals for : ‘ ‘ 01102 ‘ s j L8 Y s
Proj. Count: N _ @ M s ‘ 9 9 135,023
ontract Total Length: $[ 1esr792 [ &Q $[ 168800
—— S 1585060 S| 1637483 S[__ToT083 | [97% 9% [139% [10§%
SFCS 486-1(6)2 JTL GROUP, INC. - KALTSPELL 11724703 $ 985,315 60
COLUMBIA FALLS - NORTH PLANT MIX OVERLAY,SEAL & COVER TBD $[ 1231678 $ 0 0 $ 78,825
4284 006 000 07803 ,PAVEMENT MARKINGS,MILE MARKER [ ™ TBD $ 985,315 60 1,474
SQUIRES-BILL 444-6228 181 County: FLATHEAD l:| KM TBD $E $ 0 0 0% 2% N/A N/A
Claim Status: NONE
SMP 1599(03) [HC, INC. 07718102 $ 299,230 0
MISSOULA DISTRICT - CRUSH AND CRUSH & STOCKPILE 0 08/23/02 $[ 392700 $ 0 0 29,923
4964 003 000 09602 E Ml 10/11/02 $ 299,230 0 0
999 County: FLATHEAD E KM TBD $@ $ 0 0 95 % 0% N/A N/A
Claim Status: NONE 0
STPHS 0002(481) JTC GROUP, INC. - KALTSPELL P 05/05/03 $ 224,501 60
1997-D1-MISCELLANEOUS SAFETY SLOPE FLATTENING AND SIGNING 06/23/03 $@ $ 0 0 22,450
4018 481 000 13303 l:| Ml 10/21/03 $ 224,501 60 42,910
310 County: LAKE,FLATHEAD |:| KM TBD $@ $ PENDING 44,697 | 103% 96 % 100 % 18.6 %
Claim Status: NONE
NH I-2(68)I38 F SCHELLINGER CONST CO.,INC. P 00001 08704703 k3 2,966,207 90
COLUMBIA HEIGHTS - EAST GRADE,GRAVEL,PLANT MIX BITUMIN 138.09 09/23/03 $@ $ 0 0 296,621
1290 068 000 16303 OUS SURFACING,SEAL & COVER,PAR [ 1809 MI TBD $ 2,966,207 90 131,495
130 County: FLATHEAD @ KM TBD $@ $ 0 0 22% 44% 36% 19.8%
Claim Status: NONE 139.895

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘PrOJECt Mgr.‘ 193 ‘ ‘CYR, MARK Work Phone: m Cell Phone: m Email: mcyr@state.mt.us
Project Id Contractor Name System|Route Award Date ngineer Award Amt.  Days
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SMP 4599(03) LHC, INC. 07/18/02 $ 279,475 0
MISSOULA DISTRICT - CRUSH AND CRUSH & STOCKPILE 0 08/26/02 $@ $ 0 0 $ 27,948
4973 003 000 18602 [ QM 10/09/02 $ 279,475 0 0
999 County: LINCOLN & SANDER E KM TBD $@ $ 0 0| 101 % 0% N/A N/A
Claim Status: NONE 0
Project Mgr. Totals for :‘ ‘ 193 ‘ ‘CYR, MARK ‘ s e : 6’442’523 } 273 s s
P, S Project Mgr. Total Length: [ S13g ™ $[ 64425291 270§ 344879
L S 3046208 S 6.167,709 S[___oo0057 | (9% [52% [63% [1L3%
Project Mgr.‘ 189 ‘ ‘HAM, DANIEL Work Phone: 5-404 Cell Phone: Email: dham@state.mt.us
Project Id Contractor Name System|Route ward Date ngineer Award Amt.
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 6799(24) UNITED RENTALS HWY TECH INC 09/02/03 $ 614,104 60
SIDEWALKS - KALISPELL CONSTRUCTION OF SIDEWALKS 10/06/03 $@ $ - 7,532 0 $ 92,116
4646 024 000 03803 [ ™ TBD $ 606,572 60 $ 22,808
THOLT-ROBERT 444-6256 620 County: FLATHEAD [ ]Xm TBD $[ 209,585 $ 0 0| 3% 25% N/A 10.9 %
Claim Status: NONE
STPP 56-1(3)0 JTC GROUP,INC.-DBA A-I PAVING P 00056 02720102 $ 4,754,719 120
BULL LAKE - SOUTH WIDENING,PULVERIZING,PL MIX OV 0 04/01/02 $[ 4721658 $ 633,967 45 $ 380,378
1397 003 000 09102 ERLAY,SIGNING & BRIDGE REPAIR [ 16467 MI 08/12/03 $ 5,388,686 165 $ 985,729
160 County: SANDERS @ KM TBD $@$ PENDING $ 1,001,036 | 114 % 98 % 119 % 18.2 %
Claim Status: COMPLETEI 16.467
roject Mgr. Totals for :| [ 189 | HAW, DANIEL | . N
[ 5329430 626433 [ 45 [ 472494
Proj. Count: [ 2| Project Mgr. Total Length: | 0% M! S 5995258 [ 225 S|  LOUB53]
—— S| s6%sas[ 61410 S[__T09TSY | [ST% [92% [B1% [T

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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[ CONSTRUCTI ON_REPORT | NCVBRO09
’Dlstnct 1-Missoula |

‘PrOJECt Mgr.‘ 183 ‘ ‘HEMBREE, TAMI Work Phone: 523-585 Cell Phone: m Email: thembree@state.mt.us

Project Id Contractor Name System|Route Award Date ngineer Award Amt.  Days

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

BR 9039(33) FRONTIER-WEST, L.L.C. X 39104 02/10/03 $ 713,538 120

CLARK FORK - EAST OF DRUMMOND REPLACEMENT OF A THROUGH TRUSS 4.79 03/24/03 $@ $ 15,468 3 $ 85,625

3848 033 000 04902 BRIDGE W/PRESTRESSED CONCRETE [ 13§ Ml 10/27/03 $ 729,006 123 122,371
221 County: POWELL E KM TBD $@ $ 0 0 98 % 143% 83 % 17.5%
Claim Status: NONE 4.926

BR 41-1(16)32 FRONTIER-WEST, L.L.C. P 00041 03710703 $ 1,777,055 150

BLACKFOOT RIVER - 12 KM NE HEL GRADING,GRAVEL,PLANT MIX & CON 31.72 04/07/03 $[ 27110268 $ 481,838 41 231,017

3980 016 000 04C02 STRUCTION OF GIRDER STRUCTURE [ 7M™ TBD $ 2,258,894 191 258,710
221 County: POWELL @ KM TBD $@ $ PENDING 450,471 | 100% 57 % 59 % 14.6 %
Claim Status: NONE 32.487

BR 9020(21) FRONTIER-WEST, LLC. X 20115 08704703 $ 213,026 90

MIDDLE FORK ROCK CR.-SW OF PHI NEW SINGLE SPAN,BLUB-T PRECAST 0 08/25/03 $[ 303048 $ 0 0 25,563

4227 021 000 06603 BEAMS BRIDGE,APPROACH ROAD E MI TBD $ 213,026 90 28,734
221 County: GRANITE m KM TBD $@ $ 0 0 64 % 112% 36 % 21 %
Claim Status: NONE .025

BH 0002(577) L M NEILSON & SONS, INC. 11724703 $ 272,191 60

D1 - SCOUR PROTECTION PLACEMENT OF CABLE-TIED BLOCK TBD $@ $ 0 0 32,663

4391 577 000 06903 MATTRESSES AROUND BRIDGE SUBST [ ™ TBD $ 272,191 60 0
240 County: RAVALLI |:| KM TBD $@ $ 0 0 1% 0% N/A N/A
Claim Status: NONE

CM-BR 8I07(12) BODELL CONSTRUCTION COMPANY U 08107 02/08/00 $ 7,017,632 360

CLARK FORK - MISSOULA GR,AGG &,PL MIX BIT SURF,SEAL 1.331 04/11/00 $[ 5510210 $ 386,720 21 1,052,645

2462 012 000 07499 & COVER,BRIDGE REPLACEMENT [ 33 M 12/27/02 $ 7,404,353 381 731,065
221 County: MISSOULA [ 539 KM TBD $[ 7,385,822 8 PENDING 1,088,389 | 105% 67 % 104 % 9.9 %
Claim Status: NONE 1.665

BH 24-1(52)6 TAMIETTT CONST. CO., INC. P 00024 05714702 $ 768,552 120

BLACKFOOT RIVER-6 KM E OF BONN BRIDGE REHABILITATION 5.501 06/10/02 $[ 691278 $ 15,093 0 92,226

3979 052 000 10402 [ I3 ™ 051903 $ 783,645 120 64,953

MENDS-NIGEL 444-9221 230 County: MISSOULA m KM TBD $@ $ 0 0] 102% 70% 88% 8.3 %
Claim Status: NONE 5.611

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘PrOJECt Mgr.‘ 183 HHEMBREE, TAMI Work Phone: 523-585 Cell Phone: m Email: thembree@state.mt.us
Project Id Contractor Name System|Route Award Date ngineer Award Amt.  Days
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Project Mgr. Totals for :| [ 183 | HEMBREE, TAMI | . 10761959 [ 5

[ 98917528 B99II9 [ 65 $[  I5I9739
Pl S lIl Project Mgr. Total Length: @ M $[ TIB6LII§ [ 96§ $[ 12053833

L3 S 10772383 [ 196730] S[__T77as3 | 5% (9% [T9% [T
Work Phone: 523-5864 Cell Phone:

Project Mgr.‘ 182 ‘ ‘JOHNSON, ROBERT L.

Email: robjohnson@state.mt.us
PERCENTAGE

Project Id Contractor Name System|Route Award Date [Engineer Award Amt.  Days

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

M 90-1(141)0 ACME CONCRETE PAVING, INC. 03710/03 $ 8,541,627 200

LOOKOUT PASS - EAST PCCP REPLACMENT,JOINT & CRACK 04/15/02 $m $ 53,865 1 $ 1,024,995

2703 141 000 02203 SEALING & BRIDGE REPAIR [ ™ TBD $ 8,595,492 201 $ 338,741
232 County: MINERAL I:| KM TBD $@ $ 0 0 71% 33% 66% 56%
Claim Status: NONE

STPX45(29) GOOSE BAY EQUIPMENT, INC. 02728102 k3 182,102 0

DIXON WETLAND MITIGATION WETLAND MITIGATION 04/03/02 $@ $ 25,655 0 14,568

4144 029 000 04202 [ wm TBD $ 207,757 0 41,552

URBAN-LAWRENCE 444-6224 510 County: SANDERS [ ]Xm TBD $[ 235402 % 0 0| 129 % 285% N/A 17.7 %
Claim Status: NONE

STPS 257-1(4)0 MT MAT'LS, INC.(DBA)LS JENSEN S 00257 03725/02 $ 728,693 90

SUPERIOR - SOUTHEAST PLANT MIX OVERLAY,SEAL AND COV .169 05/20/02 $[ 78539 $ 0 0 65,582

2839 004 000 09202 ER,SLOPE FLATTENING AND [ 527 M 06/04/03 $ 728,693 90 85,606
180 County: MINERAL E KM TBD $@ $ 729,693 87,563 98 % 98% 98 % 12 %
Claim Status: NONE 5.439

NH 24-1(55)16 MT MAT'LS, INC.(DBA)LS JENSEN P 00024 04711702 $ 1,149,980 120

POTOMAC-EAST PLANT MIX OVERLAY AND SEAL & C 16.111 06/24/02 $[ 13946738 0 0 91,998

4262 055 000 09302 OVER @ Ml 09/30/03 $ 1,149,980 120 77,422

SQUIRES-BILL 444-6228 160 County: MISSOULA [ 10§ KM TBD $[ 1206638 $ PENDING 84,881 | 105% 91% 93% 6.4 %
Claim Status: NONE 22.683

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘PrOJECt Mgr.‘ 182 ‘ ‘JOHNSON, ROBERT L. Work Phone: 523-5864 Cell Phone: m Email: robjohnson@state.mt.us
Project Id Contractor Name System|Route Award Date ngineer Award Amt.  Days
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCP 19-1(26 )27 MT MAT'LS, INC.(DBA)LS JENSEN P 00019 04711702 $ 856,980 120
GEORGETOWN LAKE-NORTH COLD MILLING,PLANT MIX OVERLAY 26.852 06/24/02 $[ 980353 $ 0 0 68,558
4937 026 000 09302 @ ,SEAL & COVER [ 118607 M 09/30/03 $ 856,980 120 53,006
181 County: GRANITE,DEERLOD @ KM TBD $@ $ 0 0| 108% 77% 93% 57 %
Claim Status: NONE 38.459
SFCS 271-2(2)18 MT MAT'LS, INC.(DBA)LS JENSEN S 00271 04711702 $ 339,086 120
HELMVILLE-EAST & WEST LEVELING,PLANT MIX OVERLAY,SEA 17.784 06/24/02 $[ 386293 $ - 1,284 0 27,127
4281 002 000 09302 L & COVER [ 4400 MI 09/30/03 $ 337,801 120 32,604
SQUIRES-BILL 444-6228 181 County: POWELL @ KM TBD $@ $ 0 0| 100 % 120% 93 % 9.6 %
Claim Status: NONE 22.185
SFCS 348-1(4)0 MT MAT'LS, INC.(DBA)LS JENSEN S 00348 04711702 $ 451,954 120
PHILIPSBURG-WEST LEVELING,PLANT MIX OVERLAY,SEA 0 06/24/02 $[ 5202108 0 0 36,156
4282 004 000 09302 L & COVER @ Ml 09/30/03 $ 451,954 120 23,734
SQUIRES-BILL 444-6228 181 County: GRANITE @ KM TBD $@ $ 0 0 9B % 66% 93% 5.5 %
Claim Status: NONE 7.144
Contract Totals for : ‘ TG%TTZT 3278009 19
$[ 3281528 )% - 1284 | q $[ 223839
Proj. Count: Contract Total Length: | 2724 ! $ 2796715 [ 120 $[ 186768
e S 2902045 5 164802 S[_ 716723 | [176% [89% [ 3% [ 54%
M 90-1(138)5 BODELL CONSTRUCTION COMPANY 00090 09726702 $ 2,940,415 150
DENA MORA REST AREA REST AREAS,SIT IMPROVEMENTS,LA 4.6 12/10/02 $@ $ 12,721 1 352,850
3206 138 000 14902 NDSCAPING & RELATED WORK [ |m TBD $ 2,953,136 151 217,570
172 County: MINERAL [ ]kM TBD $@ $ PENDING 305335 | 98% 71% 91% 7.6%
Claim Status: NONE
SMP 3199(04) WARD CRUSHING, L.L.C. 05705703 k3 460,520 0
MISSOULA DISTRICT CRUSH & STOC CRUSH & STOCKPILE 0 07/28/03 $@ $ 0 0 46,052
5245 004 000 20403 [ 9w TBD $ 460,520 0 0
County: MINERAL E KM TBD $@ $ 0 0 88 % 0% N/A N/A
Claim Status: NONE 0
Project Mgr. Totals for :|[ 182 | JOHNSON, ROBERT L. | . j 15551357 59
[ 143645498 90957 [ 3 S[ L7755
Proj. Count: [ 9| Project Mgr. Total Length: [ &% $[ 15742313 562 $[ 870,235
L= [ 13231430 5[ 11561962 S 1695233 | [114% [ Y% [83% [ 66%
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‘PrOJECt Mgr.‘ 190 ‘ ‘KALBERG, J. GARY Work Phone: m Cell Phone: m Email: gkalberg@state.mt.us
Project Id Contractor Name System|Route Award Date ngineer Award Amt.  Days
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 1-2(86)180 FRONTIER-WEST, L.L.C. P 00001 07/13/01 $ 3,786,455 180
MIDDLE FORK FLATHEAD RIVER-SE CONST.OF WELDED PLT GIRDEER BR 180.22 09/10/01 $@ $ - 25,861 0 567,968
1763 086 000 03501 IDGE,GR,GRVL,PL.MIX SURF.& [ 353 Ml 10/25/03 $ 3,760,594 180 422,135
221 County: FLATHEAD E KM TBD $@ $ PENDING 567,968 | 100 % 74% 98% 11.1 %
Claim Status: NONE 180.573
BR 9032(33) FRONTIER-WEST, L.L.C. X 32663 11707702 $ 461,181 90
SWAN RIVER - WEST OF CONDON RECONSTR.OF GRVL APP & NEW PRE 0 04/10/03 $[ 642053 $ 0 0 55,342
3978 033 000 05802 STRESSED CONCRETE BULB TEE STR [ 09 m TBD $ 461,181 90 108,876
County: MISSOULA @ KM TBD $@ $ 0 0 89% 197 % 99 % 26.6 %
Claim Status: NONE .092
BH 0002(507) CONCRETE BARRIER 03710703 $ 1,185,073 120
D1 - SEISMIC REHAB SEISMIC BRIDGE REHABILITATION 05/12/03 $[ 1103039 $ 9,331 0 142,209
3843 507 000 05C02 @ Ml 10/15/03 $ 1,194,404 120 144,046
230 County: FLATHEAD @ KM TBD $@ $ 0 0| 100% 101 % 92% 12.2 %
Claim Status: NONE
Project Mgr. Totals for :| [ 190 | [KALBERG, J. GARY | . z‘ _5’432’70% [ %9
[ SSWOS3S[ - 1653 [ S 76551
Frel, count & | Project Mgr. Total Length: [ 5qm $[ 5416179 390 $[ 675057
I S| 5384664 5| 1646254 S[ 765519 | [3277% [B8% [96% [125%
WMWWT ‘MAART, WILLTAM W Work Phone: - Cell Phone: Email: bmaart@state.mt.us
Project Id Contractor Name System|Route Award Date [ Engineer Award Amt. Days PERCENTAGE
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
M 90-3(79)173 JIM GILMAN EXCAVATING INC. 00090 12713701 $ 4,017,240 240
GARRISON-BECK HILL COLD MILL,PLANT MIX OVERLAY,SE 172.608 03/08/02 $[ 39371738 16,415 1 $ 401,724
3097 079 000 01B01 AL & COVER @ MI TBD $ 4,033,655 241 $ 350,143
180 County: POWELL @ KM TBD $@ $ PENDING $ 428,823 | 105% 82 % 108 % 8.3 %
Claim Status: NONE 179.631

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘PrOJECt Mgr.‘ 184 ‘ ‘MAART, WILLTAM W Work Phone: 523-5 Cell Phone: m Email: bmaart@state.mt.us
Project Id Contractor Name System|Route Award Date ngineer Award Amt.  Days
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
M 90-3(83)163 JIM GILMAN EXCAVATING INC. I 00090 12713/01 $ 6,810,902 240
GOLD CREEK-EAST & WEST COLD MILL,PLANT MIX OVERLAY,SE 162.643 03/08/02 $@ $ 34,836 6 681,090
3587 083 000 01B01 @ AL & COVER [ 993§ M  TBD $ 6,845,738 246 638,344
180 County: POWELL [ 16029 KM  TBD $[ 6,656,315 $ PENDING 686,813 | 98 % 93% 106% 9.6 %
Claim Status: NONE 172.581
TM 90-3(80)180 JIM GILMAN EXCAVATING INC. 00090 12713701 $ 923,341 240
BECK HILL-DEER LODGE WESTBOUND COLD MILL,PLANT MIX OVERLAY,SE 180.019 03/08/02 $[ 9555298 6,159 0 92,334
3097 080 000 01B01 AL & COVER [ 8494 m  TBD $ 929,500 240 72,870
180 County: POWELL E KM TBD $@ $ PENDING 96,231 | 101 % 76 % 108 % 7.8 %
Claim Status: NONE 188.513
Contract Totals for | TOTE(ET . z\ 11751483 [ 249
[12A%9I)S[ s7A [ [ 11751
Proj. Count: [ 3 | Contract Total Length: L 2>*>9 M [ ILB0BEYY | 24 S LOGL35]
—— S[_ILSW0A®S 0 S 1211857 | [ 0% [85% [105% [ 9%
NH 24-1(57)1 JTC GROUP, INC.- MISSOULA P 00024 03710703 $ 641,994 a5
EAST OF BONNER - EAST COLD MILLING & PLANT MIX SURFA 0 06/02/03 $[ 688550 % 0 0 $ 51,360
4912 057 000 07203 CING,SEAL & COVER @ Ml 10/04/03 $ 641,994 45 $ 49,885
SQUIRES-BILL 444-6228 180 County: MISSOULA [ 6479 KM TBD $[ 592709 $ 0 0| 92% 97% 56% 8.4 %
Claim Status: NONE 4.017
STPP 0002(576) OMO CONSTRUCTION INC P 07/07703 $ 1,213,363 110
D1-GUARDRAIL UPGRADE GUARDRAIL & BRIDGE RAIL UPGRAD 08/11/03 $@ $ 0 0 $ 109,203
4278 576 000 09603 E |:| Ml TBD $ 1,213,363 110 $ 41,762
SQUIRES-BILL 444-6228 310 County: GRANITE,LAKE,SAN [ | KM TBD $[ 711028 $ 0 0| 59% 38% 56% 5.9%
Claim Status: NONE
Project Mgr. Totals for :| [ 184 | MAART, WILLIAM W | . z‘ 13600849 3%
[ W0 S srag [ 7 [ 133571
Pl S Project Mgr. Total Length: @ M $[ 13664250 | 402 | 1,153,004
——— S[_T3IMI7 [ 185535 S[__T372430 | [T07% B4 [ SG% [ 8E%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘PrOJECt Mgr.‘ 186 ‘ ‘MITCHELL, JAMES D.

Work Phone:

751-??4?
ward Date ngineer

Cell Phone:

: Email: jmitchell @state.mt.us
Awar mt. ays

Project Id Contractor Name System|Route
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 1-2(116)123 OMO CONSTRUCTION INC P 00001 12/05/02 $ 28,000 30
US2/MT35 OVERHEAD SIGN - KALIS US2/MT35 OVERHEAD SIGN-KALISPE 122.749 TBD $ 241883 0 0 $ 3,360
4601 116 000 03C02 LL [ ™ TBD $ 28,000 30 $ 6,100
DUSEK-DON 444-6217 411 County: FLATHEAD [ ]Xm TBD s Qs 0 0 0% 182 % N/A N/A
Claim Status: NONE
STPHS 0002(646) MONTANA LINES, TNC P 03710703 $ 51,569 30
1998 - D1 - ELECTRICAL SIGNING,ELECTRICAL & RUMBLE ST 06/26/03 $[ 4178 $ 0 0 $ 5,157
4427 646 000 05203 RIPS [ ] M 0916/03 $ 51,569 30 13,118
DUSEK-DON 444-6217 410 County: FLATHEAD |:| KM TBD $@ $ 56,217 12,930 95 % 101 % 57 % 24.5%
Claim Status: NONE
STPP 1-2(120)128 MONTANA LINES, INC P 00001 05/05/03 $ 189,029 a5
SIGNAL - US 2/BIRCH GROVE ROAD SIGNALS,SIGNING & PAVEMENT MAR 128.305 08/20/03 $[ T51369$ 0 0 18,903
4904 120 000 07403 KING |:| MI TBD $ 189,029 45 26,441
DUSEK-DON 444-6217 410 County: FLATHEAD [ |xmM TBD $[ 186921 $ PENDING 30448 | 99% 87 % 78% 14.19%
Claim Status: NONE
STPP 1-2(121)126 MONTANA LINES, INC P 00001 05/05/03 $ 169,600 45
SIGNAL-US 2/ROSE CROSSING SIGNALS,SIGNING & PAVEMENT MAR 125.594 08/20/03 $@ $ 0 0 16,960
4782 121 000 07403 @ KING |:| Ml TBD $ 169,600 45 24,776
DUSEK-DON 444-6217 410 County: FLATHEAD [ ]km TBD $[ 163,619 $ PENDING 30,708 | 96% 81% 78% 151 %
Claim Status: NONE
Contract Totals for : ‘ rmasj s j L s
Proj. Count: [ 2] c S ! ‘ 9 9 35,853
ontract Total Length: $[ 3BEY [ 45 $[ 5L217
_— . L— S G115 | [ 0% [54% [78% [14g%
BH 52-2(27)50 EDWARD T COPPS CONST. P 00052 04/11/02 $ 307,216 90
SPRING CR - E OF KALISPELL BRIDGE DECK REHABILITATION 50.487 06/11/02 $@ $ 0 0 $ 36,866
3846 027 000 10202 [ 04 TBD $ 307,216 90 $ 93,589
MENDS-NIGEL 444-9221 230 County: FLATHEAD [ 087 KM TBD $[ 3022538 307,691 $ 98,461 | 98% 95% 97% 31 %
Claim Status: NONE 50.541

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘PrOJECt Mgr.‘ 186 ‘ ‘MITCHELL, JAMES D.

Work Phone:

751-??4? Cell Phone: m Email: jmitchell @state.mt.us
ward Date ngineer Award Amt. ay's

Project Id Contractor Name System|Route
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 5-3(78)125 MONTANALINES, INC P 00005 06/07702 $ 87,392 45
SIGNAL-US93/MT40-WHITEFISH UPGRADE TRAFFIC SIGNALS,LIGHTI 125.446 09/30/02 $@ $ 0 0 $ 8,739
4266 078 000 12502 NG,ADA CURBS,SIDEWALKS & PAVE [ | M 10/25/02 $ 87,392 45 18,008
WILLIAMS-DUANE 444-7312 410 County: FLATHEAD [ |xvM TBD $[ 955538 126,191 21,936 | 76% 82% 11% 18.8%
Claim Status: NONE
NH 5-3(83)127 RIVERSIDE CONTRACTING, INC. P 00005 08709702 $ 356,622 a5
US93 - WHITEFISH PLANT MIX OVERLAY,SEAL & COVER 127.024 03/19/03 $[ 297449 $ 7,532 0 28,530
4267 083 000 13702 ,SIDEWALK & CURB IMPROVEMENTS [ 925 Ml 09/16/03 $ 364,154 45 41,849
180 County: FLATHEAD @ KM TBD $@ $ 377,490 49,074 | 100% 85% 76 % 11.1%
Claim Status: NONE 127.949
NH 5-3(82)113 RIVERSIDE CONTRACTING, INC. P 00005 08709702 $ 933,896 a5
NORTH MAIN - KALISPELL PLANT MIX OVERLAY,SEAL & COVER 112.733 03/19/03 $[ 839949 % 0 0 74,712
4265 082 000 13702 ,SIDWALK & CURB IMPROVEMENTS @ Ml 09/16/03 $ 933,896 45 70,324
SQUIRES-BILL 444-6228 180 County: FLATHEAD @ KM TBD $@ $ 851,203 85,120 9% 83% 76% 8.3 %
Claim Status: NONE 114.578
Contract Totals for : ‘ ’—137627 N I
$[ TI137398]s 753 [ Q0 $[ 103242
Proj. Count: [ 2| Contract Total Length: | =71 ™! S L298050 [ 45 §[ 112173
e S 1222357 S 1228693 S 134194 | [99% [84% [ 76% [ 92%
CM6728(3) SCHELLINGER CONST CO.,INC. U 06728 04707703 $ 366,453 45
WHITEFISH STAGE ROAD - KALISPE LEVELING,PLANT MIX BITUMINOUS 5 06/26/03 $@ $ 0 0 $ 29,316
4461 003 000 18303 SURFACING,SEAL & COVER @ Ml 10/22/03 $ 366,453 45 $ 49,506
WILLIAMS-DUANE 444-7312 180 County: FLATHEAD [ 333 KM TBD $[ 376713 $ PENDING $ 60,036 | 103% 82% 80 % 13.1%
Claim Status: NONE 2.57
Project Mgr. Totals for :| [ 186 | MITCHELL, JAMES D. | . z‘ 2489777 3%
[ Z20053 [ 7583 [ U S 22254
Pl S lIl Project Mgr. Total Length: @ M $[ 2497309 3 s 371
e S[_24008] [ 1746793 S[___30Z073 |[T37p% [ [ S5 [T43%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘PrOJECt Mgr.‘ 191 HROBERTS, JAMES

Work Phone:

751-??41 Cell Phone: m Email: jiroberts@state.mt.us
ward Date ngineer Award Amt. ay's

Project Id Contractor Name System|Route
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS-STPP 0002(454) JTL GROUP, INC. - KALISPELL P 00082 10/06/03 $ 1,634,913 100
1994 - SAFETY IMPROVEMENTS - S PULVERIZE,WIDENING,OVERLAY & R .148 11/10/03 $[ 2703860 $ 0 0 $ 130,793
3111 454 000 01700 @ ECONSTRUCTION [ zemm TBD $ 1,634,913 100 $ 41,724
310 County: FLATHEAD @ KM TBD $@ $ 0 0 13% 32% 5% 20.1%
Claim Status: NONE 2.825
SFCP-STPHS 82-1(3)1 JTL GROUP, INC. - KALTSPELL P 00082 10/06/03 $ 700,812 100
SOMERS EAST OVERLAY,WIDENING,SEAL & COVER 11/10/03 $[ 852393 $ 0 0 $ 56,065
3862 003 000 01700 TIED [ 543 ™ TBD $ 700,812 100 $ 8,490
SQUIRES-BILL 444-6228 160 County: FLATHEAD @ KM TBD $@ $ 0 0 12% 15% 5% 10.2 %
Claim Status: NONE
3 2,335,72 10
Contract Totals for : ‘ 01700 | 3 1 I
Proj. Count: Wi $[2956.255 | 3| g L 9 ¢ 186,858
roj. Count: [ 2| Contract Total Length: [ 815 $ 2,335,728 100 $ 50,214
L= S 790363 5[ 233572 S 185859 | [12% [27% [ 3% [173%
SFCS 559-1(1)0 RIVERSIDE CONTRACTING, INC. S 00559 05714702 $ 243,143 60
JCT US 93 - EAST SEAL & COVER 0 05/31/02 $[ 203279 % 83 0 19,451
4288 001 000 02402 TIED @ Ml 06/12/03 $ 243,225 60 24,001
SQUIRES-BILL 444-6228 181 County: LAKE @ KM TBD $@ $ 0 0| 100 % 123 % 102 % 9.9 %
Claim Status: NONE 3.094
STPP 6-1(96)51 RIVERSIDE CONTRACTING, INC. P 00006 05714702 $ 79,020 60
THOMPSON FALLS - EAST SEAL & COVER 51.436 05/31/02 $@ $ 1,814 0 6,322
4276 096 000 02402 @ m Ml 06/12/03 $ 80,834 60 8,314
183 County: SSANDERS [ 6889 KM TBD $  T7AZmS 75,258 12,794 | 99 % 65% 102% 11.2 %
Claim Status: NONE 55.583
STPP 6-1(97)91 RIVERSIDE CONTRACTING, INC. P 00006 05714702 k3 134,932 60
PERMA - EAST & WEST PLANT MIX OVERLAY,SEAL & COVER 90.589 05/31/02 $@ $ - 1,063 0 10,795
4277 097 000 02402 @ [ 8183 Ml 06/12/03 $ 133,869 60 $ 8,036
183 County: SANDERS @ KM TBD $@ $ 0 0 93% 74% 102% 6.4 %
Claim Status: NONE 98.774

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘PrOJECt Mgr.‘ 191 HROBERTS, JAMES

Work Phone:

1 Cell Phone:

751-3?4
ward Date ngineer

: Email: jiroberts@state.mt.us
Awar mt. ays

Project Id Contractor Name System|Route
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCP 6-1(93)69 RIVERSIDE CONTRACTING, INC. P 00006 05/14/02 $ 521,866 60
WEEKSVILLE - EAST PLANT MIX OVERLAY,LEVELING,SEA 68.7 05/31/02 $[ 516,808 $ - 2,059 0 $ 41,749
4272 093 000 02402 @ L & COVER [ 7049 Ml 06/12/03 $ 519,807 60 $ 47,633
SQUIRES-BILL 444-6228 181 County: SANDERS [ 1137 KM TBD $[ 510419 % 0 0| 98% 114% 102% 9.3 %
Claim Status: NONE 75.749
Contract Totals for : ‘ ‘ 02402 ‘ s j : resed o
[wmv)s[ - 1225 [ S 7831
Proj. Count: Contract Total Length: [ 224y m $[ 9773 [ 6] $[ 87984
—— s[__ 95262y S| 975199 S[___84799 | [99% [109% [0 % [ 93%
CM 24(18) SMITH PAVING & CONTRACTING ENT M 06977 08/04703 $ 236,962 60
DIVISION/STH STREET - POLSON GRADE,GRAVEL & PLANT MIX SURFA 09/22/03 $[ 317.341$ 0 0 $ 23,696
4556 018 000 02603 CING [ ™ TBD $ 236,962 60 34,044
SQUIRES-BILL 444-6228 140 County: LAKE l:| KM TBD $@ $ 0 0 72% 144 % 63 % 20 %
Claim Status: NONE
NH I-1(47)57 F JTL GROUP,INC.-DBA A-1 PAVING P 00001 03709701 $ 5,343,464 180
PLEASANT VALLEY GRADING,GRAVEL,PLANT MIX BITUM 57.482 03/26/01 $[ 5749412 8 794,013 20 534,346
1282 047 000 10400 SURF,BRIDGE REV.,SEAL & COVER @ Ml 08/27/02 $ 6,137,477 200 675,407
140 County: LINCOLN @ KM TBD $@ $ 6,401,420 704,156 | 100 % 96 % 95% 10.6 %
Claim Status: COMPLETEI 65.595
SFCP 1-2(119)129 JTC GROUP, INC. - KALTSPELL P 00001 09726102 $ 1,058,278 45
GLACIER AIRPORT - NORTH LEVELING,PMS,OVERLAY & SEAL & 129.281 04/21/03 $@ $ 0 0 $ 84,662
3863 119 000 13902 COVER @ Ml 10/03/03 $ 1,058,278 45 75,736
181 County: FLATHEAD @ KM TBD $@ $ 0 0 93% 89% 89% T77%
Claim Status: NONE 133.842
SMP 2499(4) BLAHNIK CONSTRUCTION, INC. 05705703 k3 381,440 0
MISSOULA DISTRICT CRUSH & STOC CRUSH & STOCKPILE 0 10/31/03 $@ $ 0 0 $ 38,144
5242 004 000 17403 [ oM™ 112203 $ 381,440 0 0
County: LAKE,SANDERS E KM TBD $@ $ 0 0 98 % 0% N/A N/A
Claim Status: NONE 0

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT |

’Dlstnct 1 - Missoula \

MCMSR009

‘PrOJECt Mgr.‘ 191 HROBERTS, JAMES

Work Phone:

1 Cell Phone:

751-3?4
ward Date ngineer

: Email: jiroberts@state.mt.us
Awar mt. ays

Project Id Contractor Name System|Route
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SMP 2799(04) WARD CRUSHING, L.L.C. 05/05/03 $ 578,293 0
MISSOULA DISTRICT CRUSH AND ST CRUSH & STOCKPILE 0 10/07/03 $@ $ 33,300 0 $ 57,829
5244 004 000 19403 [ 9Mm TBD $ 611,593 0 $ 0
County: FLATHEAD,LINCOLN E KM TBD $@ $ 0 0 49 % 0% N/A N/A
Claim Status: NONE 0
SFCP 65-1(4)0 SCHELLINGER CONST CO:.,INC. P 00065 05/05/03 $ 59,215 90
WEST GLACIER-NORTH MILLING,PLANT MIX OVERLAY,SEAL 0 10/14/03 $[ 62804 $ 0 0 5,329
4953 004 000 26403 & COVER,ADA CURB RAMPS [ 223 Mm TBD $ 59,215 90 1,849
181 County: FLATHEAD m KM TBD $@ $ 0 0 2% 35% 41% 173. %
Claim Status: NONE 223
SFCN-STPHS 1-2(105)142 SCHELLINGER CONST CO.,INC. P 00001 05/05/03 $ 2,003,838 90
HUNGRY HORSE - WEST GLACIER TRAFFIC SIGNAL,LIGHTING & SIGN 142.388 10/14/03 $[ 2121349 $ 0 0 180,345
4271 105 000 26403 ING @ MI TBD $ 2,003,838 90 24,964
180 County: FLATHEAD @ KM TBD $@ $ 0 0 2% 14% 41% 69.6%
Claim Status: NONE 153.368
NH 1-2(125)143 SCHELLINGER CONST CO.,INC. P 00001 05/05/03 $ 80,143 90
SIGNAL-MAIN ST.-HUNGRY HORSE PLANT MIX OVERLAY,SEAL & COVER 142.97 10/14/03 $@ $ 0 0 7,213
5044 125 000 26403 @ ,STRIPING & SIDWALKS l:| Ml TBD $ 80,143 90 5,772
410 County: FLATHEAD |:| KM TBD $@ $ 0 0 31% 80% 41% 229%
Claim Status: NONE
Contract Totals for : ‘ rmsj s j Gl B s
Proj. Count: 3 c . 11.203 ™I [ 2279 3| ] [ ==
ontract Total Length: $[ 214319 |90 $[ 32585
L= s c2160s[ 2143199 S| 192887 [ 3% 7% [41% [524%
Project Mgr. Tofals for 1| [ 191 | ROBERTS, JAMES | . z‘ 0059 [ 5
[ I47SLI43 [ %6089 [ 29 [ LISG7Y
P A Project Mgr. Total Length: @ M $[ 13882406 55§ $[ 955970
———— S[_950856] S| T4110513 S[__1373023 | (G0 [0 [67% [T0%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[13-JAN- 04 |

’Dlstnct 1 - Missoula

[ MONTANA DEPARTMENT OF TRANSPORTATI ON |

Page 17 of 72

CONSTRUCTI ON' REPORT |

MCMSR009

‘PrOJECt Mgr.‘ 181 ‘ ‘SULLIVAN, SHEICA Work Phone: 523-5877 Cell Phone: m Email: ssullivan@state.mt.us

Project Id Contractor Name System|Route Award Date ngineer Award Amt.  Days

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

IM 90-2(102)106 JTL GROUP, INC.- MISSOULA I 00090 03/25/02 $ 2,326,681 90

MISSOULA - BONNER CRACK AND SEAT,PLANT MIX SURFA 105.633 05/22/02 $[ 297330 $ - 33235 0 186,134

3853 102 000 06202 CING OVERLAY,SEAL AND COVER [ 4526 Ml 10/22/02 $ 2,293,446 90 195,359

SQUIRES-BILL 444-6228 170 County: MISSOULA [ 73KmM TBD $[ 2187.912 8 PENDING 196,626 | 94% 99% 99% 8.9 %
Claim Status: NONE 110.159

TM 90-3(73)150 JIM GILMAN EXCAVATING INC. 00090 04707703 $ 10,940,052 0

DRUMMOND - EAST AND WEST HOT RECYCLE,PLANT MIX OVERLAY, 149.96 04/25/03 $[ 10463453 $ 43,140 6 1,312,806

1422 073 000 14303 SEAL & COVER & BRIDGE REHAB [ 122§ M TBD $ 10,983,192 6 421,562

SQUIRES-BILL 444-6228 180 County: GRANITE,POWELL @ KM TBD $@ $ 0 0 58 % 32% N/A 6.7 %
Claim Status: ACTIVE 162.256

SMP 3299(03) HERB RICHARDS CONSTRUCTION CO. 07718102 $ 268,370 0

MISSOULA DISTRICT - CRUSH AND CRUSH & STOCKPILE 0 08/21/02 $[ 295700 $ 63 10 26,837

4971 003 000 16602 E Ml 12/15/02 $ 268,433 10 0
999 County: MISSOULA [ OKm TBD $@ $ 0 0| 99% 0% N/A N/A
Claim Status: ACTIVE 0

Project Mgr. Totals for :|[ 181 | [SULLIVAN, SHEILA | v z‘ 13’535:10% ‘hi‘; e

Proj. Count: [ 3| Project Mgr. Total Length: | 0024 M $[ 13545071 10§ $[ 616921

) S 874633 511208422 S 1536263 | [ 79% [ 4% [102% [ Ty

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 1 - Missoula \
District Totals: Engineer Award Amt. Days PERCENTAGES
. Estimate Chng. Ord.  Contract Prog. CE
Proj. Count: [ 76| st . [T
District Total Length:
[ 427037 | KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time C.E.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 105603465 $ 3,683,800 192 3 10,904,172
$[ 106,401,723 4332 $ 9,067,047
S[__89787.487 S __678%052] S[__TZBS0ZLY | [T33% [74% [9% [T0T%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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CONSTRUCTI ON' REPORT |

Page 19 of 72

MCMSR009

‘PrOJECt Mgr.‘ 216 ‘ }ARVISH,MIKE Work Phone: 563-7261 Cell Phone: Email: marvish@state.mt.us
Project Id Contractor Name System|Route Award Date ngineer Award Amt.
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
M 90-3(95)189 JIM GILMAN EXCAVATING INC. I 00090 04707703 $ 242,523 20
DEER LODGE - SOUTH SEAL & COVER 188.601 07/24/03 $@ $ 0 0 $ 19,402
4775 095 000 05303 [ 5362 Ml 09/06/03 $ 242,523 20 8,320
TRIBELHORN-LESLY 494-9612 183 County: POWELL [ 8849 KM  TBD $[ 219718 $ 0 0| 91% 43% 70% 3.8%
Claim Status: NONE 193.963
STPS 441-1(8)0 RIVERSIDE CONTRACTING, INC. S 00441 04707703 $ 93,452 30
JUNCTION 1-90-SOUTHWEST SEAL & COVER 274 06/17/03 $[ 8023 $ - 4718 0 7,476
4809 008 000 08303 [ 292 Ml 08/20/03 $ 92,973 30 3,957
TRIBELHORN-LESLY 494-9612 183 County: SILVER BOW @ KM TBD $@ $ 0 0] 101% 53% 20% 4.2 %
Claim Status: NONE 3.194
M 90-4(46)206 RIVERSIDE CONTRACTING, INC. 00090 05714702 $ 5,672,421 120
OPPORTUNITY - NISSLER SEAL & COVER 206.252 06/11/02 $[ 6276619 $ 130,888 0 453,794
3611 046 000 09402 @ Ml 08/25/03 $ 5,803,309 120 419,006
TRIBELHORN-LESLY 494-9612 180 County: DEERLODGESILVE [ 2025 KM  TBD $[ 5886383 $ PENDING 480,539 | 104 % 87 % 111% 7.1 %
Claim Status: NONE 218.807
STPP 19-1(30)1 RIVERSIDE CONTRACTING, INC. P 00019 05714702 $ 309,276 120
JCT 1-90 - ANACONDA COLD MILLING,PLANT MIX OVERLAY .596 06/11/02 $@ $ - 3,176 0 24,742
4604 030 000 09402 @ ,SEAL & COVER,SLOPE FLAT & @ Ml 08/25/03 $ 306,100 120 18,287
TRIBELHORN-LESLY 494-9612 183 County: DEER LODGE [ 18303 KM TBD $[  3IBIIg$ 324,300 35673 98% 51% 111% 57 %
Claim Status: NONE 11.943
Contract Totals for : ‘ r@mﬂ ¥ >%e 1
$ 66571938 127713 [ O $[ 478,538
Proj. Count: |——2—| Contract Total Length: @ M $[ 6109409 [ 10 $[ 437293
—— S[_ 6205299 [ 324300 S sT6213 | [*7]% [ 85 % [T1]% [ 7%
CM 0299(12) JIM GILMAN EXCAVATING INC. U 00201 06/07702 $ 106,872 60
SYCAMORE/PENNSYLVANIA-ANACOND# MILLING,PMS OVERLAY,SEAL & COV 0 07/12/02 $@ $ 0 0 $ 8,550
4550 012 000 09502 @ ER [ 778 Ml 09/18/03 $ 106,872 60 $ 10,816
TRIBELHORN-LESLY 494-9612 181 County: DEER LODGE [ T255 KM  TBD $[ 101891 % 0 0| 95% 127% 92% 10.6 %
Claim Status: NONE 778

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| [ MONTANA DEPARTMENT OF TRANSPORTATI ON |

Page 20 of 72

CONSTRUCTI ON' REPORT |

MCMSR009

‘PrOJECt Mgr.‘ 216 HARVISH,MIKE

Work Phone: 563-7261

Cell Phone: Email: marvish@state.mt.us
ngineer Award Amt.  Days

Project Id Contractor Name System|Route ward Date
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCS 273-1(8)0 JIM GILMAN EXCAVATING INC. S 00273 06/07702 $ 193,368 60
ANACONDA - GALEN SEAL & COVER 0 07/12/02 $@ $ 0 0 $ 15,469
4939 008 000 09502 @ [ 12083 MI  09/18/03 $ 193,368 60 7,507
TRIBELHORN-LESLY 494-9612 183 County: DEER LODGE [ 19489 KM  TBD $[ 183857 % 0 0| 95% 49% 922% 4.1%
Claim Status: NONE 12.083
SFCS 569-1(2)0 JIM GILMAN EXCAVATING INC. S 00569 06/07/02 $ 381,518 60
JCT MT-1 - SOUTH LEVEL,PMS OVERLAY,SEAL & COVER .025 07/12/02 $[ 343928 $ 0 0 30,521
4938 002 000 09502 [ 6165 Ml 09/18/03 $ 381,518 60 16,708
TRIBELHORN-LESLY 494-9612 181 County: DEER LODGE @ KM TBD $@ $ 0 0 97 % 55% 92% 4.5 %
Claim Status: NONE 6.19
Contract Totals for : ‘ TUQSUZT s z‘ T I s
Proj. Count: [ 3] c . [ 1902 M ’ ‘ 9 9 54,549
ontract Total Length: $[ e8L758 [ &0 $[ 35031
— S Gso89 s esL7og S| 5454 | [99% [64% [53% [ 53%
STPP 46-6(3)58 AM. WELLES, INC. 07707703 $ 3,590,287 140
DICKIE BRIDGE - WISE RIVER GRADE,GRAVEL,& PLANT MIX SURFA 08/14/03 $[ 40629298 - 15919 0 $ 359,029
2137 003 000 15303 CING |:| MI TBD $ 3,574,368 140 $ 162,103
140 County: SILVERBOW,BEAVE |:| KM TBD $@ $ 0 0 29% 45% 29% 158 %
Claim Status: NONE
Project Mgr. Totals for :‘ TZTGT }ARVISH,MIKE ‘ s ? 10589717 [ 379
B B R "
Frel coun & | Project Mgr. Total Length: [ 1AM $[ 10701037 [ 370 $| 646,704
—— s s1e9883 s 493237 S 956559 | [169% [ 6% [ 7% [ 7.9%
m’—ﬂﬁ ‘CARLSON,JACK Work Phone: @ Cell Phone: @ Email: jcarlson@state.mt.us
Project Id Contractor Name System|Route Award Date [ Engineer Award Amt. Days PERCENTAGE
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘PrOJECt Mgr.‘ 226 ‘ ‘CARLSON,JACK Work Phone: 457-05 Cell Phone: Email: jcarl[son@state.mt.us
Project Id Contractor Name System|Route Award Date ngineer Award Amt.
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 8-4(39)58 S K CONSTRUCTION, INC. P 00008 06/07702 $ 1,750,019 120
US-287 PASSING LANES - BAUM RO GRADING,GRAVEL,PLANT MIX SURFA 57.997 07/15/02 $[ L7878 $ 224,843 3 175,002
3377 039 000 01502 @ CING,SEAL & COVER [ 1815 Ml 07/24/03 $ 1,974,862 123 211,723
130 County: BROADWATER [ 2928 KM TBD $[ 1998762 % 1,999,333 219,927 | 100% 96% 89 % 10.6 %
Claim Status: NONE 59.812
NH 8-4(40)68 S K CONSTRUCTION, TNC. P 00008 06/07/02 $ 2,038,144 120
US 287 PASSING LANES - NORTH O GRADING,GRAVEL,PLANT MIX SURFA 68.047 07/15/02 $[ 2012822 $ 134,474 2 203,814
3377 040 000 01502 CING,SEAL & COVER [ 2604 MI 07/24/03 $ 2,172,618 122 201,204
TRIBELHORN-LESLY 494-9612 130 County: BROADWATER E KM TBD $@ $ 2,126,372 212,637 | 100% 95% 89 % 9.5 %
Claim Status: NONE 70.651
Contract Totals for : ‘ TOTSZTZT $[_S.788.559 2
S[_IBOUBSZ] S 393 [ S 378eIg
Proj. Count: [ 2| Contract Total Length: [ 449 ™ $[ 4147480 | 12§ S 412927
LA S| 412355 5[ 4125703 S 432564 [100% [95% [ 87% [ 10%
STPHS-STPS-STPU 25(27) S K CONSTRUCTION, TNC. U 05802 T1706700 $ 1,749,409 120
ONE MILE EAST OF HELENA GRADE,AGG.SURF,PLANT MIX SURF. 2.873 03/26/01 $[ 2061164 $ 439,039 23 174,941
2370 027 000 07999 ,SEAL & COVER,& CONC.SLAB m Ml 03/28/03 $ 2,188,449 143 387,128
221 County: LEWIS & CLARK @ KM TBD $@ $ 2,238,814 408,504 | 101 % 95% 104 % 17 %
Claim Status: NONE 4.605
SFCS 360-1(2)9 RIVERSIDE CONTRACTING, INC. S 00360 06/07702 $ 431,591 120
FORT LOGAN ROAD SEAL & COVER 9.048 07/25/02 $@ $ 20,016 1 34,527
4650 002 000 08502 @ @ Ml 09/13/03 $ 451,607 121 37,263
TRIBELHORN-LESLY 494-9612 180 County: MEAGHER [ 11887 KM TBD $[ 4170298 0 0| 97% 108% 59%  8.9%
Claim Status: NONE 16.294
STPP 14-2(21)2% RIVERSIDE CONTRACTING, INC. P 00014 06707702 k3 151,049 120
MEAGHER COUNTY LINE - EAST SEAL & COVER 23.519 07/25/02 $@ $ 0 0 12,084
4602 021 000 08502 @ [ 966 Ml 09/13/03 $ 151,049 120 7,361
TRIBELHORN-LESLY 494-9612 183 County: MEAGHER [ 1558 KM  TBD $[ 127498 % 0 0| 8% 61% 59% 58%
Claim Status: NONE 33.179

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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’Dlstnct 2 - Butte \

‘PrOJECt Mgr.‘ 226 ‘ ‘CARLSON,JACK Work Phone: 457-05 Cell Phone: Email: jcarl[son@state.mt.us
Project Id Contractor Name System|Route ward Date ngineer Award Amt.
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 59-1(23)7 RIVERSIDE CONTRACTING, INC. P 00059 06/07702 $ 2,301,346 120
CLYDE PARK - NORTH AND SOUTH PLANT MIX BITUMINOUS OVERLAY,S 7.035 07/25/02 $@ $ 74,320 1 184,108
4313 023 000 08502 @ EAL & COVER [ 17485 Ml 09/13/03 $ 2,375,666 121 154,944
ULBERG-JOHN 444-6227 180 County: PARK [ 28200 KM  TBD $[ 2,377,408 $ PENDING 191,176 | 103% 81% 59% 6.5 %
Claim Status: NONE 24.52
STPP 59-1(22)25 RIVERSIDE CONTRACTING, INC. P 00059 06/07/02 $ 219,756 120
NORTH OF WILSALL - NORTH PLANT MIX BITUMINOUS SURFACING 24.884 07/25/02 $[ 213100 $ 0 0 17,581
4609 022 000 08502 ,SEAL & COVER [ 13187 MI 09/13/03 $ 219,756 120 11,174
TRIBELHORN-LESLY 494-9612 183 County: PARK @ KM TBD $@ $ 0 $ 0 83% 64% 59% 6.2 %
Claim Status: NONE 38.071
STPP 14-2(22)43 RIVERSIDE CONTRACTING, INC. P 00014 06/07702 $ 242,636 120
WHITE SULPHUR SPRINGS - EAST SEAL & COVER 42.708 07/25/02 $[ 229969 $ 0 0 19,411
4308 022 000 08502 @ Ml 09/13/03 $ 242,636 120 10,663
TRIBELHORN-LESLY 494-9612 183 County: MEAGHER [ 21259 KM TBD $[ 227814% 0 $ 0| 94% 55% 59% 4.7 %
Claim Status: NONE 55.889
Contract Totals for : ‘ TGWZT s 333 1
[ 3052342]$[  ©433§ [ 3 S 267.71]
Proj. Count: Contract Total Length: | 07> ! S 3480714 [ 123 $ 221408
L s 3391329 5 L0503 S 274779 [319% 8% [ 5% [ 6%
Project Mgr. Totals for :‘ TZZBT ‘CARLSON,JACK ‘ s j 8883950 [ 34
[ BomTS[ 892697 [ 30 S 621458
Proj. Count: [ 8| Project Mgr. Total Length: | o4 M $[ 9776643 [ 39Q [ LOZLAGY
—— S o725654 s 7409553 S L1587 | [134% [ 53% [ 84% 0%
mrﬂﬂ ‘CLARY,DAN Work Phone: |——szﬂi5j Cell Phone: @ Email: dclary@state.mt.us
Project Id Contractor Name System|Route Award Date [ Engineer Award Amt. Days PERCENTAGE
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘PrOJECt Mgr.‘ 213 ‘ ‘CLARY,DAN Work Phone: 5-4295 Cell Phone: Email: dclary@state.mt.us
Project Id Contractor Name System|Route ward Date ngineer Award Amt.
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 15-3(58)176 RIVERSIDE CONTRACTING, INC. I 00015 09/02/03 $ 7,529,803 120
JEFFERSON CITY - HELENA PLANT MIX BITUMINOUS SURFACING 175.478 10/17/03 $@ $ - 20,534 0 602,384
3609 058 000 01803 ,SEAL & COVER,BRIDGE REPAIR [ 14369 MI TBD $ 7,509,269 120 49,699
ULBERG-JOHN 444-6227 160 County: JEFFERSON [ 23T74 KM TBD $[ 1261907 $ 0 0| 17% 8% 23% 3.9%
Claim Status: NONE 189.846
BR 9022(22) FRONTIER-WEST, L.L.C. X 22099 04711702 $ 567,376 120
BOULDER RIVER-6 KM EAST OF BAS 47 METER PRESTRESSED BEAM STRU 4.2 05/24/02 $[ 569,599 $ 79,911 17 56,738
3981 022 000 02801 CTURE WITH PLANT MIX APPROAACH [ Iz m 0717/03 $ 647,287 137 109,779
221 County: JEFFERSON E KM TBD $@ $ 580,921 121,994 | 103% 90% 92 % 184 %
Claim Status: NONE 4.324
BR 69-1(18)37 HELENA SAND & GRAVEL INC P 00069 09706702 $ 1,330,844 100
BOULDER RIVER-S OF BOULDER GRADING,GRAVEL & PLANT MIX BIT 37.181 10/15/02 $[ 1482589 $ 137,013 0 159,701
3982 018 000 08702 UMINOUS SURFACING,STORM DRAIN, @ MI TBD $ 1,467,857 100 132,876
221 County: JEFFERSON E KM TBD $@ $ PENDING 178,527 | 109% 74% 119% 9.2%
Claim Status: COMPLETEI 37.313
STPP 69-1(17)38 HELENA SAND & GRAVEL INC P 00069 09706702 $ 2,672,783 100
MAIN STREET - BOULDER PRESTRESSED CONCRETE GIRDER ST 37.314 10/15/02 $@ $ 195,216 6 320,734
3879 017 000 08702 @ RUCTURE,GRADING,GRAVEL & PLANT [ 8™ TBD $ 2,867,999 106 412,142
140 County: JEFFERSON [ 999 KM TBD $[ 3,060,633 $ PENDING 466,138 | 115% 88 % 112 % 13.5 %
Claim Status: NONE 37.932
Contract Totals for : ‘ TGSTQT SL_20msear [ 19
$[ 45157358 33]ZWM [ § $[ 480435
Proj. Count: |——2—| Contract Total Length: E M $[ 4335856 | 10§ $[ 545018
L3 s L— S o455 | [ 0% [ 55 % [113% (127 %
SMP 2299(04) BLAHNIK CONSTRUCTION, INC. 05/05/03 $ 346,110 0
BUTTE DISTRICT CRUSH & STOCKPI CRUSH & STOCKPILE 0 09/23/03 $@ $ 0 0 $ 34,611
5241 004 000 16403 [ oM™ 101903 $ 346,110 0 0
County: JEFFERSON E KM TBD $@$ 0 0| 101 % 0% N/A N/A
Claim Status: NONE 0
Project Mgr. Totals for :| [ 213 | CLARY,DAN | . z‘ 12446919 [ 34
[ 13039599 [ 39LEUG [ 23 [ 1174158
AT, i Project Mgr. Total Length: [ Bzam $[ 12838522 363 $[  70449§
L= S 6706363 5456334 s 1403654 | [ 79% [ 0% [ 7% [105%

My tiviaan iy
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‘PrOJECt Mgr.‘ 221 ‘ ‘COLLINGWOOD, MATT

Work Phone:

22??7? Cell Phone: Email: mcollingwood@state.mt.us
ward Date ngineer Award Amt.  Days

Project Id Contractor Name System|Route

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

NH 11-1(42)0 JTL GROUP, INC.-BELGRADE P 00011 06/02/03 $ 353,989 40

SCOTT STREET - GARDINER PLANT BITUMINOUS SURFACING,SEA 0 09/02/03 $@ $ 0 0 $ 35,399

4300 042 000 01503 L & COVER [ 94 m TBD $ 353,989 40 $ 37,361
180 County: PARK [ T528 KM TBD $[ 319,198 $ PENDING $ 57,195| 90% 65% 63% 11.7%
Claim Status: COMPLETEI .946

NH II-1(37)31 RIVERSIDE CONTRACTING, INC. P 00011 09/06/02 $ 1,199,336 60

TURNBAY - EMIGRANT GRADING,PLANT MIX BITUMINOUS 30.683 10/16/02 $[ LI14883 ¢ - 16818 0 119,934

4011 037 000 06702 SURFACING,SEAL & COVER [ ™ TBD $ 1,182,518 60 178,344
310 County: PARK l:| KM TBD $@ $ PENDING 203,887 9% 87% 95% 15.1%
Claim Status: NONE

TM 90-7(85)340 RIVERSIDE CONTRACTING, INC. 00090 05/05/03 $ 4,083,989 90

1 KM EAST OF JCT US 89 - EAST COLD MILL,PLANT MIX OVERLAY,SE 340.989 06/16/03 $[ 41414498 - 12431 0 326,719

4863 085 000 08403 AL & COVER @ MI TBD $ 4,071,559 90 230,018
180 County: PARK @ KM TBD $@ $ 0 0 86% 70% 104 % 6.6 %
Claim Status: NONE 353.987

BR 13-2(2)83 MORGEN & OSWOOD CONST. CO.,INC P 00013 11716799 $ 1,848,513 150

JEFFERSON RIVER - 20.4KM SW OF GR,AGG & PL.MIX SURF,PRESTRESS 82.885 12/21/99 $@ $ 78,134 6 277,277

3079 002 000 08B99 ED CONCRETE BEAM BRIDGE @ Ml 10/12/01 $ 1,926,647 156 235,607
221 County: JEFFERSON,GALLA" [ § KM TBD $[ 1890280 $ 1,948,915 253,359 | 97 % 93% 115% 12.5 %
Claim Status: NONE 83.257

STPHS 90-6(96)317 OMO CONSTRUCTION INC I 00090 09/06/02 $ 81,132 30

MEDIAN RAIL - BOZEMAN PASS CONCRETE MEDIAN RAIL 317.349 03/24/03 $[ 11184 % 0 0 $ 9,736

4430 096 000 09802 [ | ™I 04/09/03 $ 81,132 30 7,752

DUSEK-DON 444-6217 310 County: GALLATIN [ ]Xm TBD $[ 85788 % 95,788 12,452 | 90% 62% 83% 9 %
Claim Status: NONE

NH 12-I{I1)0 RIVERSIDE CONTRACTING, INC. P 00012 05/14/02 $ 192,589 70

TARGHEE-WEST YELLOWSTONE GRADING,GRAVEL,PORT CEMENT CON 0 07/08/02 $[ 164883 $ - 1,985 0 23,111

4580 011 000 12402 C PAVE,SIGNALS & INTERSECTION [ 8601 MI 08/16/03 $ 190,604 70 12,130

TRIBELHORN-LESLY 494-9612 183 County: GALLATIN @ KM TBD $@ $ 0 0 91% 52% 69 % 6.9 %
Claim Status: NONE 8.601

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘PrOJECt Mgr.‘ 221 ‘ ‘COLLINGWOOD, MATT Work Phone: g@ Cell Phone: Email: mcollingwood@state.mt.us
Project Id Contractor Name System|Route ward Date ngineer Award Amt.
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 12-1(7)9 RIVERSIDE CONTRACTING, INC. P 00012 05/14/02 $ 834,350 70
US 20/US 191 INTERSECTION-WEST PLANT MIX OVERLAY,SEAL & COVER 314 07/08/02 $@ $ - 43,269 0 100,122
4009 007 000 12402 @ [ 14 m 08/16/03 $ 791,081 70 147,930
140 County: GALLATIN [ 2235Km TBD $[ 828004 % 854,182 150,183 | 97 % 98% 69 % 17.9 %
Claim Status: NONE 454
NH 12-1{12)9 RIVERSIDE CONTRACTING, INC. P 00012 05714702 $ 346,165 70
US 20-WEST YELLOWSTONE SEAL & COVER 8.619 07/08/02 $[ 302253 $ - 187 0 41,540
4579 012 000 12402 [ 1202 MI 08/16/03 $ 345,978 70 39,075
ULBERG-JOHN 444-6227 181 County: GALLATIN @ KM TBD $@ $ 0 0 8% 94% 69% 14.5%
Claim Status: ACTIVE 9.821
Contract Totals for : ‘ TIZZITZT s z‘ _1’373'104 L s
Proj. Count: § c . g?}ﬁ Mi ’—ngzﬂ ﬁm ’—q ’—IGYWT%
ontract Total Length: $[ 1327863 | 70 $[ 199.13§
e S 1272853 5[ 139295 S 214834 | [[S1% [93% [69% [150%
SMP 1699(04) AM. WELLES, INC. 05/05/03 $ 624,000 0
BUTTE DISTRICT CRUSH AND STOCK CRUSH & STOCKPILE 0 08/11/03 $[ 522675 $ 0 $ 62,400
5239 004 000 14403 E MI TBD $ 624,000 0
County: GALLATIN,MADISON E KM TBD $@ $ 0 0| 100 % 0% N/A N/A
Claim Status: NONE 0
Project Mgr. Totals for :| | 22 | COLLINGWOOD, MATT . S 3564069 [ 441
[ 10082251 3 349 [ § S[__ 9%2%
el count ¢ | Project Mgr. Total Length: [ Xy wm $[ 9567508 [ 44§ $[ 888217
——— S[__887I033 S| 8145678 S 1130845 | [1099% [ 79% [ 9% [ 10%
m’—ﬂﬂ , Work Phone: Eﬂﬂ;@j Cell Phone: @ Email: tfellows @state.mt.us
Project Id Contractor Name System|Route Award Date [ Engineer Award Amt. Days PERCENTAGE
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘PrOJECt Mgr.‘ 215 ‘ ‘FELLOWS,TIM Work Phone: 495-15 Cell Phone: Email: tfellows @state.mt.us
Project Id Contractor Name System|Route Award Date ngineer Award Amt.
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 8-4(42)65 SCHELLINGER CONST CO.,INC. P 00008 02/10/03 $ 3,049,967 75
2 KM S. OF WINSTON - SOUTH WIDENING,MILLING,PLANT MIX BIT 65.438 06/17/03 $[ 3146628 $ 170,074 -10 $ 243,997
4305 042 000 02103 .OVERLAY,SEAL & COVER [ 8807 MI TBD $ 3,220,041 65 $ 191,654
TRIBELHORN-LESLY 494-9612 160 County: BROADWATER [ 13883 KM  TBD $[ 3294828 $ PENDING $ 208,495 | 108% 92% 97 % 5.8 %
Claim Status: NONE 74.045
NH 8-2(60)43 HELENA SAND & GRAVEL INC P 00008 08709702 $ 532,279 a5
LAST CHANCE GULCH TO PROSPECT  COLD MILLING,RESURFACING,PAVEM 42.989 09/23/02 $[ 563325 $ 8,646 0 42,582
4324 060 000 05702 ENT MARKING [ 93§ Ml 10/09/03 $ 540,925 45 47,817
ULBERG-JOHN 444-6227 181 County: LEWIS & CLARK @ KM TBD $@ $ 538,309 41,465 93 % 115 % 198 % 9.5 %
Claim Status: NONE 43.927
AR 23226(1) HL CONSTRUCTION 09702703 $ 94,944 20
CEDAR ST MODIFICATION - HLNA REMOVE & REPLACE GUARDRAIL 10/14/03 $[ 655788 0 0 7,596
2354 001 000 07803 l:| MI TBD $ 94,944 20 0
County: LEWIS & CLARK |:| KM TBD $m $ 0 0 60 % 0% 70% N/A
Claim Status: NONE
NH 15-4(85)193 F MARONICK CONST. LLC 00015 05/11/01 $ 3,153,678 180
CEDAR STREET INTERCHANGE-HELEN GRADE,AGG SURF,PL.MIX SURF.,SE 06/26/01 $@ $ 279,171 14 315,368
2354 085 000 09401 AL & COVER,SIGN,LIGHT,STEEL [ 405 M 08/04/03 $ 3,432,849 194 551,451
221 County: LEWIS & CLARK [ 653 KM TBD $[ 3407495 $ 3,441,130 543,661 | 99 % 101 % 105% 16.2 %
Claim Status: NONE
BR 8-2(47)43 MARONICK CONST. LLC P 00008 TO7I1/01 $ 1,848,101 120
LYNDALE OVERPASS-HELENA GRADE,GRAVEL,PLANT MIX SURF,PE 42.677 11/12/01 $[ 2094289 $ 190,289 2 184,810
3398 047 000 12401 @ D UNDERPASS,WATER,SEWER,SIGNAL [ 2w TBD $ 2,038,390 122 341,225
140 County: LEWIS & CLARK [ 399 KM TBD $[ 2035011 $ 1,797,522 339,122 | 113 % 101 % 146 % 16.8 %
Claim Status: COMPLETEI 42.924
STPU 5807(8) MARONICK CONST. LLC U 05807 TO711/01 $ 3,995,495 120
NORTH MAIN STREET-HELENA GR,GRAVL,PL MIX SURF,PED UNDPS .403 11/12/01 $[ 47280188 $ 603,913 41 399,549
2319 008 000 12401 ,PRSTR CONC BEAM STR,WATER, [ &m TBD $ 4,599,407 161 807,229
130 County: LEWIS & CLARK @ KM TBD $@ $ 4,658,782 919,789 | 104 % 88 % 111 % 16.6 %
Claim Status: COMPLETEI 1.213

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘PrOJECt Mgr.‘ 215 ‘ ‘FELLOWS,TIM Work Phone: 495-15 Cell Phone: Email: tfellows @state.mt.us
Project Id Contractor Name System|Route ward Date ngineer Award Amt.
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 12401 s j S8 [ 1 s
Proj. Count: [ 2| c [ Tosy M — oLz :
ontract Total Length: $[ 6637797 | 163 $[ 1148454
L S[_5890503 s 6:456.304 S[__T2589TY | [107% [ 01 9 [109% [167%
SMP 2599(04) SCHELLINGER CONST CO.,INC. 05/05/03 $ 480,030 0
BUTTE DISTRICT CRUSH & STOCKPI CRUSH & STOCKPILE 0 07/28/03 $@ $ 110,000 0 $ 48,003
5243 004 000 18403 [ 9Mm TBD $ 590,030 0 0
County: L&C,MEAGHER,BRC E KM TBD $@ $ 0 0| 123 % 0% N/A N/A
Claim Status: NONE 0
Project Mgr. Totals for :|[ 215 | FELLOWSTIM . R
[ 14180698 $[ 1362099 [ 47 S[ L24L90Y
P, S Project Mgr. Total Length: [ o™ $[ 1451658§ [ 487 $[ 1,939,378
E—— [ 1474134 S 11010717 S[__ 2108131 | [T34% [[92% [T13% [1339%
Project Mgr.‘ 212 ‘ ‘HANCOCK,DALE Work Phone: -4434 Cell Phone: Email: dhancock@state.mt.us
Project Id Contractor Name System|Route ward Date ngineer Award Amt.
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
M 15-1(91)17 J T L GROUP, INC. - HIGHWAY I 00015 04/11/02 $ 5,165,344 100
LIMA - RED ROCK COLDMILLING,PLANT MIX OVERLAY, 17.076 08/30/02 $@ $ 156,129 2 413,228
4103 091 000 01302 SEAL & COVER [ 20758 MI 09/24/03 $ 5,321,473 102 425,458
County: BEAVERHEAD [ 3348 KM  TBD $[ 5254804 % 5,300,611 477,055 | 99 % 89% 126 % 8.1 %
Claim Status: NONE 37.834
M I5-1(97)0 BLAHNIK CONSTRUCTION, INC. T 00015 04707703 $ 749,722 35
MONIDA - LIMA SEAL & COVER 0 06/23/03 $[ 691,398 $ 0 0 59,978
4795 097 000 04303 [ 168I§ MI 09/20/03 $ 749,722 35 32,093
TRIBELHORN-LESLY 494-9612 183 County: BEAVERHEAD @ KM TBD $@ $ 758,186 45491 | 101 % 71% 97 % 4.2 %
Claim Status: NONE 16.816

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘PrOJECt Mgr.‘ 212 ‘ ‘HANCOCK,DALE Work Phone: -4434 Cell Phone: Email: dhancock@state.mt.us
Project Id Contractor Name System|Route ward Date ngineer Award Amt.
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCS 278-1(16)35 H-K CONTRACTORS, INC. S 00278 02/10/03 $ 986,393 45
JACKSON - EAST PLANT MIX SURFACING,SEAL & COV 34.864 04/21/03 $@ $ 18,064 1 78,911
4593 016 000 05103 ER [ 7583 Ml 09/08/03 $ 1,004,457 46 61,467
TRIBELHORN-LESLY 494-9612 180 County: BEAVERHEAD [ 1223] KM  TBD $[ 980520 $ 0 0| 9% 78% 59% 6.3%
Claim Status: NONE 42.447
STPP 29-1(39)42 JIM GILMAN EXCAVATING INC. P 00029 09706702 $ 479,150 75
MAIN STREET-TWIN BRIDGES MILLING,PLANT MIX BITUMINOUS O 42.232 06/12/03 $[ 496271 $ 0 0 47,915
4309 039 000 07802 VERLAY,SEAL & COVER,SIDEWALKS [ 1013 MI 10/14/03 $ 479,150 45 71,672
TRIBELHORN-LESLY 494-9612 160 County: MADISON @ KM TBD $@ $ PENDING 79,974 | 105% 90 % 100 % 14.2 %
Claim Status: NONE 43.245
roject Mgr. Totals for : TZTZT FKNC?CK‘DWEE—‘ ¥l 7380809 2
S BISLZ9GS[ 174193 [ 3 S[ ©000%
el Commis [ & | Project Mgr. Total Length: [ %M $[ 75548021 228 $[ 590,690
———— S 75024108 7.04519 S[___ o143y | [T09% [B7p% [T0% [ 7%
Project Mgr.‘ 214 ‘ ‘HARRIS, DEAN Work Phone: 494-9643 Cell Phone: Email: deharris@state.mt.us
Project Id Contractor Name System|Route ward Date ngineer Award Amt.
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 1899(12) SCHELLINGER CONST CO.,INC. M 01971 07/15/03 $ 512,549 75
OFF SYSTEM PAVING - BUTTE GRADE,GRAVEL & PLANT MIX SURFA 525 10/01/03 $[ 590,927 $ 0 0 61,506
4648 012 000 01703 CING [ 0o7awm TBD $ 512,549 45 52,054
WILLIAMS-DUANE 444-7312 140 County: E KM TBD $@ $ 0 0 3% 85% 71% 26.4%
Claim Status: NONE .599
M 15-2(68)130 JIM GILMAN EXCAVATING INC. T1727700 $ 7,572,616 200
BUTTE-ELK PARK COLD MILLING,PAVEMENT PULVERIZ 12/03/00 $[ 7206319 $ 5,357,375 98 757,262
2800 068 000 06B00 ATION,PLANT MIX SURFACING l:| Ml 10/16/03 $ 12,929,991 298 924,874
180 County: SILVER BOW,JEFFE l:| KM TBD $@ $ 13,228,455 1,256,280 | 100% 74 % 99 % 7 %

Claim Status: ACTIVE

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘PrOJECt Mgr.‘ 214 ‘ ‘HARRIS, DEAN Work Phone: m Cell Phone: Email: deharris@state.mt.us
Project Id Contractor Name System|Route ward Date ngineer Award Amt.
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 15-2(72)121 JIM GILMAN EXCAVATING INC. 11/27700 $ 954,656 200
NISSLER-BUTTE PLANT MIX OVERLAY,SEAL & COVER 12/03/00 $@ $ - 4,025 0 $ 95,466
3949 072 000 06B00 @ [ 3292 Ml 10/16/03 $ 950,631 200 $ 53,229
181 County: SILVER BOW,JEFFE E KM TBD $@ $ 963,361 $ 95466 | 99% 56 % 148 % 5.6 %
Claim Status: ACTIVE
Contract Totals for : ‘ ’W‘ s j 8s2rzry 29 .
Proj. Count: c ) @ M — — [ :
ontract Total Length: $[ 13880622 | 29§ $[ 978,103
Ry S[_T4191837 S 141OL8TG S L3574 | [100 % [ 73% [ 59 % [ 59%
BH 1805(9) EDWARD T COPPS CONST. U 01805 05/07/03 $ 427,644 90
SILVER BOW CREEK-MONTANA STREE BRIDGE REHABILITATION 571 06/20/03 $[ 341082 $ - 330 0 $ 51,317
4231 009 000 09303 [ 088 M TBD $ 427,314 90 $ 70,202
231 County: SILVER BOW E KM TBD $@ $ 426,844 $ 51,221 86 % 137 % 84 % 19.1 %
Claim Status: NONE .639
roject Mgr. Totals for : TTMT FWDEKN—‘ ¥l 9467483 [ 39
$[ 89699273 5353020 [ 98 $] 965551
el Commis [ & | Project Mgr. Total Length: [ s%3m $[ 1482048 433 $[ 1,100,359
N [ TATSGE3] S 15.131.209 S 1454473 | [99% 750 [O3% [ 7%
Project Mgr.‘ 211 ‘ ‘HELD,TERRY Work Phone: 287-3868 Cell Phone: Email: theld@state.mt.us
Project Id Contractor Name System|Route ward Date ngineer Award Amt.
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 55-3(9)13 H-K CONTRACTORS;, TNC. P 00055 03710703 $ 1,881,372 75
WHITEHALL STREET - WHITEHALL GRADE,GRAVEL,PLANT MIX SURFACI 12.524 06/09/03 $[ 1962373 $ 21,600 1 $ 225,765
3877 009 000 01B02 NG,SEAL & COVER,STORM DRAINS & [ g™ TBD $ 1,902,972 76 $ 253,975
140 County: JEFFERSON @ KM TBD $@ $ PENDING $ 258,043 96 % 98 % 103 % 14 %
Claim Status: NONE 13.022

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘PrOJECt Mgr.‘ 211 ‘ ‘HELD,TERRY Work Phone: 7- Cell Phone: Email: theld@state.mt.us
Project Id Contractor Name System|Route ward Date ngineer Award Amt.
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP-STPS-STPX-NH 0002(61 ARROW STRIPING AND MFG., INC. 02/20/02 $ 209,040 0
2002-D2-DURABLE PAVE. MARK. APPLICATION OF EPOXY PAVEMENT 07/16/02 $@ $ 0 0 31,356
4924 619 000 07102 MARKING [ ] M 08/02/02 $ 209,040 0 10,913
411 County: STATE WIDE [ ]Xm TBD $[ 250699 $ 277,266 41591 | 90% 26% N/A 4.4 %
Claim Status: NONE
SFCS 249-1(5)0 RIVERSIDE CONTRACTING, INC. S 00249 06/07/02 $ 285,120 75
ENNIS-SOUTH PLANT MIX OVERLAY,SEAL & COVER 0 08/23/02 $[ 206559 $ 0 0 22,810
4940 005 000 10502 [ 2895 Ml 08/19/03 $ 285,120 45 23,149
TRIBELHORN-LESLY 494-9612 181 County: MADISON @ KM TBD $@ $ 0 0 94% 101 % 64 % 8.7 %
Claim Status: NONE 2.895
roject Mgr. Totals for : r'{ﬂj FHWERRY—‘ ¥l 237558 129
S zAwzETe S ZLe0y [ S 21993
Proj. Count: [ 3| Project Mgr. Total Length: M S 2397132 2] S| 285097
KM S| 23%1850's[ 56238 S[__3724m | [AT% 9% (B [124%
Project Mgr.‘ 219 ‘ ‘JOHNSON,RICKIE Work Phone: 285-4943 Cell Phone: Email: ricjohnson@state.mt.us
Project Id Contractor Name System|Route ward Date ngineer Award Amt.
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 422-1(4)0 SLETTEN CONSTRUCTION CO S 00422 02720102 $ 860,497 120
JEFFERSON RIVER - SILVER STAR CONCRETE PRESTR.GIRDER BRIDGE, .01 04/01/02 $[ 907879 $ 11,210 1 129,075
3425 004 000 01601 GRD GRAVEL SURFACING,PL MIX [ 214 Ml 06/18/03 $ 871,708 121 98,291
221 County: MADISON E KM TBD $@ $ 892,752 133,913 9B% 73% 96% 11.2%
Claim Status: NONE 224
BR 422-1(5)2 SLETTEN CONSTRUCTION CO S 00422 02720702 $ 271,748 120
IRR CANAL-EAST OF SILVER STAR NEW BOX CULVERT,GRADING,GRAVEL 2.401 04/01/02 $[ 301459 % 11,550 1 40,762
3372 005 000 01601 SURFACING @ Ml 06/18/03 $ 283,298 121 36,601
221 County: MADISON m KM TBD $@ $ 291,710 43,757 | 100% 84 % 96 % 125%
Claim Status: NONE 2.823

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘PrOJECt Mgr.‘ 219 ‘ ‘JOHNSON,RICKIE ‘ Work Phone: 5-494 Cell Phone: Email: ricjohnson@state.mt.us
Project Id Contractor Name System|Route ward Date ngineer Award Amt.
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ TOTGTJl—‘ s j 1132249 - s
Proj. Count: [ 2| c [ 63 M — oL :
ontract Total Length: $[ 1155008 [ 122 $[ 1348972
LB S 1166649 s 1184453 S[__T77679 | [[95% [ 75 % [[95% [11§%
M 0002(455) EDWARD T COPPS CONST. 06/02/03 $ 1,658,567 200
DISTRICT 2 - SEISMIC RETROFIT DISTRICT 2 SEISMIC RETROFIT 07/07/03 $@ $ 2,800 0 $ 199,028
3095 455 000 06503 [ ™ TBD $ 1,661,367 200 $ 105,155
230 County: GALLATIN |:| KM TBD $@ $ 0 $ 0 62% 53% 47% 10.3%
Claim Status: NONE
STPS 411-1(7)0 RIVERSIDE CONTRACTING, INC. S 00411 04707703 $ 143,502 30
JUNCTION SECONDARY 205-NORTH SEAL & COVER 0 05/30/03 $[ 139733 $ - 816 0 $ 11,480
4808 007 000 07303 [ 6308 Ml 08/09/03 $ 142,686 30 $ 13,448
TRIBELHORN-LESLY 494-9612 183 County: GALLATIN @ KM TBD $@ $ 0 $ 0| 110% 117% 17 % 8.5 %
Claim Status: NONE 6.308
roject Mgr. Totals for : TZTQT PUF[NSUN‘F?ICKTE—‘ ¥l 2934314 39
SIS 274 [ 3 S 3803
Proj. Count: [ 4| Project Mgr. Total Length: | % M $[ 2950059 33 $[  2534%
———— [ 239600 S 298553} S| 3mm17g | [79% [G5% 6% [108%
Project Mgr.‘ 223 ‘ ‘MCCORMICK, THOMAS ‘ Work Phone: 586-5074 Cell Phone: Email: tmccormick@state.mt.us
Project Id Contractor Name System|Route ward Date ngineer Award Amt.
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPX 81064(5) SITERRA ROCK AND DIRT, TNC. S 81064 08/04703 $ 239,527 0
BIG SKY SPUR SLIDE SLIDE CORRECTION & PIPE INSTAL 7.06 10/06/03 $[ 2A7TAS 0 0 $ 35,929
4644 005 000 02703 LATION [ ™ TBD $ 239,527 0 $ 52,811
TRIBELHORN-LESLY 494-9612 141 County: GALLATIN l:| KM TBD $@ $ 0 $ 0 88 % 147 % NI/A 24.9 %
Claim Status: NONE

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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[ MONTANA DEPARTMENT OF TRANSPORTATI ON |
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Page 32 of 72

MCMSR009

‘PrOJECt Mgr.‘ 223 ‘ ‘MCCORMICK, THOMAS Work Phone: 586-5074 Cell Phone: Email: tmccormick@state.mt.us
Project Id Contractor Name System|Route ward Date ngineer Award Amt.
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS-NH 85-1(8)5 JTL GROUP, INC.-BELGRADE P 00085 05/05/03 $ 417,335 45
TURNBAYS - SOUTH OF BELGRADE GRADING,GRAVEL SURF,MILLING,PL 4.752 06/11/03 $@ $ 0 0 33,387
4026 008 000 04802 ANT MIX BIT.SURFACING & SEAL [ 474 ™ 10/01/03 $ 417,335 45 61,030
310 County: GALLATIN @ KM TBD $@ $ 0 0 88% 183% 91 % 16.6 %
Claim Status: NONE 5.226
STPP 84-4(9)22 RIVERSIDE CONTRACTING, INC. P 00084 02/20/02 $ 6,597,490 200
FOUR CORNERS - WEST GRADING,GRAVEL SURFACING.PLANT 22.132 03/13/02 $[ 6,977,348 $ 136,420 4 857,674
1831 009 000 05801 MIX BITUMINOUS SURFACING [ 6713 Ml 10/09/03 $ 6,733,910 204 1,002,950
BENTE-FREDRICK 444-7634 140 County: GALLATIN @ KM TBD $@ $ 6,696,387 995,188 | 101 % 101 % 101 % 14.9 %
Claim Status: ACTIVE 28.845
NH 50-2(50)48 RIVERSIDE CONTRACTING, INC. P 00050 05/05/03 $ 1,827,316 60
BIG SKY - NORTH COLD MILLING,PLANT MIX OVERLAY 48.434 07/07/03 $[ 1822769% - 12684 0 146,185
4801 050 000 09403 & SEAL & COVER @ MI TBD $ 1,814,632 60 44,570
TRIBELHORN-LESLY 494-9612 180 County: GALLATIN @ KM TBD $@ $ 0 0 18% 30% 83% 13.3%
Claim Status: NONE 61.453
HADP-IR 9113(001)F AM.WELLES, INC. 12/13/01 $ 37,540 30
N 19TH INTERCHANGE LANDSCAPE LANDSCAPING 05/13/02 $@ $ 0 0 3,754
1437 001 002 09801 |:| Ml 10/16/02 $ 37,540 30 0
520 County: GALLATIN I:| KM TBD $@ $ 0 0 75 % 0% 50% NA
Claim Status: NONE
Project Mgr. Totals for ;| [ 223 | MCCORMICK, THOMAS | . z‘ 9119208 3%
[ o4800v3 S 123735 [ 4 S[__ 1076929
Pl S Project Mgr. Total Length: @ M $[ 9242944 339 $[ 1161361
s S[__76773% s[__921810g S[__121448 | (8% [9% [o3% [T5T%
Project Mgr.‘ 218 ‘ ‘STARCEVICH JOHN R. Work Phone: 494- Cell Phone: 498-301 Email: jstarcevich@state.mt.us
Project Id Contractor Name System|Route Award Date [Engineer Award Amt. Days PERCENTAGE
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 13- JAN- 04 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 33 of 72
| CONSTRUCTI ON_REPORT | NCVBRO09
’Dlstnct 2 - Butte |
‘PrOJECt Mgr.‘ 218 ‘ ‘STARCEVICH JOHN R. Work Phone: m Cell Phone: Email: jstarcevich@state.mt.us
Project Id Contractor Name System|Route ward Date ngineer Award Amt.
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-5(54)257 BLAHNIK CONSTRUCTION, INC. I 00090 04/11/00 $ 1,859,804 120
CARDWELL - EAST PLANT MIX OVERLAY,SEAL & COVER 256.878 05/16/00 $[ L770715 $ 67,324 1 148,784
3875 054 000 07200 @ [ 718 M 09/14/01 $ 1,927,127 121 172,957
181 County: JEFFERSON [ 1158 KM TBD $[ 2,021,065 $ 2,027,894 121,674 | 100 % 142 % 98 % 8.6 %
Claim Status: ACTIVE 264.058
M 90-5(55)249 BLAHNIK CONSTRUCTION, TNC. 00090 04711700 $ 4,436,957 120
WHITEHALL - CARDWELL PLANT MIX OVERLAY,SEAL & COVER 248.647 05/16/00 $[ 4193031 $ 299,525 0 354,957
2804 055 000 07200 [ 8277 Ml 09/14/01 $ 4,736,482 120 377,867
180 County: JEFFERSON @ KM TBD $@ $ 4,659,875 279,576 9 % 135% 98 % 8.2 %
Claim Status: ACTIVE 256.924
STPP 13-1(32)75 BLAHNIK CONSTRUCTION, INC. P 00013 04711700 $ 788,024 120
HARRISON - SAPPINGTON JCT. PLANT MIX OVERLAY,SEAL & COVER 75.137 05/16/00 $[ 7351188 1,000 0 63,042
3876 032 000 07200 @ Ml 09/14/01 $ 789,024 120 102,325
180 County: MADISON m KM TBD $@ $ 828,172 $ 66,254 86 % 154 % 98 % 143 %
Claim Status: ACTIVE 82.155
Contract Totals for : ‘ TWZDDT s S_roseres 1
[ 6698864 |$[ 36789 [ S 566,789
Proj. Count: [ 3 | Contract Total Length: | 22473 ! S 7452633 [ 121 $ 653149
—) s 7348013 5 7515541 S 467504 | [199 % [199% [ 5% [ 89%
STPP 84-2(4)12 JIM GILMAN EXCAVATING INC. P 00084 09726702 $ 8,685,411 200
MADISON RIVER - EAST GRADING,GRAVEL & PLANT MIX BIT 12.322 12/09/02 $@ $ 338,445 4 $ 781,687
1832 004 000 15902 UMINOUS SURFACING @ Ml TBD $ 9,023,856 204 $ 830,123
BENTE-FREDRICK 444-7634 140 County: GALLATIN [ 573§ KM TBD $[ 8773714 $ PENDING $ 898,535 | 101% 92% 70% 9.5 %
Claim Status: NONE 22.08
Project Mgr. Totals for ;| [ 218 | STARCEVICH JORNR. | . z‘ 15770199 3%
[ (16326704 $[ 706294 [ § S[ 134847
Pl S Project Mgr. Total Length: @ M $[ Te4v648 [ 32§ $[ 14837272
i S 16121725 7515043 S 1356039 [215% [109% [ 890 [ 9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 13- JAN- 04 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 34 of 72
[ CONSTRUCTI ON_REPORT | NCVBRO09
’Dlstnct 2 - Butte |
‘PrOJECt Mgr.‘ 217 ‘ ‘UNASSIGNED Work Phone: - Cell Phone: m Email: wbrazill@state.mt.us
Project Id Contractor Name System|Route Award Date ngineer Award Amt.  Days
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 29-1(37)43 JIM GILMAN EXCAVATING INC. P 00029 09/07/01 $ 4,293,493 180
TWIN BRIDGES - NORTH GRADING,GRAVEL,PLANT MIX SURFA 43.254 10/24/01 $[ 4,689,089 $ 394,018 14 343,479
2018 037 000 01C99 CING [ 61§ Ml 08/12/03 $ 4,687,512 194 671,828
140 County: MADISON [ 993§ KM  TBD $[ 4584390$ 4,647,095 697,064 | 99 % 96% 88% 14.7 %
Claim Status: NONE 49.414
BR 9022(23) FRONTIER-WEST, L.L.C. O 09022 T1707702 $ 471,472 90
JEFFERSON OVERFLOW-WEST OF CAR CONCRRETE SLAB STRUCTURE & APP 971 01/09/03 $[ 526417 $ - 205 0 56,577
3870 023 000 02802 ROACHES [ 409 M 10/28/03 $ 471,266 90 109,923
221 County: JEFFERSON @ KM TBD $@ $ 0 $ 0 89% 194% 83 % 26.1%
Claim Status: NONE 1.38
roject Mgr. Totals for : rﬂﬂ PNWED—‘ S Aheg [ 2
S[_SZISSUG S J93BIy [ 14 S 400054
el Commis [ # | Project Mgr. Total Length: [ 559 M $[ 5158778 284 $[ 78L75]
———— S 500548 S 5118567 S 7sam4y | [99% [104% [ 8% [15G%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 13- JAN-04 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON |
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| CONSTRUCTI ON REPORT | MCMSR0O09
District 2 - Butte \
District Totals: Engineer Award Amt. Days PERCENTAGES
. Estimate Chng. Ord.  Contract Prog. CE
Proj. Count: [ 63 | st Sucusmly
District Total Length:
[ 463832 | KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time C.E.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 111,996,093 $ 9,558,550 233 % 10,204,078
$[ 116,009,979 4138 $ 10,859,218
S[_TO300TIE $[ 753297 S 12905789 |[T19% [ B4% [87% [T04%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 13- JAN- 04 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 36 of 72
[ CONSTRUCTI ON_REPORT | NCVBRO09
’Dlstnct 3 - Great Falls \
‘PrOJECt Mgr.‘ 388 ‘ }AAFEDT, RANDY Work Phone: 454-5 Cell Phone: m Email: raafedt@state.mt.us
Project Id Contractor Name System|Route Award Date ngineer Award Amt.  Days
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 5203(8) MONTANALINES, INC U 05203 11/07/02 $ 323,670 60
3RD STREET & SMELTER AVENUE-GR LIGHTING,SIGNALS & SIGNING 03/11/03 $@ $ 22,571 4 32,367
3933 008 000 01802 [ | ™ 08/18/03 $ 346,241 64 37,520
DUSEK-DON 444-6217 410 County: CASCADE [ ]Xm TBD $[ 400,095 $ 447,683 39,788 | 89% 94% 39% 9.4 %
Claim Status: NONE
NH-RAD-MT 98(01) UNITED MAT'LS OF GREAT FALLS U 05250 T1721/01 $ 881,874 90
MALMSTROM AIR FORCE BASE ENTRA INTERSEC REHAB.,PORT CMNT CONC 0 03/11/02 $[ 909244 $ 5,352 1 114,644
3791 001 000 04601 PAVE,STRM DRN,WATER MAIN,SIGN [ 519 Ml 06/12/03 $ 887,226 91 93,788
182 County: CASCADE @ KM TBD $@ $ 0 0] 105% 82% 93% 10.1%
Claim Status: NONE 519
STPP 10-1(22)0 COP CONSTRUCTION L.L.C. P 00010 06/02703 $ 10,894,156 0
10TH AVE. SOUTH - RIVER DRIVE GRD,PL MIX SURF,PCCP,SIDWALKS, 07/07/03 $[ 11858171 - 67,018 0 871,533
2141 022 000 05503 SIGN,SIG,WATER & STORM DRN, @ MI TBD $ 10,827,139 0 182,967
130 County: CASCADE [ 5443 KM TBD $[ 5042324 3 0 0| 46% 21% N/A 3.6 %
Claim Status: NONE
M 15-5(100)291 SCHELLINGER CONST CO.,INC. I 00015 TO711/01 $ 11,612,453 240
VAUGHN-NORTH GRADE,AGG SURF,COLD MILL,PL MI 291.337 11/06/01 $@ $ 576,726 14 1,393,494
3888 100 000 05601 X BIT SURF,SEAL & COVER,REHAB [ 10053 M TBD $ 12,189,179 254 653,395
180 County: CASCADE [ 16211 KM  TBD $[ 12507976 $ 12,508,263 750,496 | 100 % 87 % 89% 52 %
Claim Status: NONE 301.388
BH 9025(33) SLETTEN CONSTRUCTION CO O 09025 08709702 $ 1,061,094 120
DEARBORN RIVER - 20 KM SOUTH O REHABILITION OF A STEEL TRUSS 8.976 11/11/02 $[ 1016045 $ 0 0 159,164
3986 033 000 10702 BRIDGE [ 047 Ml 10/16/03 $ 1,061,094 120 148,555
MODROW-BOB 444-6261 230 County: LEWIS & CLARK [ 07§ KM TBD $[ 1083845 $ 0 0| 102% 93% 78% 13.7%
Claim Status: NONE 9.023
oject Mgr. Totals for :| [ 388 | AAFEDT, RANDY | S__2arre2ar [ 5
$[ 25974431 [ 537,631 [ 19 $[ 2571202
P, S Project Mgr. Total Length: [ B $[ 25310879 529 $[ 1116225
L= [ 19961395 [ 2575307 s 1035625 | [ 77% [59% [84% [ SE%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘PrOJECt Mgr.‘ 386 ‘ ‘BECKEDAHL MARK

Work Phone:

oo
ward Date ngineer

Cell Phone:

: Email: mbeckedahl@state.mt.us
Awar mt. ays

Project Id Contractor Name System|Route
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 15-8(56)366 JT L GROUP, INC. - HIGHWAY I 00015 06/02/03 $ 3,849,800 90
SHELBY-NORTH LEVELING,PLANT MIX OVERLAY,SEA 365.614 07/21/03 $[ 4235459 $ 0 0 307,984
3955 056 000 02202 L & COVER [ 29205 mI TBD $ 3,849,800 90 203,694
181 County: TOOLE [ 47105 KM TBD $[ 3483413 $ PENDING 275543 | 90% 74% 79% 58 %
Claim Status: NONE 394.819
NH 0002(394) OMO CONSTRUCTION INC 08/04703 $ 1,342,264 90
D3-NON INTERSTATE GUARDRAIL GUARDRAIL & BRIDGE RAIL & ROAD 09/17/03 $[ 1439604 $ 115,532 8 134,226
3457 394 000 03703 SIDE SAFETY IMPROVEMENTS [ ™ TBD $ 1,457,797 98 78,965
310 County: STATE WIDE |:| KM TBD $@ $ 0 0 46 % 59% 40% 128 %
Claim Status: NONE
BR 444-1(4)4 SLETTEN CONSTRUCTION CO S 00444 09707701 $ 691,333 120
WILLOW CREEK-NORTHEAST OF BLAC PRESTRESSED CONCRETE BEAM STRU 3.256 10/22/01 $[ 597883 8 - 3,810 0 103,700
3399 004 000 08601 CTURE & PLANT MIX APPROACHES E Ml 12/02/02 $ 687,523 120 94,269
221 County: GLACIER E KM TBD $@ $ 698,922 104,838 9% 90% 95% 13.6 %
Claim Status: NONE 3.578
BR 444-1(5)4 SLETTEN CONSTRUCTION CO S 00444 09/07701 $ 981,236 120
CUT BANK CREEK-NORTHEAST OF BL PRESTRESSED CONCRETE BEAM STRU 3.579 10/22/01 $@ $ - 3,598 0 147,185
3400 005 000 08601 @ CTURE & PLANT MIX APPROACHES @ Ml 12/02/02 $ 977,638 120 112,764
221 County: GLACIER [ 3MKkM TBD $[ 97138 $ 0 0| 9% 77% 95% 11.6%
Claim Status: NONE 3.808
Contract Totals for : ‘ TGSETH—‘ SL_Lorssy [ 1
$[_1SS1062]S[ - 7AW [ Q[ 25085
Proj. Count: |——2—| Contract Total Length: E M $[Iee516] [ 12 $[ 207,033
sy S[_T662903 S| 1680159 S 252073 | [[99% [ 8% [95% [129%
SFCN 1-4(27)271 RIVERSIDE CONTRACTING, INC. P 00001 09/26/02 $ 812,426 45
SHELBY-WEST PLANT MIX OVERLAY,SEAL & COVER 271.001 03/19/03 $@ $ - 1,120 0 $ 64,994
4816 027 000 08902 [ 7081 Ml 10/07/03 $ 811,306 45 $ 54,278
181 County: TOOLE [ 11383 KM TBD $[ 752828% 0 0| 93% 84% 78% 7.2%
Claim Status: NONE 278.062

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘PrOJECt Mgr.‘ 386 ‘ ‘BECKEDAHL MARK Work Phone: m Cell Phone: m Email: mbeckedahl@state.mt.us
Project Id Contractor Name System|Route Award Date ngineer Award Amt.  Days
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SMP 1899(03) TREASURE STATE CONSTRUCTION 09/26/02 $ 491,198 0
GREAT FALLS DISTRICT - CRUSH A STOCKPILE 0 04/02/03 $@ $ 85,259 0 $ 49,120
4966 003 000 11602 [ O™ 053103 $ 576,457 0 0
999 County: GLACIER,PONDERA E KM TBD $@ $ 0 0| 118% 0% N/A N/A
Claim Status: NONE 0
Project Mgr. Totals for :|[ 386 | BECKEDAHL MARK | N ? 8’168:2” g: . |
ProjCount: NG Project Mgr. Total Length: [ SsE M $[ 83605211 33 $ 543970
— [ 7.09693 S 4325048 S[___775909 | [T64% [70% [T3% [ 7%
Project Mgr.‘ 384 ‘ ‘BERG, GARY Work Phone: 5- 1 Cell Phone: m Email: gberg@state.mt.us
Project Id Contractor Name System|Route Award Date ngineer Award Amt.  Days
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 1-6(46)333 RIVERSIDE CONTRACTING, INC. P 00001 07/07703 $ 5,124,869 120
HILL COUNTY LINE - EAST COLD MILLING,PAVEMENT PULVER,C 332.615 08/04/03 $[ 5,090,707 $ 0 0 512,487
2414 046 000 01603 EMENT TREATED PULVER BASE,HOT [ 943 Ml TBD $ 5,124,869 120 123,636
150 County: HILL @ KM TBD $@ $ 0 0 50% 24% 56% 4.1%
Claim Status: NONE 342.052
NH 1-5(5)308 F SCHELLINGER CONST CO:.,INC. P 00001 TO711/01 $ 9,073,543 180
LOTHAIR - EAST GRADING,GRAVEL,PLANT MIX BIT.S 308.011 12/04/01 $[ 8518698 $ 399,500 0 1,179,561
1212 005 000 01801 URFACE,SEAL & COVER [ 13373 Ml 07/15/03 $ 9,473,043 180 634,615
140 County: LIBERTY @ KM TBD $@ $ 9,184,106 734,729 | 100% 86 % 95 % 6.9 %
Claim Status: NONE 321.384
ER 409-1(6)32 CENTURY COMPANIES, INC. S 00409 11724703 $ 138,914 30
MTS 409 SLIDE-S OF WHITLASH GRADE,GRAVEL, TOPSOIL SALAVGE & 317 TBD $[ 124809 $ 0 0 16,670
5234 006 000 01B03 PLACE,SEED & DRAINAGE l:| MI TBD $ 138,914 30 1,704
151 County: LIBERTY I:| KM TBD $S$ 0 0 0% 10% N/A N/A

Claim Status: NONE

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘PrOJECt Mgr.‘ 384 ‘ ‘BERG, GARY

Work Phone:

?25??1 Cell Phone: m Email: gberg@state.mt.us
ward Date ngineer Award Amt. ay's

Project Id Contractor Name System|Route
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 1-5(22)321 RIVERSIDE CONTRACTING, INC. P 00001 12/05/02 $ 5,322,349 120
CHESTER - LIBERTY CO LINE MILL,FILL,CEMENT TREATED BASE, 321.448 03/31/03 $@ $ - 2,075 0 425,788
2414 022 000 01C02 PL MIX SURF,SEAL & COVER [ IIII4 mI TBD $ 5,320,274 120 312,116
150 County: LIBERTY @ KM TBD $@ $ 0 0 91% 73% 96% 6.4 %
Claim Status: NONE 332.562
CM5799(8) PHILLIPS CONSTRUCTION U 05701 06/02703 $ 118,326 60
DOWNTOWN SIDEWALK RAMPS - HAVR VAULTED SIDEWALK & SIDEWALK RA .33 07/22/03 $[ 112725 0 0 9,466
4492 008 000 03503 MPS [ ] ™I 09/26/03 $ 118,326 60 9,653
THOLT-ROBERT 444-6256 620 County: HILL l:| KM TBD $@ $ 0 0| 117 % 102% 63 % 7 %
Claim Status: NONE
SFCN 10-2(27)52 PRINCE, INC P 00010 09726702 $ 4,355,420 75
LOMA - BOX ELDER PLANT MIX OVERLAY,LEVELING,SEA 52.227 03/04/03 $[ 4519540 $ 1,096 0 348,434
3954 027 000 06902 L & COVER @ Ml 10/17/03 $ 4,356,516 75 179,118
181 County: CHOUTEAU [ 58959 KM  TBD $[ 4690979 $ 0 0| 108% 51% 121% 3.8%
Claim Status: NONE 88.781
BR 234-1(9)11 TAMIETTT CONST. CO., INC. S 00234 04711702 $ 696,138 90
BEAVER CREEK - 17.1 KM SOUTH O BR REPL WITH CAST IN PLACE CON 10.17 06/25/02 $@ $ - 605 0 83,537
3088 009 000 08302 CRETE SLAB BR AND APP,INC DETO @ Ml 06/21/03 $ 695,533 90 76,853
221 County: HILL [ 59§ KM TBD $[ 7127338 708,671 85041 | 101 % 90% 87 % 10.8%
Claim Status: NONE 10.541
STPS-BR 234-1(7)9 RIVERSIDE CONTRACTING, INC. S 00234 08709702 $ 5,690,494 180
14 KM SOUTH OF HAVRE - SOUTH GRADING,GRAVEL,PLANT MIX SURF, 8.843 09/11/02 $@ $ 1,007,550 22 569,049
2837 007 000 14702 SEAL & COVER & CAST IN PLACE [ 9709 mI TBD $ 6,698,044 202 442,047
140 County: HILL [ 1568 KM  TBD $[ 6,797,384 $ PENDING 569,049 | 119% 78% 81% 6.5 %
Claim Status: NONE 18.552
oject Mgr. Totals for || 384 |BERG,GARY | e L
AT, i Project Mgr. Total Length: [ sossq M $[ 3L9BSIY [ 87T [ L779,742
ey [ 29400154 S 24952655 s 2701664 | [119% [64% [ 83% [ 6%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘PrOJECt Mgr.‘ 387 ‘ ‘CARLSON, JACK Work Phone: 457-05 Cell Phone: m Email: jcarl[son@state.mt.us
Project Id Contractor Name System|Route Award Date ngineer Award Amt.  Days
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 280-1(14)4 BULLOCK CONTRACTING S 00280 12/08/03 $ 165,027 60
SLOPE FLTN - NE OF HELENA FLATTEN SLOPES,DRAINAGE WORK & 3.634 TBD $@ $ 0 0 $ 13,202
3629 014 000 02B03 GRAVELED APPROACHES [ 999 ™ TBD $ 165,027 60 8,631
310 County: LEWIS & CLARK @ KM TBD $S $ 0 0 0% 65% N/A N/A
Claim Status: NONE 4.633
STPHS-BR 5809(14) HELENA SAND & GRAVEL INC U 05809 03710703 $ 1,511,563 110
NORTH MONTANA AVE-TURN LANE GRADING,GRAVEL SURFACING,PLANT 2.13 06/05/03 $[ T1.591,988 $ 128,977 10 181,388
3406 014 000 07802 MIX BIT.SURFACING,COMPOSITE [ T2 m  TBD $ 1,640,540 120 225,639
310 County: LEWIS & CLARK @ KM TBD $@ $ 0 0] 102% 124% 88 % 14.7 %
Claim Status: NONE 3.451
CM 5899(20) HELENA SAND & GRAVEL INC U 05899 07707703 $ 509,544 60
BRADY ST/JOSLYN ST - HELENA GRADE,GRAVEL,PLANT MIX BITUMIN 08/12/03 $[ 437026$ 0 0 40,764
4570 020 000 08603 OUS SURFACING,SEAL & COVER,CUR E MI TBD $ 509,544 60 62,824
WILLIAMS-DUANE 444-7312 130 County: LEWIS & CLARK [ 8IKkM TBD $[ 494121% 0 0| 97% 154% 92% 12.7 %
Claim Status: NONE
SFCT 15-4(97)200 JIM GILMAN EXCAVATING INC. I 00015 09726702 $ 604,898 30
NORTH OF HELENA - NORTH SEAL & COVER 200.425 03/04/02 $@ $ 0 0 48,392
4873 097 000 09902 @ @ Ml TBD $ 604,898 30 15,853
183 County: LEWIS & CLARK @ KM TBD $@ $ 0 0| 101 % 33% 100% 2.6 %
Claim Status: NONE 217.439
SFCT 15-4(98)196 JIM GILMAN EXCAVATING INC. I 00015 09726702 $ 177,471 30
HELENA - NORTH SEAL & COVER 195.683 03/04/02 $@ $ 0 0 14,198
4872 098 000 09902 @ [ 4731 wm  TBD $ 177,471 30 4,147
183 County: LEWIS & CLARK @ KM TBD $@ $ 0 0 9% 29% 100% 2.4 %
Claim Status: NONE 200.414
Contract Totals for : ‘ TUQQUZT s ? 8239 ¥ s
Proj. Count: c [ T wm = .- :
ontract Total Length: $[ 782389 [ U $[ 20000
—— s[__7ssmTg S| 752359 S[___ 62590 | [T03% 3% [109% [ 25%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘PrOJECt Mgr.‘ 387 ‘ ‘CARLSON, JACK Work Phone: 457-05 Cell Phone: m Email: jcarl[son@state.mt.us
Project Id Contractor Name System|Route Award Date ngineer Award Amt.  Days
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 229-1(3)5 HELENA SAND & GRAVEL INC S 00229 05/05/03 $ 340,800 30
NORTH MONTANA AVENUE-HELENA COLD MILLING,PLANT MIX SURFACI 4.79 06/16/03 $@ $ 0 0 $ 27,264
4877 003 000 10403 NG,SEAL & COVER [ 253§ Ml 10/22/03 $ 340,800 30 $ 23,135
ULBERG-JOHN 444-6227 180 County: LEWIS & CLARK [ 409] KM  TBD $[ 367,799 $ PENDING $ 30,080 | 108% 77% 77% 6.3 %
Claim Status: NONE 7.326
SFCT 15-4(96)218 JIM GILMAN EXCAVATING INC. T 00015 09726702 $ 1,829,876 60
WOLF CREEK - NORTH & SOUTH MILL,FILL,SEAL & COVER 218.234 01/20/03 $[ 1979293 $ 127,533 4 $ 146,390
4874 096 000 11902 [ 10843 M TBD $ 1,957,409 64 $ 73,257
180 County: LEWIS & CLARK @ KM TBD $@ $ 0 0| 100% 50% 92% 4 %
Claim Status: NONE 229.075
roject Mgr. Totals for : W FKI'«TL_SUNW—‘ o 319179 3%
S 5404|7651 [ 14 S[ 47159
Proj. Count: [ 7| Project Mgr. Total Length: | /29 M! $ 5395689 364 S| 413489
LA [ 5007704 S 4798373 S 474414 |[104% [B7% [79% [ 3%
Project Mgr.‘ 383 ‘ ‘KLI:I TE, MIKE Work Phone: 278-7078 Cell Phone: m Email: mklette@state.mt.us
Project Id Contractor Name System|Route ward Date ngineer Award Amt. Days
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 44-1(11)0 WICKENS CONSTRUCTION, INC. P 00044 05714702 $ 8,088,006 200
VALIER - WEST GRADE,GRAVEL,PLANT MIX BIT. SU 0 07/16/02 $[ 9146530 $ 774,636 19 $ 647,041
1291 011 000 03402 RFACING,2 PRESTRESSED CONC [ 14083 MI TBD $ 8,862,643 219 796,361
140 County: PONDERA @ KM TBD $@ $ PENDING 966,046 | 111 % 82% 94 % 8.9 %
Claim Status: COMPLETEI 14.085
M 15-7(29)334 RIVERSIDE CONTRACTING, INC. I 00015 T1707702 $ 4,818,863 120
CONRAD - NORTH & SOUTH PLANT MIX BIT SURFACING,SEAL & 334.262 03/19/03 $[ 5268192 % 186,767 2 $ 481,886
3890 029 000 03B02 COVER,REHABILITAITON OF BRIDG @ Ml 11/10/03 $ 5,005,630 122 $ 320,131
180 County: PONDERA,TOOLE @ KM TBD $@ $ 5,127,676 358,938 9% 89% 93% 6.3 %
Claim Status: COMPLETEI 351.01

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘PrOJECt Mgr.‘ 383 ‘ ‘KLI:I TE, MIKE Work Phone: 78-707 Cell Phone: m Email: mklette@state.mt.us
Project Id Contractor Name System|Route Award Date ngineer Award Amt.  Days
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 3-3(16)84 RIVERSIDE CONTRACTING, INC. P 00003 06/02/03 $ 895,060 75
JCT. MT 44 - NORTH & SOUTH PLANT MIX BITUMINOUS SURFACING 83.628 08/19/03 $@ $ - 1,071 0 71,605
4821 016 000 04503 OVERLAY,SEAL & COVER [ 55§ M  TBD $ 893,989 75 51,672
MENGEL-RAY 345-8212 180 County: PONDERA [ 9Km TBD $[ 619229 % 0 0| 69% 72% 83% 83%
Claim Status: NONE 89.208
STPS-NH-STPX-U-P-TM 0002(6 UNITED RENTALS HWY TECH INC 03/25/02 $ 766,230 0
2002-D3-DURABLE PAVE. MARK. EPOXY PAVEMENT MARKINGS 04/24/02 $[ 1,707,903 $ 0 0 114,935
4925 620 000 07202 [ M 07/24/02 $ 766,230 0 58,039
411 County: VARIES l:| KM TBD $@ $ 0 0 93% 50% N/A 8.1 %
Claim Status: NONE
SFCS 220-1(5)0 JTL GROUP, INC. - KALTSPELL S 00220 05714702 $ 1,125,452 60
CHOTEAU-NORTH PLANT MIX OVERLAY,LEVELING,SEA 0 07/11/02 $[ 1007145 $ 22,579 1 90,036
4946 005 000 16402 L & COVER @ Ml 07/25/03 $ 1,148,031 61 58,555
181 County: TETON @ KM TBD $@ $ 0 0 90 % 65% 138 % 5.8 %
Claim Status: COMPLETEI 14.403
SFCS 358-1(4)0 JTC GROUP, INC. - KALTSPELL S 00358 05714702 $ 518,966 60
VALIER-NORTHWEST PLANT MIX OVERLAY,LEVELING,SEA .34 07/11/02 $@ $ 14,150 0 41,517
4945 004 000 16402 @ L & COVER @ Ml 07/25/03 $ 533,117 60 36,104
181 County: PONDERA @ KM TBD $@ $ 0 0| 100% 87 % 140 % 7 %
Claim Status: COMPLETEI 7.358
Contract Totals for : ‘ ’—16?(727 L N L
$[ 1476531 )$[ 3729 [ 1 $[ 131553
Proj. Count: |——2—| Contract Total Length: @ M $[ IesL14g [ 6] $[ 94859
——— s 1832133 5 Lo#413 S 18155 | [(93% [ 72% [133% [ 63 %
Project Mgr. Totals for :‘ rggﬂ ‘KLI:I TE, MIKE ‘ s j 10212577 25
[ I7B868BY $[  S9v.06} [ 23 S[ 1470
Pl S lIl Project Mgr. Total Length: m M $[ T720964Q [ 477 $[  1320,862
———s s 16017204 [ 843335 S[__L643077 | [20%% [ [O7% [ 7%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘PrOJECt Mgr.‘ 381 ‘ P/OSEN, ROBERT Work Phone: 454-5921 Cell Phone: m Email: rvosen@state.mt.us
Project Id Contractor Name System|Route Award Date ngineer Award Amt.  Days
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 15-5(99)277 NORTHERN LINE LAYERS, INC. I 00015 04711702 $ 1,138,297 90
GORE HILL INTERCHANGE - GREAT GRADING,GRAVEL,PLANT MIX,DRAIN 277.802 06/05/02 $@ $ 0 -5 113,830
2958 099 000 01C01 AGE,GUARDRAIL & SIGNING [ 964 M 08/27/03 $ 1,138,297 85 151,531
QUILICI-FRANK 444-6254 310 County: CASCADE [ T555 KM TBD $[ 1,067,702 $ 0 0| 94% 133% 114% 142 %
Claim Status: NONE 278.766
NH 3-I(I2)0 F WICKENS CONSTRUCTION, INC. P 00003 08731700 $ 3,643,416 240
VAUGHN-SUN RIVER (EAST SECTION GRADING,GRAVEL,PLANT MIX SURFA .188 11/14/00 $[ 415573 $ 3,245 0 291,473
1504 012 000 03800 CING,SEAL & COVER,2 STRUCTURES [ 149§ Ml 12/11/02 $ 3,646,661 240 617,498
130 County: CASCADE @ KM TBD $@ $ 3,789,420 644,201 96 % 96 % 100 % 16.9 %
Claim Status: ACTIVE 1.684
NH 3-I(I3)2 F WICKENS CONSTRUCTION, INC. P 00003 08731700 $ 7,662,635 240
VAUGHN-SUN RIVER (WEST SECTION GRADING,GRAVEL,PLANT MIX SURFA 2.158 11/14/00 $[ 8245979 S 350,035 2 613,011
1504 013 000 03800 CING,SEAL & COVER @ Ml 12/11/02 $ 8,012,670 242 606,683
130 County: CASCADE m KM TBD $@ $ 8,226,363 658,109 98 % 92 % 100 % 7.5 %
Claim Status: ACTIVE 8.219
Contract Totals for : ‘ TGGVSDDT B[ 11,305,053 s
$[ T2371554] 8 3-3280 [ 2 $ 904484
Proj. Count: [ 2| Contract Total Length: | "1 ™! [ ILES33] [ 243§ L224181
—— [ TL701,159 5| 12015763 S 1302310 | [97% [94% [100% [105%
SFCS 330-1(13)31 UNITED MAT'LS OF GREAT FALLS S 00330 03710703 $ 552,387 45
CASCADE - EAST PLANT MIX OVERLAY,LEVELING,SEA 30.535 05/12/03 $@ $ 0 0 44,191
4597 013 000 04203 L & COVER @ Ml 10/03/03 $ 552,387 45 34,985
181 County: CASCADE [ 10128 KM  TBD $@ $ 0 0| 95% 79% 62% 6.7%
Claim Status: NONE 36.814
NH 60-2(61)91 MONTANA LINES, TNC P 00060 08704703 k3 142,559 30
10TH AVE. S & 39TH ST. - GREAT TRAFFIC SIGNALS,MEDIAN RECONST 91.13 08/25/03 $@ $ 0 0 17,107
4690 061 000 04703 RUCTION & PLANT MIX SURFACING [ ]m TBD $ 142,559 30 29,582
DUSEK-DON 444-6217 410 County: CASCADE [ ]Xm TBD [ 142190 % 0 0| 100% 173% 53% 20.8%
Claim Status: NONE

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘PrOJECt Mgr.‘ 381 ‘ P/OSEN, ROBERT Work Phone: 454-5921 Cell Phone: m Email: rvosen@state.mt.us
Project Id Contractor Name System|Route Award Date ngineer Award Amt.  Days
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
M 0002(501) COP CONSTRUCTION CO. I 00015 11/21/01 $ 2,147,208 120
DIST 3 - BRIDGE DECK IMPVT BRIDGE DECK REHABILITATION 241.001 04/03/02 $@ $ 369,993 22 322,081
2949 501 000 04B01 [ 485 Ml 09/26/03 $ 2,517,201 142 233,197
County: CASCADE [ 783 kM TBD $[ 2390878 $ 2,532,271 253,227 | 94 % 92% 127% 9.8 %
Claim Status: COMPLETEI 241.486
STPHS-TM 0002(627) UNITED RENTALS HWY TECH INC U 02710703 $ 338,624 a5
1998-D3-ELECTRICAL INSTALLATION OF FLASHERS,LIGHT 04/29/02 $[ 31173 S 0 0 33,862
4438 627 000 06C02 ING & BARRIERS [ ] ™I 100303 $ 338,624 45 30,090
DUSEK-DON 444-6217 410 County: CASCADE,L.&C. |:| KM TBD $@ $ 357,115 42,638 94 % 71% 104 % 9 %
Claim Status: NONE
STPU 5201(11) UNITED MAT'LS OF GREAT FALLS U 05201 09726702 $ 2,624,935 0
6TH ST.NW-CENTRAL TO NW BYPASS  GRADING,GRAVEL,PCCP STORM DRAI 1.29 11/12/02 $[ 3056743 $ 34,469 11 314,992
3582 011 000 16902 N & WATERMAIN @ MI TBD $ 2,659,404 11 230,559
130 County: CASCADE [ 92 KM TBD $[ 2624320 % 0 0| 100% 73 % N/A 8.8 %
Claim Status: NONE 1.874
Project Mgr. Totals for :‘ r§81—‘ P/OSEN, ROBERT ‘ s j 18250081 [ 57
[ 207521998 751747 [ 39 S 1750547
Proj. Count: [ 8| Project Mgr. Total Length: | o209 M $[ 19007803 [ 600 S|  LU34175
[ =5 S[ 18786783 S 19,363,347 S[ 2088295 | [97% [93% [102% [103%
WMWW Work Phone: - Cell Phone: Email: hwoodhouse@state.mt.us
Project Id Contractor Name System|Route Award Date [ Engineer Award Amt. Days PERCENTAGE
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 219-2(2)16 SCHELLINGER CONST CO.,INC. S 00219 07707703 $ 2,350,696 120
CONRAD - SOUTHWEST GRADING,GGRAVEL,PLANT MIX SURF 16.486 08/04/03 $[ 2349814 $ 101,117 5 $ 235,070
2945 002 000 02503 ACING @ MI TBD $ 2,451,813 125 $ 110,347
140 County: PONDERA @ KM TBD $@ $ 0 0 66% 47% 46% 7.1%
Claim Status: NONE 19.822

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘PrOJECt Mgr.‘ 385 WVOODHOUSE, HAROLD Work Phone: 738-4505 Cell Phone: m Email: hwoodhouse@state.mt.us
Project Id Contractor Name System|Route Award Date ngineer Award Amt.  Days
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR-STPP 80-1(17)4 M K'WEEDEN CONSTRUCTION, INC. P 00080 03/10/03 $ 2,177,751 120
SHONKIN CREEK-SOUTH OF FT BENT CONCRETE PRESTRESSED GIRDER ST 3.78 05/27/03 $@ $ 23,370 0 $ 261,330
3887 017 000 03203 RUCTURE,APPROACHES & SLIDE [ 939 m TBD $ 2201121 120 $ 294,827
221 County: CHOUTEAU @ KM TBD $@ $ 0 0 89% 113% 88% 152 %
Claim Status: COMPLETEI 4.717
Project Mgr. Totals for :|[ 385 | WOODHOUSE, HAROLD . S asaf [ 24
5,129,07q $ 121,2184 ’—q $ Hgﬁ,ﬂﬁq
P, S Project Mgr. Total Length: [ #23M™ $[ 4852834 245 | 405174
e S 3501025 4528447 S 495400 | [ 77% [ 3% [6G% [116%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 13- JAN-04 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON |

Page 46 of 72

| CONSTRUCTI ON REPORT | MCMSR009
District 3 - Great Falls \
District Totals: Engineer Award Amt. Days PERCENTAGES
. Estimate Chng. Ord.  Contract Prog. CE
Proj. Count: [ 42| st oy
District Total Length:
[ 398904 | KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time C.E.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 114043458 $ 4,271,160 120 $ 10,688,968
$[ 111,862,985 3445 $ 7,513,584
S[_T00870T5Y S 9219532 S[__TOTSSEY | [T09% [74% [B9% [ 7%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘PrOJECt Mgr.‘ 401 ‘ }ARTHUR, RONALDT. Work Phone: 787-5701 Cell Phone: m Email: rarthur@state.mt.us
Project Id Contractor Name System|Route Award Date ngineer Award Amt.  Days
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCS 327-1(9)12 EDWARD H SCHWARTZ CONST., INC. S 00327 08/04/03 $ 206,324 60
SLIDE - SE OF BAINVILLE GRADING, TOPSOIL SALVAGE & PLAC 08/23/03 $@ $ 0 0 $ 16,506
5308 009 000 06703 E,SEEDING,& FENCING [ wm TBD $ 206,324 60 $ 7,409
310 County: ROOSEVELT |:| KM TBD $@ $ 0 0 61% 45% 80% 59%
Claim Status: NONE
NH-STPE 22-2(19)41 NORTHERN LINE LAYERS, INC. P 00022 07718102 $ 844,771 60
PLENTYWOOD - EAST & WEST PL MIX OVERLAY,PCCP PAVEMENT,S 08/27/02 $[ 694859 $ 0 0 $ 84,477
4337 019 000 20602 IDEWALKS,CURB & TRAFFIC SIGNAL [ ] ™I 09/09/03 $ 844,771 60 140,705
MENGEL-RAY 345-8212 140 County: SHERIDAN l:| KM TBD $@ $ 851,066 155,762 983% 90% 147 % 17.8 %
Claim Status: NONE
NH 62-2(I8)21 F M K WEEDEN CONSTRUCTION, TNC. P 00062 07718102 $ 4,697,074 150
SIOUX PASS - SOUTH GRADING,CEMENT-TREATED BASE & 21.194 08/21/02 $[ 5342503 $ 242,573 0 375,766
1041 018 000 21602 PLANT MIX SURFACING @ MI TBD $ 4,939,647 150 417,881
DAVIES-JIM 444-6227 140 County: RICHLAND @ KM TBD $@ $ PENDING 433,132 | 109 % 96 % 101 % 8.2 %
Claim Status: NONE 26.987
NH 62-2(17)27 F FRANZ CONSTRUCTION, TNC P 00062 07707703 $ 9,760,513 200
NORTHWEST OF SIDNEY - NORTH GRADING,CEMENT TREATED BASE,PL 27.055 08/21/03 $@ $ 0 0 878,446
1041 017 000 25403 ANT MIX SURF,SEAL & COVER [ 959 Ml TBD $ 9,760,513 200 135,018
140 County: RICHLAND @ KM TBD $@ $ 0 0 27% 15% 30% 5 %
Claim Status: NONE 36.653
Project Mgr. Totals for :| [ 40 | ARTHUR, RONALD T. | . z‘ o085 [ 41
[ TsEaTTag s 242573 [ Q S[_ 1355199
Pl S Project Mgr. Total Length: @ M $[ 15751255 [ 470 $[ 701013
————S S[_B7I6814 S| 10817903 S 148357 | (8% [47% [T4% [ 9%
Project Mgr.‘ 406 ‘ ‘BACON, DAVID Work Phone: 77-5 Cell Phone: Email: dbacon@state.mt.us
Project Id Contractor Name System|Route Award Date [ Engineer Award Amt. Days PERCENTAGE
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘PrOJECt Mgr.‘ 406 ‘ ‘BACON, DAVID ‘ Work Phone: 77-5 Cell Phone: m Email: dbacon@state.mt.us
Project Id Contractor Name System|Route Award Date ngineer Award Amt.  Days

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9006(12) TRACY COWDREY & ASSOC. O 09006 07/18/02 $ 775,325 120
LITTLE MISSOURI RIVER-EAST OF CONCRETE PRESTRESSED GIRDER ST 09/06/02 $@ $ 0 0 $ 116,299
3988 012 000 05602 RUCTURE & GRAVEL APPROACHES [ 318 Ml 10/03/03 $ 775,325 120 $ 93,400
220 County: CARTER [ 513kM TBD $[ 7752098 0 $ 0| 100% 80% 83% 12 %
Claim Status: NONE
STPP 26-1(13)1 SLETTEN CONSTRUCTION CO 09702703 $ 207,615 0
YELLOWSTONE R. - S.E. OF SIDNE REMOVE EXISTING REINFORCED BRI 10/06/03 $[ 223393 $ 0 0 $ 16,609
0805 013 000 05803 DGE PIERS [ ] ™ 112003 $ 207,615 0 $ 12,609
232 County: RICHLAND l:| KM TBD $@ $ 0 $ 0 96 % 76 % N/A 6.3 %
Claim Status: NONE
BR 335-1(12)13 SLETTEN CONSTRUCTION CO S 00335 08709702 $ 591,085 120
CEDAR CREEK-20 KM S OF GLENDIV CONCRETE PRESTRESSED GIRDER ST 13.081 10/14/02 $[ 5762738 0 0 $ 88,663
3990 012 000 11702 RUCTURE & GRAVEL APPROACHES E Ml 10/16/03 $ 591,085 120 $ 60,054
221 County: DAWSON @ KM TBD $@ $ PENDING $ 80,753 | 101 % 74% 78 % 10.1%
Claim Status: NONE 13.395
BR 9011(18) SLETTEN CONSTRUCTION CO O 09011 08/09/02 $ 641,379 120
CABIN CREEK - S OF GLENDIVE CONCRETE PRESTRESSED GIRDER ST 7.398 10/14/02 $@ $ 0 0 $ 96,207
3904 018 000 11702 @ RUCTURE & GRAVEL APPROACHES [ 403 Ml 10/16/03 $ 641,379 120 $ 62,251
221 County: DAWSON [ 69KM TBD $[ 629491 % 0 $ 0| 98% 65% 78% 9.9%
Claim Status: NONE 7.801
Contract Totals for : ‘ 117 . j 1eseany [ 1 s
Proj. Count: 2 c . 717 M AL b 3| ] [ =
ontract Total Length: $[ 1232484 | IO $[ 122,305
_—- S[_122559 [ o417 S 176550 | [193% [ 69 % [ 7% [ 1%
BR 9040(10) COP CONSTRUCTION CO. X 40105 07/18/02 $ 867,703 120
O'FALLON CREEK - SW OF MILDRED TRUSS BRIDGE REPLACEMENT & GRA 24.914 08/19/02 $@ $ 0 0 $ 104,124
3905 010 000 22602 VELED APPROACHES [ 224 ™ 10/15/03 $ 867,703 120 $ 106,421
220 County: PRAIRIE [ 31 KkM TBD $[ 889204 % 0 $ 0| 102% 102% 94% 12 %
Claim Status: NONE 25.138
Project Mgr. Tofals for :| [ 406 | BACON, DAVID | N : 3'083'103 } 363 . |
AT, i Project Mgr. Total Length: [ 1z59M™ $[ 3083107 360 $[ 33473H
ey S| 3090184 s 2452023 S| 413993 [124% [ Y% 8% [108%
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‘PrOJECt Mgr.‘ 405 ‘ ‘FLEMING, JAY Work Phone: - Cell Phone: m Email: jfleming@state.mt.us
Project Id Contractor Name System|Route Award Date ngineer Award Amt.  Days
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 23-3(10)130 RIVERSIDE CONTRACTING, INC. P 00023 06/01/01 $ 4,929,743 140
ALZADA-EAST & WEST WIDENING,CEMENT TREATED PULV B 130.301 07/10/01 $[ 5,040,955 $ 328,541 9 492,974
2150 010 000 03301 ASE,PL MIX OVERLAY & SEAL & CO [ 953] Ml 11/01/02 $ 5,258,283 149 408,409
180 County: CARTER [ 15372 KM  TBD $[ 5058190 $ 5,076,502 406,120 | 100 % 101 % 117 % 8.1 %
Claim Status: NONE 139.832
STPS-PLH 323-1(15)51 WESTWAY CONSTRUCTION, INC. T1707702 $ 3,835,198 150
ALBION - NORTH & SOUTH GRADING,GRAVEL SURFACING 02/18/03 $[ 47164409 $ 490,316 0 306,816
4138 015 000 09802 [ ™ TBD $ 4,325,514 150 687,708
130 County: CARTER |:| KM TBD $@ $ PENDING 755,047 | 103% 91% 90% 174 %
Claim Status: COMPLETEI
roject Mgr. Totals for : FFGBT ‘FLEMING, JAY ‘ s z‘ gressay [ =9
[ o053y s BwmEs) [ g [ 79979
Proj. Count: [ 2| Project Mgr. Total Length: | >4 M! S 9583797 299 $[  LO9GIT]
L= S[_SOILI73 S 5076503 S LIGLI6T | [T78% [ 4% [104% [1239%
Project Mgr.‘ 404 ‘ ‘KUROKAWA, MARK Work Phone: 653-6721 Cell Phone: m Email: mkurokawa@state.mt.us
Project Id Contractor Name System|Route ward Date ngineer Award Amt. Days
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9036(19) SLETTEN CONSTRUCTION CO X 36315 12705702 $ 889,151 120
BEAVER CR. - 5KM NW OF SACO PRESTRESSED BEAM TYPE STRUCTUR .559 02/13/03 $[ 92332 % 0 0 106,698
3991 019 000 02C02 E & GRAVEL APPROACHES [ 33w TBD $ 889,151 120 76,942
220 County: PHILLIPS E KM TBD $@ $ 0 0 9B% 72% 98% 9.3 %
Claim Status: NONE .897
BR 243-1(7)20 SLETTEN CONSTRUCTION CO S 00243 08709702 $ 1,863,412 150
BRIDGE REPLACEMENT - NORTH OF STRUCTURES & APPROACHES ON BRI 19.831 10/08/02 $[ 2095747 $ 8,914 0 223,610
3421 007 000 04702 DGES @ MI TBD $ 1,872,326 150 188,300
220 County: PHILLIPS @ KM TBD $@ $ PENDING 222,889 | 103% 84% 96% 9.8 %
Claim Status: COMPLETEI 20.662

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘PrOJECt Mgr.‘ 404 ‘ ‘KUROKAWA, MARK Work Phone: 53-6721 Cell Phone: m Email: mkurokawa@state.mt.us
Project Id Contractor Name System|Route Award Date ngineer Award Amt.  Days
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9046(10) SLETTEN CONSTRUCTION CO O 09046 09/02/03 $ 612,920 100
BIG MUDDY CREEK - SE OF REDSTO PRESTRESSED CONCRETE BEAM STRU 11/03/03 $[ 659,355 % 0 0 $ 79,680
4239 010 000 04803 CTURE & APPROACHES WITH GRAVEL [ 20§ M TBD $ 612,920 100 $ 16,236
221 County: SHERIDAN @ KM TBD $@ $ 0 0 21% 20% 10% 125%
Claim Status: NONE
NH-STPE 1-8(25)499 F SLETTEN CONSTRUCTION CO P 00001 T1707702 $ 2,075,365 120
US. 2-SACO GRD,GRVL,PL MIX BIT SURF,PREST 499 02/13/03 $[ 1912640 $ 0 0 $ 249,044
1515 025 000 08802 RESSED CONCRETE BEAM BRIDGE [ 8™ TBD $ 2,075,365 120 $ 179,131
140 County: PHILLIPS @ KM TBD $@ $ 0 0 B% 72% 99% 9 %
Claim Status: NONE 499.838
BR 243-1(6)12 DESONIA CONSTRUCTION INC S 00243 T1707702 $ 494,378 100
STINKY CREEK-14 KM NW OF SACO PRESTRESSED CONCRETE BEAM BRID 11.76 03/13/03 $[ 5821738 0 0 $ 59,319
3420 006 000 10902 GE & GRD,GRVL,AGG SURF OF APPR @ MI TBD $ 494,328 100 $ 67,007
221 County: PHILLIPS @ KM TBD $@ $ PENDING 81,590 9B % 82% 95% 145%
Claim Status: NONE 12.316
Project Mgr. Totals for :| | 404 | KUROKAWA, MARK | . z‘ >9%5179 5%
[ eiazsgs[ 8ol [ g s[ 71835
Fe], (ot Project Mgr. Total Length: [z $[ 59440909 [ 590 $[ 527,618
[ S[ SR S| 3577434 S[ 739901 | [149% [7H% [B2% [ 9%
WMWW Work Phone: - Cell Phone: Email: jlauckner@state.mt.us
Project Id Contractor Name System|Route Award Date [ Engineer Award Amt. Days PERCENTAGE
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP-NH-STPX 0002(506) MARTIN CONSTRUCTION TNC. P 09706702 $ 1,441,748 90
D4 CULVERTS - SOUTH D4 CULVERTS-SOUTH DRAINAGE IMP 04/01/03 $[ 12960719 $ - 1,385 0 $ 173,010
3915 506 000 02702 ROVMENTS l:| Ml 10/24/03 $ 1,440,363 90 $ 206,854
MENGEL-RAY 345-8212 141 County: CUSTERCARTER,RC( |:| KM TBD $@ $ PENDING $ 224,094 | 102% 92 % 101 % 14.1 %
Claim Status: NONE

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘PrOJECt Mgr.‘ 403 ‘ ‘LAUCKNER, JAMES Work Phone: 77-5 Cell Phone: m Email: jlauckner@state.mt.us
Project Id Contractor Name System|Route Award Date ngineer Award Amt.  Days
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM-STPHS 0002(509) MONTANALINES, INC 12/05/02 $ 1,351,558 120
D4 - LIGHTING ROADWAY LIGHTING,FLASHING BEAC 05/28/03 $[ 1647862 $ 0 0 162,187
4015 509 000 04B02 ONS,SIGNING & LANDSCAPEING [ ™ TBD $ 1,351,558 120 125,780
DUSEK-DON 444-6217 410 County: STATEWIDE [ ]Xm TBD $[ 1327114 8 0 0| 98% 78% 94% 9.5%
Claim Status: NONE
STPS 253-1(8)0 JT L GROUP, INC. - HIGHWAY S 00253 04711702 $ 1,648,429 60
TERRY-NORTH LEVELING,SEAL & COVER AND PIPE .403 05/13/02 $[ 1722548 $ 0 0 131,874
4355 008 000 07302 REPLACEMENT [ 16841 Ml 12/19/02 $ 1,648,429 60 144,440
181 County: PRAIRIE @ KM TBD $@ $ 1,672,891 153,940 9% 94% 88% 8.7 %
Claim Status: NONE 17.244
STPHS 37-2(26)60 CENTURY COMPANIES, INC. P 00037 08704703 $ 377,432 30
2001-ASHLAND-WEST PLANT MIX BITUMINOUS OVERLAY,S 59.769 09/16/03 $[ 224501 $ 0 0 37,743
5030 026 000 10603 EAL & COVER m MI TBD $ 377,432 30 21,167
DAVIES-JIM 444-6227 181 County: ROSEBUD [ 221 kM TBD $[ 219551$ 0 0| 58% 56% 67% 9.6%
Claim Status: NONE 61.139
SFCN 57-7(16)297 PRINCE, INC P 00057 06707702 $ 1,772,815 60
LINDSAY-EAST & WEST PLANT MIX OVERLAY,LEVELING,SEA 296.86 09/09/02 $@ $ 0 0 141,825
4947 016 000 11502 L & COVER @ Ml 08/07/03 $ 1,772,815 60 66,138
MENGEL-RAY 345-8212 181 County: DAWSON [ 3196 KM  TBD $[ 1590979 $ 0 0| 90% 47% 98% 4.2%
Claim Status: NONE 316.679
STPP 42-1(5)0 PRINCE, INC P 00042 05/14702 $ 1,360,184 50
JUNCTION MT 200 - NORTH PLANT MIX OVERLAY,SEAL & COVER 0 09/25/02 $@ $ 0 0 108,815
4348 005 000 17402 [ 19673 Ml 07/16/03 $ 1,360,184 50 70,505
DAVIES-JIM 444-6227 181 County: GARFIELD,McCONE [ 3173 KM  TBD $[ 1258135 % 0 0| 92% 65% 146% 5.6 %
Claim Status: NONE 19.673
roject Mgr. Totals for : FIGBT WNEWWEB—‘ ¥ 7952759 2
s[_serorys[ - 1383 [ 9 S[__ 7545
ProjCount: NG Project Mgr. Total Length: [ STy $[ 7950781 410 $| 634884
——— S[_ 7522515 S 6545 S[___o28604 | [TT5% [770% [T00% [ 4%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘PrOJECt Mgr.‘ 412 ‘ ‘MARK KUROKAWA Work Phone: 53-6721 Cell Phone: m Email: mkurokawa@state.mt.us
Project Id Contractor Name System|Route Award Date ngineer Award Amt.  Days
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9010(11) SLETTEN CONSTRUCTION CO X 10200 09/06/02 $ 656,349 90
POPLAR RIVER-NW OF SCOBEY CONCRETE PRESTRESSED GIRDER ST 27.626 03/10/03 $@ $ 0 0 $ 78,762
2792 011 000 06802 RUCTURE & GRAVEL APPROACHES [ 21§ Ml 10/01/03 $ 656,349 90 $ 42,996
221 County: DANIELS [ 38 KM TBD $[ 61L3"H$ 0 0| 93% 55% 92% 7 %
Claim Status: NONE 27.842
Project Mgr.‘ 407 ‘ ‘MARTIN, DOUGLAS Work Phone: 748-3175 Cell Phone: m Email: doumartin@state.mt.us
Project Id Contractor Name System|Route Award Date ngineer Award Amt.  Days
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 39-1(29)12 E.H. OFTEDAL AND SONS, INC. P 00039 05/05/03 $ 8,292,962 200
COLSTRIP - SOUTH GRADE,CEMENT TREATED BASE,PLAN 12.397 07/07/03 $@ $ 0 0 $ 829,296
2148 029 000 01203 T MIX SURF.SEAL & COVER & [ 909 ™I TBD $ 8,292,962 200 $ 309,563
HELVIK-KARL 444-5446 140 County: ROSEBUD [ 14548 KM TBD $[ 2901753 $ 0 0| 35% 37% 54% 10.7%
Claim Status: NONE 21.416
STPP 2-1(38)3 NORTHERN LINE LAYERS, INC. P 00002 07718102 $ 597,579 60
MAIN STREET - MILES CITY MILLING,PMS OVERLAY,SEAL & COV 2.598 09/30/02 $[ 48a70$ 29,200 0 71,709
4340 038 000 06602 ER [ 5 M 08/07/03 $ 626,779 60 79,266
MENGEL-RAY 345-8212 181 County: CUSTER @ KM TBD $@ $ 822,851 86,122 80% 92% 135% 12 %
Claim Status: NONE 3.098
STPP 23-1(30)0 NORTHERN LINE LAYERS;, INC. P 00023 07718102 $ 429,462 60
MILES CITY - URBAN MILLING,PMS OVERLAY,SEAL & COV 496 09/30/02 $[ 37851 S 28,000 0 51,535
4342 030 000 06602 ER & SIDEWALKS @ Ml 08/07/03 $ 457,462 60 39,612
DAVIES-JIM 444-6227 181 County: CUSTER @ KM TBD $@ $ 423,857 59,340 90 % 67% 135% 10.3 %
Claim Status: NONE 1.763
Contract Totals for : ‘ TOBBUZT s
$[ 806939 s 57200 [0 $ 123244
Proj. Count: [ 2| Contract Total Length: | ~7°1 ™! S Lossz4] [ 60 $ 118878
L2 S 104543y 5| 1246708 S[ 195452 | [84% 7% [19% [114%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘PrOJECt Mgr.‘ 407 ‘ ‘MARTIN, DOUGLAS Work Phone: 748-3175 Cell Phone: m Email: doumartin@state.mt.us
Project Id Contractor Name System|Route Award Date ngineer Award Amt.  Days
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 39-1(35)25 COLSTRIP ELECTRIC, INC. P 00039 11724/03 $ 23,995 30
LUMINAIRES - COLSTRIP INTERSECTION LIGHTING 25.331 TBD $@ $ 0 0 $ 1,920
4956 035 000 08B03 [ ™ TBD $ 23,995 30 250
DAVIES-JIM 444-6227 410 County: ROSEBUD [ ]Xm TBD s Qs 0 0 0% 13% N/A N/A
Claim Status: NONE
Project gr. Totals for :|[ 407 | MARTIN, DOUGLAS | . j 934599 [ 2%
[ o®82Z8Q S 57200 [ q S 954450
P, S Project Mgr. Total Length: [ o7 $[ 9401198 290 $[ = 428,691
——— S 3947184 S 9,563,655 S[___976679 | [4T% [#% [59% [109%
Project Mgr.‘ 409 ‘ ‘MIKE BUTZLAFF Work Phone: 53-6725 Cell Phone: m Email: mbutzlaff@state.mt.us
Project Id Contractor Name System|Route Award Date ngineer Award Amt.  Days
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 251-2(7)45 NORTHERN IMPROVEMENT COMPANY S 00251 05/05/03 $ 851,610 45
FLAXVILLE - SOUTH PLANT MIX OVERLAY,SEAL & COVER 44.972 07/11/03 $[ 713758 $ 0 0 68,129
4837 007 000 03403 ,STRIPING & BRIDGE RAIL [ 7183 Ml 10/08/03 $ 851,610 45 38,142
DAVIES-JIM 444-6227 181 County: DANIELS [ 11588 KM TBD $[ 807201 % 0 0| 95% 56% 98% 4.7 %
Claim Status: NONE 52.155
STPP 22-1(7)8 M K WEEDEN CONSTRUCTION, TNC. P 00022 09706702 $ 4,064,874 160
FLAXVILLE-E & W GRADING GRAVEL,PLANT MIX BITUM 7.511 10/31/02 $[ 3982293 $ 79,898 13 528,434
2023 007 000 03801 INOUS SURFACING,SEAL & COVER [ 71§ m TBD $ 4,144,771 173 307,539
140 County: DANIELS @ KM TBD $@ $ 0 0 63% 58% 76 % 12 %
Claim Status: NONE 14.671
SFCP 22-1(9)0 NORTHERN IMPROVEMENT CO. P 00022 05/05/03 $ 948,397 90
SCOBEY-EAST PLANT MIX OVERLAY,SEAL & COVER .031 07/02/03 $[ 939995 $ 0 0 75,872
4341 009 000 12303 & CONCRETE SIDWALKS @ MI TBD $ 948,397 90 51,860
MENGEL-RAY 345-8212 181 County: DANIELS [ 1217 kM TBD $[ 792062 $ 0 0| 8% 68% 76% 6.5%
Claim Status: NONE 7.576

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘PrOJECt Mgr.‘ 409 ‘ ‘MIKE BUTZLAFF Work Phone: 53-6725 Cell Phone: m Email: mbutzlaff@state.mt.us
Project Id Contractor Name System|Route Award Date ngineer Award Amt.  Days
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCP 32-2(10)39 NORTHERN IMPROVEMENT CO. P 00032 05/05/03 $ 1,757,433 90
SCOBEY-NORTH & SOUTH PLANT MIX OVERLAY,SEAL & COVER 39.226 07/02/03 $@ $ 0 0 $ 140,595
4346 010 000 12303 @ ,PORT CEMENT CONC PAV,CONC [ 1223 Mm TBD $ 1,757,433 90 $ 69,859
MENGEL-RAY 345-8212 181 County: DANIELS [ 19758 KM TBD $[ 1594440 $ 0 0| 91% 50% 76% 4.4%
Claim Status: NONE 51.476
Contract Totals for : ‘ ‘ 12303 ‘ JER— : 2’705’833 } 93 s |
Proj. Count: Contract Total Length: [ o799 ™ $[ 2705830 [ 90 $[ 121719
ey S| 2386503 5[ 2705850 S[__ 716457 | [88% [56% [ 7% [ 51%
Project Mgr. Totals for :|[ 409 | MIKE BUTZLAFF | . L
7,313,65§ $ 79,89q y—ﬂi $ 813,03q
P, S Project Mgr. Total Length: [ s $[ 77022137 308 $[ 467,400
—— S sTs9sE2 8 7622314 S[___ 81030 | (7% [S70% [79% [ 4%
Project Mgr.‘ 402 ‘ ‘PISK, RANDAL Work Phone: -947 Cell Phone: m Email: rpisk@state.mt.us
Project Id Contractor Name System|Route Award Date ngineer Award Amt.  Days
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NHTSA 0002(393) HL CONSTRUCTION 10/06/03 $ 1,699,692 150
D4-NON-INTERSTATE GUARDRAIL GRUARDRAIL & BRIDGE RAIL TBD $@ $ 0 0 254,954
3457 393 000 04903 [ ™ TBD $ 1,699,692 150 5,618
310 County: VARIES [ ]kv TBD $f  0s 0 0 0% 2% NIA N/A
Claim Status: NONE
BR-NH 61-4(21)125 WICKENS CONSTRUCTION, INC. P 00061 04707703 $ 1,197,964 90
STRUCTURES - SOUTHWEST OF MALT  BRIDGE REPLACMENT,PLANT MIX BI 125.014 05/05/03 $[ 1,600,814 $ - 1,285 0 95,837
3993 021 000 05802 TUMINOUS SURFACING [ 719 Ml 10/02/03 $ 1,196,679 90 113,398
221 County: PHILLIPS @ KM TBD $@ $ PENDING 125982 | 104 % 90% 71% 9.1 %
Claim Status: NONE 125.733

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘PrOJECt Mgr.‘ 402 ‘ ‘PISK, RANDAL Work Phone: -947 Cell Phone: m Email: rpisk@state.mt.us
Project Id Contractor Name System|Route Award Date ngineer Award Amt.  Days
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 0002(505) L SC,INC. 09/26/02 $ 802,509 75
D4 CULVERTS - NORTH DRAINAGE IMPROVEMENTS 04/21/03 $@ $ 0 0 $ 96,301
3910 505 000 09702 [ wm TBD $ 802,509 75 115,194
DAVIES-JIM 444-6227 141 County: VARIES [ ]Xm TBD $[ 778584 $ PENDING 135945 | 97 % 85% 129 % 14.8 %
Claim Status: NONE
STPS 246-1(8)0 CENTURY COMPANIES, INC. S 00246 04707703 $ 785,518 60
GLASGOW - NORTHWEST LEVELING,PLANT MIX SURFACING O 0 05/21/03 $[ 683372 % 0 0 62,841
4635 008 000 11303 VERLAY,SEAL & COVER [ 453 Ml 09/23/03 $ 785,518 60 69,541
MENGEL-RAY 345-8212 181 County: VALLEY @ KM TBD $@ $ PENDING 85,829 B5% 8l1% 88% 9.3 %
Claim Status: NONE 4.53
roject Mgr. Totals for :| [ 402 | PISK, RANDAL | . j _4’485'6“ [ 37
[ SIo0SRS[ - 1283 [ g $[ 50993
el Commis [ & | Project Mgr. Total Length: [ 529 M™ $[ 4484398 37§ $[ 303,751
—— S 2767673 S 169959 S 602710 | [163% [(50% [S% [ Ty
Project Mgr.‘ 408 ‘ ‘RUDE, DWAYNE Work Phone: 233-3612 Cell Phone: m Email: drude@state.mt.us
Project Id Contractor Name System|Route ward Date ngineer Award Amt. Days
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 23-1(I9)48 F E.H. OFTEDAL AND SONS, INC. P 00023 03729/01 $ 6,485,034 250
COALWOOD-NORTH GRADING,GRAVEL,PLANT MIX SURFA 47.867 08/28/01 $[ 6,017,268 $ 142,915 6 518,803
1824 019 000 11301 CING,SEAL & COVER [ 8242 Ml 09/20/03 $ 6,627,949 256 480,446
140 County: CUSTER,POWDER F @ KM TBD $@ $ 6,666,557 533,324 | 100 % 90 % 104 % 7.2 %
Claim Status: NONE 56.109
NH 23-1(27)33F RIVERSIDE CONTRACTING, INC. P 00023 11707702 $ 12,542,543 240
VOLBORG -NORTH AND SOUTH GRD,GRVL,PL MIX SURF,SEAL & CO 33.176 02/03/03 $[ 13788907 $ 30,070 0 1,003,403
1514 027 000 12902 VER,PRESTRESSED CONCRETE BEAM @ MI TBD $ 12,572,613 240 658,941
140 County: CUSTER [ 23534 KM TBD $[ 12,345,803 $ 0 0| 98% 66% 55% 5.3%
Claim Status: NONE 47.767

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘PrOJECt Mgr.‘ 408 ‘ ‘RUDE, DWAYNE Work Phone: m Cell Phone: m Email: drude@state.mt.us
Project Id Contractor Name System|Route Award Date ngineer Award Amt.  Days
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Project Mgr. Totals for :| [ 408 | RUDE, DWAYNE | N j 19’0271571 % o rom
Pl S lIl Project Mgr. Total Length: @ M $[ 19200562 [ 49§ $[ 1,139,387
L= s 19006687 S| 19200109 S[__Tm3z] | (9% [TA% [E9% [ g%
Project Mgr.‘ 411 ‘ ‘SLASKA, JIM Work Phone: 77-5 Cell Phone: Email: jslaska@state.mt.us
Project Id Contractor Name System|Route Award Date [ Engineer Award Amt. Days PERCENTAGE
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP-STPE 27-3(8)79 NORTHERN LINE LAYERS, INC. P 00027 0771802 $ 561,818 45
WIBAUX - NORTH & SOUTH COLD MILLING,PLANT MIX OVERLAY 79.102 08/19/02 $@ $ 0 0 56,182
4344 008 000 03602 @ ,& SEAL & COVER @ Ml 08/04/03 $ 561,818 45 87,832
MENGEL-RAY 345-8212 181 County: WIBAUX [ 234§ KM TBD $[ 49431 S 545,488 95103 | 91% 92% 102% 17.8%
Claim Status: NONE 80.556
STPP 97-1(2)0 NORTHERN LINE LAYERS, INC. P 00097 07718102 k3 109,766 a5
WIBAUX - WEST COLD MILLING,PLANT MIX OVERLAY 0 08/19/02 $[ 8388 0 0 10,977
4350 002 000 03602 @ ,SEAL & COVER & LIGHTING [ 224 M 08/04/03 $ 109,766 45 16,339
MENGEL-RAY 345-8212 181 County: WIBAUX [ 363 KM TBD $[ 86274 $ PENDING 22967 | 79% 71% 102% 18.9 %
Claim Status: NONE 224
Contract Totals for : ‘ ‘ 03602 ‘ s staone : 671’581 } 43 S——5715g
Proj. Count: Contract Total Length: [ 1ergm $[ 671584 [ 4§ $[ 104171
———— S 58064 S| 545458 S[__TI07Q | [10§ % [ 9% [103% [179%
SFCT 94-6(46)218 PRINCE, INC I 00094 09726702 $ 5,982,599 90
4 KM EAST OF GLENDIVE - EAST PLANT MIX OVERLAY,SEAL & COVER 217.911 07/21/03 $[ 6I162857% - 34,557 0 $ 418,782
4107 046 000 07902 [ 13458 MI TBD $ 5,948,041 90 $ 220,715
MENGEL-RAY 345-8212 181 County: DAWSON @ KM TBD $@ $ 0 0 94% 53% 114 % 3.9 %
Claim Status: NONE 231.369
roject Mgr. Tofals for :| [ 411 | SLASKA, JIM | N z‘ _6’654:1“ gj . |
Proj. Count: [ 3| Project Mgr. Total Length: | > M! S 661962 13§ S| 324888
L= S 6210570 S 6528087 S 53853 | [95% [(G1% [1I0% [ 53%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘PrOJECt Mgr.‘ 410 ‘ ‘SWANSON, ROBERT E. Work Phone: 436-2704 Cell Phone: m Email: roswanson@state.mt.us
Project Id Contractor Name System|Route Award Date ngineer Award Amt.  Days
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH-STPE 23-2(24)76 F E.H. OFTEDAL AND SONS, INC. P 00023 09/26/02 $ 16,306,928 220
BROADUS - EAST GRD,A GRVL OR CEMENT BASE COAR 76.5 11/14/02 $[ 15,612,035 $ 88,230 1 $ 1,304,554
1517 024 000 01702 SE,PL.MIX OVERLAY,SEAL & COVER [ 537§ Ml TBD $ 16,395,158 221 $ 844,165
140 County: POWDER RIVER @ KM TBD $@ $ 0 0 87% 65% 63% 59%
Claim Status: NONE 91.876
NH 23-2(20)56 F E.H. OFTEDAL AND SONS, INC. P 00023 12719700 $ 7,095,158 180
COALWOOD - SOUTH GRADING,GRAVEL,PL MIX SURF,SEA 56.135 02/13/01 $[ 7,520,509 $ 107,648 34 567,613
1824 020 000 01A00 L & COVER [ 8214 MI 09/20/03 $ 7,202,806 214 483,693
140 County: POWDER RIVER @ KM TBD $@ $ PENDING 518,278 | 104 % 93 % 103 % 6.6 %
Claim Status: NONE 64.349
NH 23-2(18)64 F E.H. OFTEDAL AND SONS, INC. P 00023 T1727700 $ 10,642,287 240
OLIVE N& S GRADING,GRAVEL,PLANT MIX SURFA 64.47 03/12/01 $[ 937LI6H $ 176,539 1 851,383
1823 018 000 02B00 CING & PRESTRESSED CONC.BEAM @ Ml 09/19/03 $ 10,818,826 241 704,019
140 County: POWDER RIVER @ KM TBD $@ $ 10,713,850 749,970 | 100 % 94 % 106 % 6.6 %
Claim Status: NONE 76.311
STPP 54-1(7)9 PRINCE, INC P 00054 05714702 $ 1,285,753 50
2 KM NORTH OF BIDDLE - NORTH PLANT MIX OVERLAY,LEVELING,SEA 9.128 07/26/02 $@ $ 0 0 102,860
4349 007 000 13402 L & COVER @ Ml 11/07/03 $ 1,285,753 50 $ 53,344
MENGEL-RAY 345-8212 County: POWDER RIVER [ 671§ KM TBD $[ 1.239,693 $ 0 0| 96% 52% 118% 4.3 %
Claim Status: NONE 19.491
Project Mgr. Totals for :‘ ‘ 410 ‘ FWW s j 35330129 [ &%
[ S8BT S[ 372417 [ 3§ S[ 2826410
Pl S Project Mgr. Total Length: m M $[ 35702543 [ 72§ $[ 2085221
. S 33551354 S 78306531 S[__Z675653 | (1900 [ Ta% [ o [ 62%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
. Estimate Chng. Ord.  Contract Prog. CE
Proj. Count: [ 44 | st . [Zom i
District Total Length:
[ 356136 | KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time C.E.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$ 1221,361,3@ 1,135{
$[ 125521833 $ 1,715,617 64 $ 11,241,434
$[ 126,079,914 4549 $ 8,086,697
S[_10SSI2859 $|_102084.48] S[__TLBATI3Y | [T03% [E9% [84% [ 7%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘PrOJECt Mgr.‘ 501 ‘ ‘BERGEN, PERRY Work Phone: 57-025 Cell Phone: Email: pebergen@state.mt.us
Project Id Contractor Name System|Route ward Date ngineer Award Amt.
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 532-1(4)12 J & S CONSTRUCTION INC. S 00532 09/06/02 $ 118,008 30
SLOPE FLATTENING-NORTH OF LAUR  SLOPE FLATTENING-NORTH OF LAUR 11.8 11/08/02 $@ $ - 910 0 11,801
3641 004 000 01602 EL [ | ™ 051903 $ 117,098 30 53,544
310 County: YELLOWSTONE [ |xvM TBD $[ 181740 136,740 54,696 | 96% 98% 40 % 40.6 %
Claim Status: NONE
NH 4-1(23)0 F CENTURY COMPANIES, INC. P 00004 12719700 $ 6,409,592 200
WARREN - NORTH & SOUTH GRADING,AGG SURF,PL MIX BIT SU 0 03/05/01 $[ 7,351,603 $ 562,476 10 769,151
1423 023 000 02800 RF,COLD IN-PLACE RECYCLE, [ 12708 M TBD $ 6,972,068 210 895,571
140 County: CARBON @ KM TBD $@ $ PENDING 968,809 | 112% 92 % 102 % 125 %
Claim Status: NONE 12.708
STPP 78-2(22)33 COP CONSTRUCTION L.L.C. P 00078 10706703 $ 210,714 140
LIGHTING - WOODARD AVENUE - AB ELECTRICAL IMPROVEMENTS 32.764 TBD $[ 208778 % 0 0 16,857
4380 022 000 06803 |:| MI TBD $ 210,714 140 610
130 County: STILLWATER |:| KM TBD $@ $ 0 0 2% 4% NI/IA 19.1 %
Claim Status: NONE
STPP 78-2(20)33 COP CONSTRUCTION L.L.C. P 00078 10706703 $ 2,794,526 140
WOODARD AVENUE - ABSAROKEE GRADE,GRAVEL,PLANT MIX SURFACI 32.528 TBD $@ $ 0 0 223,562
4380 020 000 06803 @ NG,SIDEWALK,WATERLINE REPLACEM [ 564M  TBD $ 2,794,526 140 7,865
130 County: STILLWATER @ KM TBD $@ $ 0 0 1% 4% NI/IA 27.3 %
Claim Status: NONE 33.092
Contract Totals for : ‘ rﬁ%ﬂ s j S00249 [ 9 s
Proj. Count: 2 c . 564 M [ 2T ]9 3| ] [0
ontract Total Length: $[ 3005240 [ 140 $ 847
i . S[___32003 s 3005240 S 7041y | [ 3% [ 4% Q% [265%
STPP 14-5(16)196 WICKENS CONSTRUCTION, INC. P 00014 05/05/03 $ 10,099,238 220
MELSTONE-EAST & WEST GRADE,GRAVEL,PLANT MIX SURFACE 195.909 06/26/03 $@ $ 71,466 8 $ 807,939
2152 016 000 11403 & SEAL & COVER [ 0744 M  TBD $ 10,170,704 228 $ 476,280
140 County: MUSSELSHELL [ 17329 KM TBD $[ 4032454 $ 10,085,238 $ 806,819 | 40% 59% 36% 11.8%
Claim Status: NONE 206.653
Project Mgr. Tofals for :| [ 501 | BERGEN, PERRY | . z‘ LI
[ ToBo7eA| S 6330% [ 1§ S[ 1829310
AT, i Project Mgr. Total Length: [ zogm $[ 20265110 608 [ 1433870
LB S 11373145 5[ 13227218 S| 2070743 | [85% [69% [S4% [129%
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‘PrOJECt Mgr.‘ 506 ‘ ‘FAVERO, CRAIG Work Phone: - Cell Phone: Email: cfavero@state.mt.us
Project Id Contractor Name System|Route ward Date ngineer Award Amt.
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 14-5(18)189 M K WEEDEN CONSTRUCTION, INC. P 00014 09/26/02 $ 7,841,903 180
MUSSELSHELL E & W GRADING,GRAVEL & PLANT MIX SUR 189.358 11/25/02 $[ 7,998,888 $ 6,238 1 784,190
1302 018 000 07702 FACING [ 648 Ml TBD $ 7,848,141 181 910,291
140 County: MUSSELSHELL @ KM TBD $@ $ PENDING 1,159,315 B% 79% T2% 122%
Claim Status: NONE 195.806
STPP 14-5(17)181 M K WEEDEN CONSTRUCTION, TNC. P 00014 03709701 $ 7,682,910 180
19 KILOMETERS EAST OF ROUNDUP- GRADING,GRAVEL & PLANT MIX SUR 181.466 04/13/01 $[ 6545224 $ 1,542,056 42 614,633
1302 017 000 15800 FACING [ 7849 Ml 04/10/03 $ 9,224,966 222 1,081,357
140 County: MUSSELSHELL @ KM TBD $@ $ 8,881,781 1,059,390 | 100 % 102 % 98 % 12.2 %
Claim Status: ACTIVE 189.315
roject Mgr. Totals for : FSOBT FKWRTCRWIG—‘ NIRRT N
$[ 14544112 [ 1548294 [ 43§ 1398823
Proj. Count: [ 2| Project Mgr. Total Length: | “+2%1 M! $[ 17073107 403 $[  LO9L648
—— S[_T631483 s 8avLe} S[__ZZIeTog | [T89% [90% (% [123%
Project Mgr.‘ 503 ‘ ‘FLOERCHINGER EPM 03 Work Phone: 538-1326 Cell Phone: Email: [floerchinger@state.mt.us
Project Id Contractor Name System|Route ward Date ngineer Award Amt.
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 57-3(38)81 CENTURY COMPANIES, INC. P 00057 08709702 $ 721,251 90
MAIN STREET - LEWISTOWN COLD MILLING,PLANT MIX OVERLAY 80.956 03/25/03 $[ 769,908 $ 16,306 2 57,700
4369 038 000 03702 ,SEAL,SIDEWALK & CURB IMPROVEM [ 230§ Ml 10/23/03 $ 737,557 92 101,008
KELLER-SCOTT 994-1843 County: FERGUS @ KM TBD $@ $ PENDING 108,615 | 107 % 93 % 98 % 13 %
Claim Status: NONE 83.262
STPP 43-1(23)0 CENTURY COMPANIES, INC. P 00043 08709702 $ 146,352 90
MAIN ST NORTH - LEWISTOWN COLD MILLING,PLANT MIX OVERLAY 0 03/25/03 $[ 1537078 182 0 11,708
4376 023 000 03702 ,SEAL,SIDEWALK & CURB IMPROVEM @ Ml 10/23/03 $ 146,534 90 19,563
180 County: FERGUS @ KM TBD $@ $ PENDING 26,524 98 % 74% 100% 13.7%
Claim Status: NONE 332

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘PrOJECt Mgr.‘ 503 ‘ mﬁ—‘ Work Phone: m Cell Phone: 98-9721 Email: [floerchinger@state.mt.us
Project Id Contractor Name System|Route Award Date ngineer Award Amt.
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCU 7111(3) CENTURY COMPANIES, INC. U 07111 08/09/02 $ 98,613 90
MAIN ST SOUTH - LEWISTOWN COLD MILLING,PLANT MIX OVERLAY 0 03/25/03 $[ 103578 $ 126 0 $ 7,889
4372 003 000 03702 @ ,SEAL,SIDEWALK & CURB IMPOVEME [ 306 MI 10/23/03 $ 98,739 90 $ 17,010
KELLER-SCOTT 994-1843 180 County: FERGUS [ 49 KkM TBD $[ 105948 $ 0 0| 107% 216 % 100 % 16.1 %
Claim Status: NONE .306
Contract Totals for : ‘ ’W‘ o see21g ¥
S[_TOZ7I8Y| S To514 [ 3 S 7729
Proj. Count: Contract Total Length: [z m $[ 982830 [ 92 $[ 137581
LA s toz2@wgs 98613 S[__ 14302 | ™% [9% [ 5% [135%
BR 61-3(17)67 EDWARD T COPPS CONST. P 00061 02128102 $ 442,247 120
BOX ELDER CR. - NE OF ROY CONSTRUCTION OF A CAST IN PLAC 67.101 05/14/02 $[ 419938 $ 0 0 44,225
3433 017 000 05102 E CONCRETE BRIDGE [ 05§ Ml 0717/03 $ 442,247 120 86,673
MCCRAY-KEVIN 444-6265 221 County: FERGUS @ KM TBD $@ $ 442,247 92,872 89% 93% 97% 22.1%
Claim Status: NONE 67.156
CM 7199(13) CENTURY COMPANIES, INC. U 07199 05714702 $ 97,565 30
BRASSEY/CASINO CR - LEWISTOWN SEAL & COVER,PMS OVERLAY & PAV 0 07/10/02 $[ 9986788 0 0 7,805
4501 013 000 05402 EMENT MARKINGS @ Ml 08/29/02 $ 97,565 30 10,282
NEVILLE-GARY 657-0232 183 County: FERGUS [ 1683 KM TBD $[ 96594% 97,215 15554 | 99 % 66 % 37 % 10.6 %
Claim Status: NONE 1.047
NH 61-3(14)55 M K WEEDEN CONSTRUCTION, TNC. P 00061 11721701 $ 3,761,168 160
BOHEMIAN CORNER - SOUTH PULVERIZE,WIDENING,PL MIX SURF 54.704 04/08/02 $@ $ 237,277 10 300,893
1743 014 000 06B01 ACING,SEAL & COVER m Ml 10/06/03 $ 3,998,445 170 559,809
180 County: FERGUS [ 19007 KM  TBD $[ 4,078,650 $ PENDING 614,948 | 108 % 91% 86 % 13.7%
Claim Status: NONE 66.488
BR 9014(22) WICKENS CONSTRUCTION, INC. O 09014 09706702 k3 222,735 60
MCDONALD CR. - SW OF GRASS RAN BOX CULVERT & APPROACHES 20.526 11/12/02 $@ $ 0 0 22,273
3997 022 000 12702 [ 25 Ml 04/24/03 $ 222,735 60 54,720
County: FERGUS [ 405 KM  TBD $[ 223588 % 231,398 78675| 97% T70% 5% 245%
Claim Status: NONE 20.777
Project Mgr. Totals for 1| [ 503 | FLOERCHINGEREPM03 | . ? > L
[ 5980sa3s[ 25389 [ 13 [ 452493
R Project Mgr. Total Length: [ Teo M $[ 5743822 472 [ 849,065
=3 S 5814395 869473 S o4507] | [669% [ 99 [ 7% [146%
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‘PrOJECt Mgr.‘ 509 ‘ ‘FLOERCHINGER, LARRY Work Phone: 538-1 Cell Phone: 98-9721 Email: [floerchinger@state.mt.us
Project Id Contractor Name System|Route Award Date ngineer Award Amt.
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 14-4(17)140 OMO CONSTRUCTION INC P 00014 05/05/03 $ 11,067 20
2000-SIGNING-14 KM E RYEGATE SIGNING 139.452 06/23/03 $@ $ 0 0 664
4700 017 000 02403 [ | ™ 072803 $ 11,067 20 2,299
DUSEK-DON 444-6217 411 County: GOLDEN VALLEY [ ]Xm TBD $[ 9308 $ PENDING 2792 | 84% 8% 5% 247%
Claim Status: NONE
NH 63-2(6)19 CENTURY COMPANIES, INC. P 00063 05/05/03 $ 931,425 75
1 KM N OF JUDITH GAP-N PLANT MIX OVERLAY,SEAL & COVER 19.218 TBD $@ $ 0 0 74,514
4887 006 000 05403 [ 993 M™ TBD $ 931,425 45 19,076
NEVILLE-GARY 657-0232 181 County: FERGUS,JUDITH BA @ KM TBD $@ $ 0 0 20% 26% 62% 10.3 %
Claim Status: NONE 29.196
roject Mgr. Totals for : FSUQT FEGERCWNGEWIIRRV—‘ s z‘ 92453 [ 5 s
Proj. Count: [ 2] Proi [ 9emwm 569 $| 9 | 9 75178
roject Mgr. Total Length: $[ 9424921 8§ $[ = 21378
— S| Toecogs[ 93473 S[__7730 | [Z% [Z% (4% [ 1Y%
Project Mgr.‘ 505 ‘ ‘MUHLBEIER, JAY Work Phone: 665-2774 Cell Phone: Email: jmuhlbeier @state.mt.us
Project Id Contractor Name System|Route ward Date ngineer Award Amt.
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 14-4{16)130 TREASURE STATE CONSTRUCTION P 00014 07718102 $ 1,709,134 75
RYEGATE - EAST SHOULDER WIDEN,PMS OVERLAY,SEA 130.42 09/16/02 $[ 1733378 $ 49,452 1 170,913
4366 016 000 02602 L & COVER [ 7059 Ml 09/05/03 $ 1,758,586 76 156,915
KRINGS-DAMIAN 444-6226 180 County: GOLDEN VALLEY @ KM TBD $@ $ PENDING 162,219 | 104 % 97 % 92 % 8.8 %
Claim Status: NONE 137.479
SFCS 300-1(7)0 PRINCE, INC S 00300 04707703 $ 519,508 25
RYEGATE - SOUTH PLANT MIX OVERLAY,SEAL & COVER 0 05/08/03 $[ 602581 $ 0 0 51,951
4670 007 000 03303 @ Ml 09/05/03 $ 519,508 45 35,786
KRINGS-DAMIAN 444-6226 181 County: GOLDEN VALLEY @ KM TBD $@ $ 0 0| 101% 69% 80 % 6.8 %
Claim Status: NONE 5.499

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘PrOJECt Mgr.‘ 505 HMUHLBEIER, JAY ‘ Work Phone: 5-2774 Cell Phone: Email: jmuhlbeier@state.mt.us
ays

Project Id Contractor Name System|Route Award Date ngineer Award Amt.

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

BR 9002(31) SLETTEN CONSTRUCTION CO O 09002 10/06/03 $ 750,662 120

PASS CREEK-2 KM SW OF WYOLA PRESTRESSED BEAM BRIDGE & GRAD 4 TBD $@ $ 0 0 $ 112,599

4159 031 000 17303 ING,AGGREGATE,PLANT MIX SURFAC [ 20§ M TBD $ 750,662 120 $ 17,027
221 County: BIG HORN [ 33KM TBD $[ 7508 % 0 $ 0 1% 15% N/A 227. %
Claim Status: NONE .605

NH 37-1(23)0 E.H. OFTEDAL AND SONS, INC. P 00037 06/02703 $ 15,196,471 200

BATTLEFIELD-EAST SURF RECON,GRD,AGG SUBBASE,CEM .243 TBD $[ 13,107,362 $ 0 0 $ 1,291,700

4063 023 000 24403 ENT TRTD BASE,PL MIX BIT SURF [ 8637 MI TBD $ 15,196,471 200 $ 267,889

HELVIK-KARL 444-5446 150 County: BIG HORN @ KM TBD $@ $ 0 $ 0 8% 21% 2% 216%
Claim Status: NONE 8.875

$‘ 18,175,77q ‘ 44q

roject Mgr. Totals for : NWFBEWY—‘
S[_ISILAT9S[ 49453 [ S 1627153

Proj. Count: [ 4| Project Mgr. Total Length: | -3 M! S 18225221 44 S[ 477617
—— [ 3555159 S 1646661 S LoIsdcg | [22% [30% [29% [134%
Project Mgr.‘ 510 ‘ ‘SANDINE, DON (TEMP) ‘ Work Phone: 657-0267 Cell Phone: m Email: dsandine@state.mt.us
Project Id Contractor Name System|Route ward Date ngineer Award Amt. Days
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
TM 0002(574) MARVIN A. REHBEIN 1 05714702 $ 1,769,836 180
D5 - INTERSTATE FENCING INTERSTATE FENCING & CATTLE GU 06/17/02 $[ 1501410 $ 30,836 12 $ 176,984
4364 574 000 06302 ARD IMPROVEMENTS [ ™ TBD $ 1,800,672 192 $ 267,323
310 County: STATEWIDE l:| KM TBD $@ $ 1,863,043 $ 298,087 %% 90% 85% 151 %
Claim Status: NONE
BR 14-5(23)155 J &S CONSTRUCTION INC. P 00014 05714702 $ 589,139 60
DRAINAGE-13 KM NORTHEAST OF LA GRADING,GRAVEL,PLANT MIX SURFA 154.675 08/12/02 $[ 608309 $ 19,573 3 $ 58,914
3998 023 000 06402 CING,SEAL & COVER APP,REINF. @ Ml 08/08/03 $ 608,712 63 $ 147,900
221 County: MUSSELSHELL E KM TBD $@ $ 699,434 $ 167,864 97 % 88% 108 % 21.7 %
Claim Status: NONE 155.134

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘PrOJECt Mgr.‘ 510 ‘ ‘SANDINE, DON (TEMP) Work Phone: 57-0267 Cell Phone: m Email: dsandine@state.mt.us
Project Id Contractor Name System|Route Award Date ngineer Award Amt.  Days
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SMP 0599(02) PURCELL CONSTRUCTION 07/13/01 $ 74,988 0
BILLINGS DISTRICT -CRUSH AND S CRUSHING & STOCKPILING 0 08/20/01 $@ $ 0 0 $ 7,499
4731 002 000 10601 [ 9™ 101801 $ 74,988 0 0
999 County: CARBON [ QJkv TBD $ 750828 0 0| 100% 0% N/A N/A
Claim Status: NONE 0
Project Mgr. Totals for :|[ 510 | SANDINE, DON (TEMP) | . ? M LA
[ zza7e3s[ 0409 [ 15 [ 24339
P, S Project Mgr. Total Length: [ &9™ $[ 24843721 255 $[ 415273
LA S 2520008 S 2637453 S[___47345 | [99% [B9% [T [T54%
Project Mgr.‘ 508 ‘ ‘SHUPAK,TOM Work Phone: 57-0271 Cell Phone: Email: tshupak@state.mt.us
Project Id Contractor Name System|Route ward Date ngineer Award Amt.
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 0002(626) OMO CONSTRUCTION INC 09/26/02 $ 24,445 20
1998-D5-SIGNING SIGNING & DELINEATION 12/10/02 $ 20713 $ 0 0 $ 1,956
4445 626 000 01902 [ | ™ oy07/03 $ 24,445 20 $ 7,010
DUSEK-DON 444-6217 411 County: CARBONBIGHORN [ KM TBD $[ 225648 22,665 $ 7,480 | 100 % 94 % N/A 30.9 %
Claim Status: NONE
TM 90-7(75)360 SCHELLINGER CONST CO:.,INC. 00090 07707703 $ 8,322,646 140
DEHART-EAST & WEST GRADING,GRAVEL,PLANT MIX SURFA 359.994 08/04/03 $[ 8,690,235 $ 0 0 832,265
3439 075 000 07603 CING AND DIGOUTS [ 401 mi TBD $ 8,322,646 140 191,387
150 County: SWEET GRASS @ KM TBD $@ $ 0 0 45% 23% 48 % 5.1 %
Claim Status: NONE 364.005
M 90-8(150)427 JT L GROUP, INC. - HIGHWAY 00090 05714702 $ 2,763,783 120
PARK CITY - MOSSMAIN MILL,HOT RECYCLE,PMS OVERLAY,S 426.606 06/24/02 $[ 3333278 % 0 0 221,103
4069 150 000 08402 EAL & COVER @ Ml 10/16/03 $ 2,763,783 120 184,600
NEVILLE-GARY 657-0232 160 County: STILWATER,YELOW [ 16783 KM  TBD $[ 2759403 $ 2,815,250 225219 | 98% 82% 99% 6.7 %
Claim Status: NONE 437.011

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘PrOJECt Mgr.‘ 508 ‘ ‘SHUPAK,TOM Work Phone: 57-0271 Cell Phone: Email: tshupak@state.mt.us
Project Id Contractor Name System|Route ward Date ngineer Award Amt.
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 532-1(8)0 JTL GROUP, INC. - HIGHWAY S 00532 05/14/02 $ 1,050,390 120
LAUREL - NORTH PAVEMENT PULVERIZATION,TOP COU 0 06/24/02 $[ 1,598,559 $ 0 0 $ 84,031
4387 008 000 08402 @ RSE,PMS OVERLAY,SEAL & COVER [ 5927 Ml 10/16/03 $ 1,050,390 120 $ 134,708
NEVILLE-GARY 657-0232 150 County: YELLOWSTONE [ 95 KM TBD $[ 992708 $ 1,053,358 $ 156,144 | 94 % 86% 99 % 13.6 %
Claim Status: NONE 5.927
Contract Totals for : ‘ ‘ 08402 ‘ S : 3’814’173 } 12: s |
Proj. Count: Contract Total Length: [ 16353 M $[ 3814173 [ 10 $[ 319,308
L= S[ 3752113 5[ 3868603 S 38133 | [(97% [84% [ 99% [ 8%
STPHS 4-2(21)54 JTC GROUP, INC-BILLINGS P 00004 T1707702 $ 193,371 a5
SIGNALS-LAUREL INTERCHANGE SIGNALS-LAUREL INTERCHANGE,SIG 54.339 04/29/03 $[ 194740 $ 0 0 $ 19,337
4033 021 000 08B02 NALS & TURNBAY [ ] ™I 08/06/03 $ 193,371 45 $ 45,161
410 County: YELLOWSTONE |:| KM TBD $@ $ 0 0 88% 234% 78% 26.5%
Claim Status: NONE
roject Mgr. Totals for : FSUBT FHUPWKTUM—‘ s z‘ 1234859 39 s
Proj. Count: [ 5 ] o [ 3@ i ‘ 9 | g LS
roject Mgr. Total Length: $[ 12354635 32§ $[ 562,868
Y (7562708 S| _ 1240729 S[__Tzavaag | (5% [5% [ [73%
Project Mgr.‘ 504 ‘ ‘SLOE, DAVID A. Work Phone: 657-0269 Cell Phone: Email: dsloe@state.mt.us
Project Id Contractor Name System|Route ward Date ngineer Award Amt.
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 298-1(7)4 WESTWAY CONSTRUCTION, INC. S 00298 09726702 $ 3,314,260 150
6 KM SOUTH OF BIG TIMBER-SOUTH GRADING,AGGREGATE,PLANT MIX BI 3.951 01/20/03 $[ 3401747 $ 158,971 5 $ 265,141
1151 007 000 02902 T.SURFACING,SEAL & COVER [ 4393 Mm TBD $ 3,473,231 155 $ 374,387
140 County: SWEET GRASS @ KM TBD $@ $ 0 0| 104% 141 % 90 % 10.9 %
Claim Status: NONE 8.345

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘PrOJECt Mgr.‘ 504 ‘ ‘SLOE, DAVID A. Work Phone: 57- Cell Phone: Email: dsloe@state.mt.us
Project Id Contractor Name System|Route ward Date ngineer Award Amt.
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
M 90-8(132)438 JTL GROUP, INC.-BILLINGS I 00090 12716798 $ 4,905,651 200
BILLINGS-MOSSMAIN SCALE PL.MIX BIT.SURF.,OVERLAY,SEAL, 438.046 03/15/99 $@ $ 1,433,284 87 490,565
1797 132 000 04898 @ & COVER,2 NEW BRIDGE & 8 [ T424 M 06/22/01 $ 6,338,935 287 575,240
172 County: YELLOWSTONE [ 229 KM TBD $[ 6444666 $ 6,655,553 556,441 | 97 % 103% 93% 8.9 %
Claim Status: NONE 439.47
™M 90-8(139)437 JTC GROUP, INC-BILLINGS T 00090 12716798 $ 4,195,622 200
MOSSMAIN - BILLINGS GR,AGG.SURF,PL.MIX SURF,SEAL & 437.036 03/15/99 $[ 4506272 $ 1,696,408 45 419,562
2805 139 000 04898 COVER,PCCP,MCS BLDG & SCALE [ 108IZ Ml 06/22/01 $ 5,892,031 245 392,872
180 County: YELLOWSTONE @ KM TBD $@ $ 5,774,484 461,958 | 100 % 85 % 109 % 6.8 %
Claim Status: NONE 447.848
Contract Totals for : ‘ TOTS@BT s z‘ slolzy [ 29 s
Proj. Count: 2 c . 12.238 ™I ERLICEUL] b N s R L [ S
ontract Total Length: $[ 12,230,966 [ 332 $[ 968,112
a——) [ 12206184 | 12430,03] S 1018309 | [(98% [95% 8% [ 79%
roject Mgr. Totals for : FSOZT ‘SLOE, DAVID A. ‘ s SL_12415559 [ 3
[ 1357493 S| 3288E63 [ 13 S[_ 1175259
el Coumis & | Project Mgr. Total Length: M $[ 15704197 [ 487 $[ 1342499
m— S[_T5637:40) [ 15.7%4297 S 1283549 | [[99% [109% [54% [ 8E%
Project Mgr.‘ 502 ‘ ‘STUDEBAKER, RAYMOND Work Phone: 657-0273 Cell Phone: Email: rstudebaker@state.mt.us
Project Id Contractor Name System|Route ward Date ngineer Award Amt.
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9052(17) H & H CONTRACTING O 09052 02710703 $ 94,362 75
MUGGINS CREEK - 2 KM N OF MYER GRADING,INSTALLATION OF A REIN .33 05/02/03 $[ 106580 $ 0 0 $ 11,323
4003 017 000 01103 FORACED CONCRETE BOX CULVERT [ 03] Ml 11/04/03 $ 94,362 45 $ 28,668
KRINGS-DAMIAN 444-6226 221 County: TREASURE E KM TBD $@ $ PENDING $ 37,646 | 120% 76 % 58 % 25.3 %
Claim Status: NONE .361

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘PrOJECt Mgr.‘ 502 ‘ STUDEBAKER, RAYMOND Work Phone: ?57-??7? Cell Phone: Email: rstudebaker@state.mt.us
war ate ard Amt. ays

Project Id Contractor Name System|Route ngineer Aw
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCS 310-1(1)0 CENTURY COMPANIES, INC. S 00310 04707703 $ 252,404 60
CUSTER-NORTH PLANT MIX BITUMINOUS SURFACE O .095 07/14/03 $[ 2335008 - 26,257 0 $ 25,240
4596 001 000 01303 @ VERLAY & SEAL & COVER [ Iz M TBD $ 226,147 60 $ 32,145
NEVILLE-GARY 657-0232 181 County: YELLOWSTONE,TRE [ 2053 KM TBD $[ 226,908 $ 0 $ 0| 90% 127% 68% 14.2%
Claim Status: NONE 1.368
SFCS 3IT-I(I)0 CENTURY COMPANIES, INC. S 00311 04707703 $ 682,307 60
HYSHAM INTERCHANGE - WEST OVERLAY,LEVELING,SEAL & COVER .009 07/14/03 $[ 699641 $ 0 0 $ 54,585
4384 001 000 01303 [ 873 ™ TBD $ 682,307 60 $ 41,327
NEVILLE-GARY 657-0232 181 County: YELLOWSTONE,TRE @ KM TBD $@ $ 0 $ 0 98 % 76% 68 % 6.2 %
Claim Status: NONE 8.745
Contract Totals for : ‘ TOTBUBT ¥ sy LS
S_omll|s[ - 26257 [ S 7987
Proj. Count: [ 2| Contract Total Length: [ 10009 M $[ 908454 [ &0 S 7412
s S o956 s 93471 S| 7982 [96% [9% 6% [ 87%
M 90-8(151)463 JT L GROUP, INC. - HIGHWAY 00090 04711702 $ 3,680,205 85
PRYOR CREEK - BIG HORN COUNTY COLD MILLING,PLANT MIX OVERLAY 462.956 06/13/02 $[ 4932017 $ 236,542 6 $ 257,614
4068 151 000 02302 ,SEAL & COVER m Ml 01/09/03 $ 3,916,747 91 $ 276,394
NEVILLE-GARY 657-0232 180 County: YELLOWSTONE @ KM TBD $w $ 4,055,612 $ 283,893 9% 97% 69 % 6.9 %
Claim Status: COMPLETEI 472.675
NH 0002(593) H L CONSTRUCTION 09/02/03 $ 508,267 75
D5-NON-INTERSTATE GUARDRAIL GUARDRAIL & BRIDGE RAIL 10/21/03 $@ $ 0 0 $ 50,827
3457 593 000 03603 l:| Ml TBD $ 508,267 75 $ 42,939
310 County: VARIES [ ]kM TBD $[ 290,210 $ 0 $ 0| 57% 84% 29% 14.8%
Claim Status: NONE
BR 56788(5) J &S CONSTRUCTION INC. S 56788 09726702 k3 222,807 20
ARROW CREEK - NE OF WORDEN REM EXIST STRCT,DBL RE CONC BO 18.757 03/11/03 $@ $ 10,000 -10 $ 22,281
3438 005 000 05502 X,GRD,GRVL SURF, PL MIX SURF [ 087 MI 07/16/03 $ 232,807 30 $ 73,083
KELLER-SCOTT 994-1843 221 County: YELLOWSTONE [ TKm TBD $[ 2678358 287,517 $ 89,130 | 93% 82% 83% 27.3%
Claim Status: NONE 18.844

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘PrOJECt Mgr.‘ 502 ‘ ‘STUDEBAKER, RAYMOND Work Phone: 57-027 Cell Phone: Email: rstudebaker@state.mt.us
Project Id Contractor Name System|Route ward Date ngineer Award Amt.
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 0002(664) HL CONSTRUCTION S 05/05/03 $ 364,592 30
SHILOH ROAD/SOUTH FRONTAGE ROA PLANT MIX OVERLAY,SEAL & COVER 06/10/03 $@ $ 70,784 17 $ 29,167
4891 664 000 06403 ,& REVISE BRIDGE RAIL [ T299 ™I TBD $ 435,376 a7 $ 52,823
NEVILLE-GARY 657-0232 180 County: YELLOWSTONE [ 2083 KM TBD $[ 461,033 $ PENDING $ 66,502 | 126 % 79% 98 % 11.5%
Claim Status: NONE
M 90-7(72)392 COP CONSTRUCTION CO. 00090 03729/01 $ 1,085,191 110
REEDPOINT-E & W STRUCTURES STRUCTURE REHABILITATION 392.117 04/26/01 $[ 934791 $ 503,097 33 162,779
3100 072 000 07301 [ ] M 0714/03 $ 1,588,288 143 160,325
240 County: STILLWATER |:| KM TBD $@ $ 1,614,490 161,449 9B % 99% 86% 10.2%
Claim Status: NONE
BR 9048(11) EDWARD T COPPS CONST. L 48132 03716/00 $ 823,782 150
STILLWATER RIVER-N.E. OF ABSAR GR.,AGG.APPROACHES,PRESTRESSED 1 04/05/00 $[ 1183040 $ 90,578 13 123,567
2295 011 000 08699 CONCRETE BEAM BRIDGE E Ml 03/18/02 $ 914,360 163 202,131
221 County: STILLWATER E KM TBD $@ $ 1,084,320 162,648 87 % 124% 98 % 21.4 %
Claim Status: NONE 1
SMP 5699(04) JE M ENTERPRISES 05/05/03 $ 200,612 0
BILLINGS DISTRICT CRUSH AND ST CRUSH & STOCKPILE 0 08/25/03 $m $ - 10,450 0 $ 20,061
5248 004 000 23403 E Ml 10/22/03 $ 190,162 0 0
County: YELLOWSTONE E KM TBD $@ $ 0 0 95 % 0% N/A N/A
Claim Status: NONE 0
Project Mgr. Totals for :| [ 502 | STUDEBAKER, RAYMOND | . S 7omas [ 59
[ SSe3.24 8 874293 [ 59 I3[ 75744
Pl S Project Mgr. Total Length: m M $[ 8788823 654 $[ 909,835
LB S[_ 87857 [ 8oy S[___9SLoBY |[103% [0 [ 7% [T04%
Project Mgr.‘ 507 ‘ ‘TAYLOR, MIKE (TEMP) Work Phone: 57-0264 Cell Phone: Email: mictaylor@state.mt.us
Project Id Contractor Name System|Route Award Date [Engineer Award Amt. Days PERCENTAGE
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘PrOJECt Mgr.‘ 507 ‘ ‘TAYLOR, MIKE (TEMP) Work Phone: 57-0264 Cell Phone: Email: mictaylor@state.mt.us
Project Id Contractor Name System|Route Award Date ngineer Award Amt.
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 308-1(23)0 TAMIETTI CONST. CO., INC. S 00308 09/06/02 $ 998,351 90
ROCK CREEK-RED LODGE PRESTRESSED CONCRETE BEAM BRID .004 10/28/02 $[ 1,090,509 $ 12,643 1 119,802
3996 023 000 02802 GE,GRADING,AGGREGATE,PLANT MIX [ Tgm  TBD $ 1,010,994 91 179,955
County: CARBON [ 273 KvM  TBD $[ 917,494 $ PENDING 199,671 | 92% 90 % 109 % 19.6 %
Claim Status: NONE 173
STPU 1020(15) SCOTT LONG CONSTRUCTION, TNC. U 01020 09706702 $ 547,393 a5
MONTANA AVE OVERPASS-BILLINGS STRUCTURE REHABILITAION 1.885 10/15/02 $[ 640,269 $ 285,480 17 65,687
4534 015 000 03802 [ |wm  TBD $ 832,873 62 70,403
MCCRAY-KEVIN 444-6265 240 County: YELLOWSTONE l:| KM TBD $@ $ PENDING 88,018 | 144% 80% 79 % 9 %
Claim Status: NONE
BR 419-1(9)21 COP CONSTRUCTION CO. S 00419 09726702 $ 1,141,994 120
WEST FORK STILLWATER - STRUCTU  GRADING,GRAVEL & CONSTRUCTION 20.955 12/10/02 $[ TI2A373$ 32,644 9 137,039
3434 009 000 03902 OF PRESTRESSED CONCRETE STRUCT E MI TBD $ 1,174,637 129 197,895
221 County: STILLWATER @ KM TBD $@ $ 0 0 96 % 144 % 96 % 18 %
Claim Status: COMPLETEI 21.51
M 94-1(64)23 SLETTEN CONSTRUCTION CO I 00094 10706703 $ 731,588 180
POMPEY'S PILLAR INTERCHANGE GRADING,GRAVEL & PLANT MIX BIT 23.244 11/19/03 $@ $ 0 0 87,791
4574 064 000 04103 @ UMNIOUS SURFACING @ Ml TBD $ 731,588 180 37,452
310 County: YELLOWSTONE @ KM TBD $@ $ 0 0 3% 43% N/A 168. %
Claim Status: NONE 23.692
BR 568-1(13)0 SLETTEN CONSTRUCTION CO S 00568 10706703 $ 2,634,549 180
BNRR-2 KM WEST OF POMPEY'S PIL CONCRETE PRESTRESSED BEAM STRU .025 11/19/03 $@ $ 0 0 316,146
4004 013 000 04103 @ CTURE & APPROACHES [ 2§m TBD $ 2,634,549 180 37,553
221 County: YELLOWSTONE [ A4I9KM TBD [ 32078 0 0 1% 12% N/A 98.3 %
Claim Status: NONE .285
Contract Totals for : ‘ TMTUST s j 336157 [ 159 s
Proj. Count: c ) @ M — | 31 ] :
ontract Total Length: $[ 3366137 [ 187 $[ 75,008
ey S[___o0459 S| 3365.13] S[__ 20383 | 3% [T9% [ 9% [120)%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘PrOJECt Mgr.‘ 507 ‘ ‘TAYLOR, MIKE (TEMP) Work Phone: 57-0264 Cell Phone: Email: mictaylor@state.mt.us
Project Id Contractor Name System|Route ward Date ngineer Award Amt.
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
MT (008) COP CONSTRUCTION L.L.C. P 00028 09/02/03 $ 496,721 0
SLIDE REPAIR - BEARTOOTH PASS DIGOUTS,GRAVEL,PCCP & PLANT MI 51.155 10/16/03 $[ 10847158 $ 0 0 $ 59,607
4374 008 000 08803 X BITUMINOUS SURFACING [ 2Igm  TBD $ 496,721 0 $ 22,117
140 County: CARBON [ 34KM TBD $[ 155148 8 0 0| 31% 37% N/A 14.3 %
Claim Status: NONE 51.374
BR 9002(30) EDWARD T COPPS CONST. X 81016 05714702 $ 396,112 75
FLY CREEK - 25KM WEST OF HARDI BRIDGE REPLACEMENT & APPROACH 6.7 07/30/02 $[ 379410 $ 21,772 3 51,495
3994 030 000 14402 ROADWAY WORK [ Iz ™ 101503 $ 417,884 78 113,551
MCCRAY-KEVIN 444-6265 221 County: BIG HORN E KM TBD $@ $ 399,851 135,949 9% 84% 121 % 28.7 %
Claim Status: NONE 6.824
AR 5102042(1) DIAMOND CONSTRUCTION, INC. 06/07702 $ 78,489 30
BRIDGE REPAIR - MOSSMAIN INT BRIDGE REPAIR-MOSSMAIN INT. 0 07/08/02 $[ 590138 4,000 0 11,773
4961 001 000 17502 E Ml 08/16/02 $ 82,489 30 0
999 County: YELLOWSTONE E KM TBD $@ $ 0 0| 101 % 0% 50% N/A
Claim Status: NONE 0
Project Mgr. Totals for :| | 507 |TAYLOR, MIKE (TEMP) | . z‘ L
[ 7694099 $[ %6539 [ 3 S[ 849340
Frel coun & | Project Mgr. Total Length: [ L™ $[ 73L7[ [ 570 $[ 658928
— S 3450539 8 5483192 S 1035994 | [[64% [ 64% [ 7% [189%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
. Estimate Chng. Ord.  Contract Prog. CE
Proj. Count: [ 49| st . [T m
District Total Length:
[ 235663 | KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time C.E.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 104,080,628 $ 7,054,574 315 $ 9,567,108
$[ 108963520 4,280 $ 8,662,924
S[_7532038 S 853331 S[__TLOISTI | [(B9% [73% [9% [TI5%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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StatewideTotals: Engineer Award Amt. Days _PERCENTAGES
Estimate Chng. Ord. Cont. Days Prog. CE
Proj. Count: State Total Length: [ 1166574 | MI Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
[ 1881572 | KM Pymts. Mod.C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 543,034,421 [ 19,820
$[ 561245475 $| 26283701 [ 924 $[ 52,605,758
$[ 569,318,123 [ 20,744 $| 44,189,470
S[_ATS2UERE S RTTER S | [ [ [ [

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




